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W-5601AB TMP - 2

PHASING

PHASE I

STEP 1: USING ROADWAY STANDARD DRAWING (RSD) 1101.01 SHEET 3 OF 3
INSTALL ADVANCE WARNING SIGNS ON NC 96 (ZEBULON RD.) AND
NC 98 (WAIT AVE.).

STEP 2: USING RSD 1101.02 SHEET 1 OF 15, BEGIN CONSTRUCTION INCLUDING
TRIANGULAR ISLANDS AS SHOWN ON TMP-3.

STEP 3: USING RSD 1101.02 SHEET 1 OF 15, PERFORM THE FOLLOWING IN
A CONTINUOUS MANNER:

-USE WEDGING TO CONSTRUCT A TIE IN FROM THE EXISTING PATTERN
TO THE PROPOSED TEMPORARY ROUNDABOUT PATTERN. USE FLAGGERS

TO DIRECT RIGHT TURNING VEHICLES THROUGH THE MAIN
INTERSECTION.

-PLACE TRAFFIC CONTROL DEVICES AS SHOWN ON TMP-4, INSTALL
TEMPORARY PAVEMENT MARKINGS AS SHOWN ON TMP-5, AND REMOVE

ANY CONFLICTING SIGNS.

-SHIFT TRAFFIC TO THE TEMPORARY PATTERN BY THE END OF THE WORK
DAY .

PHASE TII

STEP 1: WITH TRAFFIC IN THE TEMPORARY PATTERN, USE RSD 1101.02 SHEET
1 OF 15 TO COMPLETE CONSTRUCTION UP TO BUT NOT INCLUDING THE
FINAL LAYER OF SURFACE COURSE.

STEP 2: USING RSD 1101.02 SHEET 1 OF 15, PLACE THE FINAL LAYER OF
SURFACE COURSE AND INSTALL THE FINAL PAVEMENT MARKINGS
ACCORDING TO THE PAVEMENT MARKING PLANS. SHIFT TRAFFIC TO
THE FINAL PATTERN.

STEP 3: REMOVE ALL WORKZONE TRAFFIC CONTROL DEVICES.
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