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APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

TMP-1B

www.stewartinc.com

T   919.380.8750

Raleigh, NC 27601

Suite 400

421 Fayetteville St,

Firm License No. C-1051

MANAGEMENT STRATEGIES

PHASING

            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

            ENGINEER.  

            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

            OR DIRECTED BY THE ENGINEER.

GENERAL NOTES

STEP 1:

STEP 2:

STEP 3:

STEP 6:

STEP 4:

STEP 5:

PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT MARKING PLANS.

LOCAL NOTES

            TRAFFIC PATTERN.

       C)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

            DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

            COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE

            TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

       B)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED

            THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE TRAFFIC CONTROL PLANS.

            PROVIDE SIGNING REQUIRED FOR

            DRAWINGS AND TRAFFIC CONTROL PLANS.

            REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY STANDARD

       A)   PROVIDE SIGNING AND DEVICES

      SIGNING
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(SEE SHEET TMP-3).

THE OFF-SITE DETOUR WILL INCLUDE SR 1004, SR 1156, AND SR 1133

USING AN OFF-SITE DETOUR.

TRAFFIC ON SR 1160 (SHOCK OVERTON RD.) WILL BE MAINTAINED

(SHOCK OVERTON RD.) WILL BE CLOSED TO THROUGH TRAFFIC. THROUGH 

DURING CONSTRUCTION OF PROPOSED CULVERT AT CATTAIL CREEK, SR 1160 

   DIRECTOR OF CULVERT REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

3. NOTIFY THE GRANVILLE COUNTY EMERGENCY MANAGEMENT SERVICES

   OF THE CULVERT REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

2. NOTIFY THE GRANVILLE COUNTY SCHOOLS TRANSPORTATION DIRECTOR

   PATTERN ALTERATION.

1. NOTIFY THE ENGINEER AT LEAST 30 DAYS PRIOR TO ANY TRAFFIC

CLOSURE, AS SHOWN ON SHEET TMP-3.

(SHOCK OVERTON RD.) FOR FOURTEEN (14) CALENDAR DAYS PRIOR TO ROAD 

PROVIDE AND MAINTAIN CHANGEABLE MESSAGE SIGNS AT EACH END OF SR 1160 

REMOVE CHANGEABLE MESSAGE SIGNS ONCE DETOUR IS IN PLACE.

SR 1160 (SHOCK OVERTON RD.) TO THROUGH TRAFFIC, AND DETOUR TRAFFIC OFF-SITE. 

INSTALL ROAD CLOSURE AND DETOUR SIGNS, PLACE TYPE III BARRICADES TO CLOSE

USING RSD 1101.03, SHEET 1 OF 9, SHEETS TMP-2 AND TMP-3,

REMOVE EXISTING 72" PIPES.

CONSTRUCT THE PROPOSED CULVERT AND ROADWAY.

TRAFFIC CONTROL DEVICES.

OPEN SR 1160 (SHOCK OVERTON RD.) TO TRAFFIC AND REMOVE ALL WORK ZONE 
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