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STEP 11 - REMOVE ALL REMAINING WORK ZONE TRAFFIC CONTROL DEVICES.

STEP 10 - USING RSD 1101.02, SHEETS 4 AND 5 OF 15 AND SHEETS TMP-4 THRU TMP-5, COMPLETE INSIDE JOINT REPLACEMENT. PERFORM WATER TESTING FOR INSIDE JOINT REPLACEMENT.

STEP 9 - COVER OR REMOVE ALL DETOUR SIGNS AND OPEN I-540 FLYOVER BRIDGE OVER I-40 TO TRAFFIC.

         WATER TESTING MAY BE PERFORMED FOR INSIDE JOINT REPLACEMENT IF COMPLETED.

STEP 8 - AWAY FROM TRAFFIC, COMPLETE OUTSIDE JOINT REPLACEMENT WORK. PERFORM WATER TESTING FOR OUTSIDE JOINT REPLACEMENT IF REQUIRED. 

STEP 7 - UNCOVER ALL DETOUR SIGNS AND USING TMP-6 THRU TMP-8, CLOSE I-540 FLYOVER BRIDGE OVER I-40.

AND 7:00 A.M. OF THE FOLLOWING MONDAY. (SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES.)

CONTRACTOR SHALL PERFORM THE WORK, DESCRIBED IN STEPS 7 THRU 9, BETWEEN 10:00 P.M. OF THE FRIDAY AFTER LABOR DAY 

STEP 6 - COVER ALL DETOUR SIGNS AND OPEN I-540 FLYOVER BRIDGE OVER I-40 TO TRAFFIC.

STEP 5 - AWAY FROM TRAFFIC, BEGIN OUTSIDE JOINT REPLACEMENT WORK. THE CONTRACTOR MAY CONTINUE INSIDE JOINT REPLACEMENT. WATER TESTING MAY BE PERFORMED.

STEP 4 - UNCOVER ALL DETOUR SIGNS AND USING TMP-6 THRU TMP-8, CLOSE I-540 FLYOVER BRIDGE OVER I-40.

AND 7:00 A.M. OF THE FOLLOWING TUESDAY. (SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES.)

CONTRACTOR SHALL PERFORM THE WORK, DESCRIBED IN STEPS 4 THRU 6, BETWEEN 10:00 P.M. OF THE FRIDAY BEFORE LABOR DAY 

       - INSTALL AND COVER ALL DETOUR SIGNS.

STEP 3 - COORDINATE WITH THE DIVISION AND STOC TO SHOW ADVANCE WARNING DMS MESSAGE AT LEAST FOURTEEN (14) CALENDAR DAYS PRIOR TO ROAD CLOSURE. 

STEP 2 - USING RSD 1101.02, SHEETS 4 AND 5 OF 15 AND SHEETS TMP-4 THRU TMP-5, THE CONTRACTOR MAY BEGIN INSIDE JOINT REPLACEMENT.

STEP 1 - INSTALL WORK ZONE ADVANCE WARNING SIGNS. SEE RSD 1101.01.
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