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MANAGEMENT STRATEGIES

DURING CONSTRUCTION OF PROPOSED STRUCTURE BRIDGE No. 25 OVER
NORTH FLAT RIVER, SR 1144 (FLAT RIVER CHURCH RD) WILL BE CLOSED
TO THROUGH TRAFFIC. THROUGH TRAFFIC ON SR 1144 (FLAT RIVER
CHURCH RD) WILL BE MAINTAINED USING AN OFF-SITE DETOUR.

THE OFF-SITE DETOUR WILL INCLUDE NC 157 AND SR 11142 (SEE SHEET
TMP-3) .

ACCESS TO ALL RESIDENCES AND BUSINESSES WITHIN THE PROJECT LIMITS
MUST BE MAINTAINED AT ALL TIMES.

GENERAIL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE
TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE
ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN
OR DIRECTED BY THE ENGINEER.

SIGNING

A) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO
THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN
IN THE TRAFFIC CONTROL PLANS.

B) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD
WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN
THE DETOUR IS NOT IN OPERATION.

C) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.
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UNLESS ALL SIGNATURES COMPLETED
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NOTIFY THE ENGINEER AT LEAST 30 DAYS PRIOR TO ANY TRAFFIC
PATTERN ALTERATION.
NOTIFY THE PERSON COUNTY SCHOOLS TRANSPORTATION DIRECTOR
OF THE BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.
NOTIFY THE PERSON COUNTY EMERGENCY MANAGEMENT SERVICES
DIRECTOR OF BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.
STEP 1:
PROVIDE AND MAINTAIN CHANGEABLE MESSAGE SIGNS AT EACH END OF
SR 1144 (FLAT RIVER CHURCH RD) FOR FOURTEEN (14) CALENDAR DAYS
PRIOR TO ROAD CLOSURE, AS SHOWN ON SHEET TMP-3
STEP 2:
USING RSD 1101.03, SHEET 1 OF 9, SHEETS TMP-2 AND TMP-3,
INSTALL ROAD CLOSURE AND DETOUR SIGNS, PLACE TYPE III
BARRICADES TO CLOSE SR 1144 (FLAT RIVER CHURCH RD)TO THROUGH
TRAFFIC, AND DETOUR TRAFFIC OFF-SITE. REMOVE CHANGEABLE MESSAGE
SIGNS ONCE DETOUR IS IN PLACE.
STEP 3:
REMOVE THE EXISTING STRUCTURE.
STEP 4:
CONSTRUCT THE PROPOSED STRUCTURE AND ROADWAY.
STEP 5:
PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT
MARKING PLANS.
STEP 6:
OPEN SR 1144 (FLAT RIVER CHURCH RD) TO TRAFFIC AND REMOVE
ALL WORK ZONE TRAFFIC CONTROL DEVICES.
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