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STRATEGIES
MANAGEMENT 

CONTROL PHASING

TEMPORARY TRAFFIC

U-5758 TMP-3

OPEN SR 1462 / SR 2344. (-L-) AND  US 220 BUS, (-Y2-) TO FINAL TRAFFIC PATTERN.

REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND

STEP 6:

COMPLETE SIGNAL REVISION. (SEE PM-2)

MARKERS. USING NCDOT STANDARD DRAWING NO. 1101.02, (SHEET 1 OF 15) AND LAW ENFORCEMENT.

US 220 BUS. (Y-2) FROM STA. 15+75 TO STA. 17+10 INCLUDING FINAL PAVEMENT MARKINGS AND

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEETS 1, 2, 3, & 7 OF 15), COMPLETE RESURFACING OF

STEP 5:

(SEE PM-1 AND PM-2)

COMPLETE CONSTRUCTION UP TO AND INCLUDING THE FINAL LAYER OF SURFACE COURSE AND MARKINGS

DRAWING NO. 1101.03 (SHEETS 1 & 2  OF 3) CLOSE THE OTHER SIDE AND 

AFTER WORK ON ONE SIDE OF -L- HAS BEEN COMPLETED, USING NCDOT STANDARD 

STEP 4: 

SHOULDER USING NCDOT STANDARD DRAWING NO. 1101.04.  

AT THE END OF EACH WORK DAY, CONTRACTOR SHALL SAFE-UP WIDENING AND CLOSE 

NOTE:

AND MARKINGS.  (SEE PM-1 AND PM-2)

BEGIN CONSTRUCTION UP TO AND INCLUDING THE FINAL LAYER OF SURFACE COURSE 

STEP 3:

SIDE CAN BE WORKED ON AT ONE TIME.   SHIFT TRAFFIC TO OFF-SITE DETOUR AS SHOWN ON TMP-4 AND TMP-5.

-L- STA, 15+43 TO -L- STA. 19+98 OR FROM -L- STA. 20+47 TO -L- STA. 26+18.  ONLY ONE

USING NCDOT STANDARD DRAWING NO. 1101.03 (SHEETS 1 & 2  OF 9), CLOSE SR 1462 / SR 2344 (-L) EITHER FROM

STEP 2:

WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

DRAWING NO. 1101.01.  WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD LONGER THAN ONE

INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH NCDOT ROADWAY STANDARD

STEP 1:

US 220 BUS. TO COMPLETE WIDENING.   

SHALL CLOSE SR 1462 / SR 2344 AND DETOUR TRAFFIC ON ONE SIDE OF

- USING ROAD CLOSURES AND OFF-SITE DETOUR, CONTRACTOR
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