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PROJ. REFERENCE NO. SHEET NO.

W-5601BA TMP -2

MANAGEMENT
STRATEGIES PHASING

STEP 1:

INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH NCDOT ROADWAY STANDARD
DRAWING NO. 1101.01. WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD LONGER THAN ONE
WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

— US 220 BUSINESS TRAFFIC WILL BE MAINTAINED THROUGH LANE CLOSURES.

STEP 2:

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 1 OF 15), BEGIN MILLING AND RESURFACING
FROM -L-10+20 TO -L-STA.79+78 UP TO AND INCLUDING THE FINAL LAYER OF SURFACE COURSE
AND MARKINGS.

STEP 3:

REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND
OPEN US 220 BUSINESS (-L-) TO FINAL TRAFFIC PATTERN.

——DocuSigned by: 12/20/2017
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