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MANAGEMENT
STRATEGIES PHASING

— US 421 BYP. NB RAMP TO BE CLOSED FOR NO MORE THAN 150 DAYS WHILE SLOPE
FAILURE REPAIR IS COMPLETED. STEP 1: — CONTRACTOR SHALL INSTALL OFF-SITE DETOUR ROUTE SIGN ASSEMBLIES FOR THE

CLOSING OF US 421 BYP. NB RAMP (SEE TMP-3 THRU TMP-5).

— USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEETS
2 OF 9, TMP-3 THRU TMP-5, CLOSE US 421 BYP. NB RAMP TO TRAFFIC AND SHIFT TRAFFIC ONTO
OFFSITE DETOUR.

STEP 2: — CONTRACTOR SHALL CONSTRUCT SLOPE FAILURE REPAIR ON US 421 BYP. NB RAMP.
SEE CONSTRUCTION PLANS.

STEP 3: — CONTRACTOR SHALL REMOVE WORK ZONE ALL TRAFFIC CONTROL
DEVICES, SIGNING AND DETOUR ROUTE SIGNING.

— OPEN US 421 BYP. NB RAMP TO FINAL TRAFFIC PATTERN.

GENERAIL NOTES

TRAFFIC PATTERN ALTERATIONS
A) NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY
TRAFFIC PATTERN ALTERATION.

SIGNING

B) CONTRACTOR SHALL INSTALL ALL SIGNING AND DEVICES
REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY STANDARD DRAWINGS
AND TRAFFIC CONTROL PLANS.

CONTRACTOR SHALL INSTALL ALL SIGNING REQUIRED FOR
THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE TRAFFIC CONTROL PLANS.

C) CONTRACTOR SHALL COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED
TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

CONTRACTOR SHALL COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE
DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

D) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.
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