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REVISIONS

EXAMPLE OF PUMP-AROUND OPERATION

NOTES:

1) All excavation shall be performed in only dry or isolated
sections of channel.

2) Impervious dikes are to be used to isolate work from
stream flow when necessary.

3) All graded areas shall be stabilized within 24 hours.

4) Maintenance of stream flow operations shall be incidental
to the work. This includes polyethylene
sheeting, diversion pipes, pumps and hoses.

5) Pumps and hoses shall be of sufficicient size to dewater

the work area. /
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SPECIAL STILLING BASIN \

(SEE PROJECT SPECIAL PROVISIONS)
Utilize a Stabilized Outlet Instead of
a Special Stilling Basin If Pumping
Clean Water

IMPERVIOUS DIKE
(SEE PROJECT SPECIAL PROVISIONS)

IMPERVIOUS DIKE
(SEE PROJECT SPECIAL PROVISIONS)

TEMPORARY
FLEXIBLE HOSE

PUMP-AROUND PUMP

SPECIAL STILLING BASIN
(SEE PROJECT SPECIAL PROVISIONS)

DEWATERING PUMP

EXISTING
STREAM
CHANNEL
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SEQUENCE OF CONSTRUCTION FOR TYPICAL WORK AREA

1. INSTALL SPECIAL STILLING BASIN(S).

N

. INSTALL UPSTREAM PUMP AND TEMPORARY FLEXIBLE HOSE.

3. PLACE UPSTREAM [IMPERVIOUS DIKE AND BEGIN PUMPING
OPERATIONS FOR STREAM DIVERSION.

4. PLACE DOWNSTREAM IMPERVIOUS DIKE AND PUMPING
APPARATUS. DEWATER ENTRAPPED AREA. AREA TO BE DEWATERED SHALL
BE EQUAL TO ONE DAY’'S WORK.

5. PERFORM STREAM RESTORATION WORK IN ACCORDANCE WITH THE PLANS.

6. EXCAVATE ANY ACCUMULATED SILT AND DEWATER BEFORE REMOVAL
OF IMPERVIOUS DIKES. REMOVE IMPERVIOUS DIKES, PUMPS, AND
TEMPORARY FLEXIBLE HOSE. (DOWNSTREAM IMPERVIOUS DIKES FIRST).

7. ALL GRADING AND STABILIZATION MUST BE COMPLETED IN ONE DAY WITHIN
THE PUMP AROUND AREAS BETWEEN THE IMPERVIOUS DIKES.
THE IMPERVIOUS DIKE LOCATIONS AS SHOWN ON THIS SHEET ONLY SHOW THE
UPPER AND LOWER EXTENT OF WORK FOR EACH STREAM SEGMENT. THE
CONTRACTOR IS RESPONSIBLE FOR DETERMINING THE LOCATION
OF THE IMPERVIOUS DIKE(S) FOR EACH DAY’S WORK.

8. REMOVE SPECIAL STILLING BASIN(S) AND BACKFILL. STABILIZE DISTURBED AREA
WITH SEED AND MULCH.

IMPERVIOUS DIKE
(SEE PROJECT SPECIAL PROVISIONS)
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