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STRATEGIES
MANAGEMENT 

CONTROL PHASING

TEMPORARY TRAFFIC

PHASING

USING LANE CLOSURES TO COMPLETE RESURFACING OF OTHER MAPS IN THE CONTRACT.

SWITCH TRAFFIC TO NEW -L- ALIGNMENT.

COMPLETE CONSTRUCTION ON SR 1140 (-L-), REMOVE ALL TRAFFIC CONTROL DEVICES, AND

AND PLACE TRAFFIC ON OFF-SITE DETOUR FOR A PERIOD OF NO MORE THAN 10 DAYS.  

WHEN NEW ALIGNMENT ON -L- ALIGNMENT IS READY TO TIE INTO EXISTING SR 1140, USE ROAD CLOSURE ON SR 1140

PHASE II

AWAY FROM TRAFFIC. USE SHOULDER AND LANE CLOSURES AS NECESSARY.

BEGIN BY CONSTRUCTING A PORTION OF -L- ALIGNMENT (SR 1140)  

 

PHASE I

THE FINAL LAYER OF SURFACE COURSE THE PORTION OF -L- CONSTRUCTION THAT IS AWAY FROM TRAFFIC.

SHOULDER OF SR 1140 (-L-) AND CONSTRUCT UP TO BUT NOT INCLUDING

USING NCDOT STANDARD DRAWING NOs. 1101.02 (SHEET 1 OF 14) AND 1101.04  CLOSE THE SOUTHERN 

STEP 2:

LONGER THAN ONE WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

DRAWING NO. 1101.01. (SHEET 3 OF 3)  WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD 

INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH NCDOT ROADWAY STANDARD

STEP 1:

  

AND MARKERS ON THE REMAINING MAPS.

USING NCDOT STANDARD SR 1101.02 (SHEET 1 OF 14), COMPLETE RESURFACING AND PAVEMENT MARKINGS 

STEP 4:

 PHASE II.

NOTE:   STEP 4 BELOW MAY BE STARTED BEFORE, DURING OR AFTER COMPLETION OF PHASE I OR 

REMOVE OFF-SITE DETOUR AND OPEN SR 1140 (-L-) TO NEW TRAFFIC PATTERN.

STEP 3:

INCLUDING THE FINAL LAYER OF SURFACE COURSE AND PAVEMENT MARKINGS. (SEE PM-1 THRU PM-3).

COMPLETE TIE-INS TO -L- AND COMPLETE NEW ALIGNMENT OF SR 1140 (-L-) UPTO AND

STEP 2:

(SEE TMP-4 THRU TMP-6)

SR 1140 (-L-) TO THROUGH TRAFFIC AND PLACE TRAFFIC ON OFF-SITE DETOUR. 

USING NCDOT STANDARD DRAWING NO. 1101.03 (SHEET 1 OF 9), CLOSE 

STEP 1:

CONSECUTIVE CALENDAR DAYS.  SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES.

WORK IN A CONTINUOUS MANNER TO COMPLETE STEPS #1 THRU #3  IN TEN (10) 
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