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MANAGEMENT
STRATEGIES

PHASE |

PHASE I

PHASE Il

COMPLETE CONSTRUCTION ON -L- AND -Y1-.
COMPLETE REMOVAL OF EXISTING ROADWAY PAVEMENT NOT ASSOCIATED WITH THE NEW ALIGNMENT OF NC 42 AND SR 2895.

PHASING

PHASE 1

STEP 1:

BEGIN BY CONSTRUCTING A PORTION OF -L- ALIGNMENT (NC 42) AND Y-1 ALIGNMENT (SR 2895)
AWAY FROM TRAFFIC. USE SHOULDER AND LANE CLOSURES.

WHEN NEW ALIGNMENT ON -L- ALIGNMENT IS READY TO TIE INTO EXISTING NC 42, USE ROAD CLOSURE ON NC 42
AND PLACE TRAFFIC ON OFF-SITE DETOUR FOR A PERIOD OF 14 DAYS. USE LANE CLOSURE
TO TIE IN NEW ALIGNMENT ON -L-. SWITCH TRAFFIC TO NEW -L- AND -Y1- ALIGNMENTS.

REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND OPEN ALL LANES TO NEW TRAFFIC PATTERN.

INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH NCDOT ROADWAY STANDARD
DRAWING NO. 1101.01. (SHEET 3 OF 3) WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD

LONGER THAN ONE WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

STEP 2:

USING NCDOT STANDARD DRAWING NO. 1101.04 CLOSE THE NORTHERN SHOULDER OF NC 42 FROM
—L- STA. 12+50 TO STA.17+50 AND -L- STA.22+85 TO 26+75 AND -YI- STA.12+67 TO -Y1-STA.15+00.
USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 1 OF 15), CONSTRUCT UP TO BUT NOT INCLUDING

THE FINAL LAYER OF SURFACE COURSE FROM -L- STA.16+00 TO STA.22+85 AND
(SEE TMP-4)

-Y1- STA.11+30 TO 12+76.

PROJ. REFERENCE NO. SHEET NO.

W-5601HV TMP-3

PHASING

PHASE 11

WORK IN A CONTINUOUS MANNER TO COMPLETE STEPS #1 THRU #4 IN FIFTEEN (15)
CONSECUTIVE CALENDAR DAYS. SEE CONTRACT TIME AND LIQUIDATED DAMAGES.

STEP 1:

USING NCDOT STANDARD DRAWING NO. 1101.03 (SHEET 1 AND SHEET 2 OF 9), CLOSE
NC 42 TO THROUGH TRAFFIC AND PLACE TRAFFIC ON OFF-SITE DETOUR. (SEE TMP-5 AND TMP-6)

STEP 2:

COMPLETE TIE-INS TO -L- AND -Y1- FROM -L- STA.22+85 TO 26+75 AND -Y1- 10+15 TO 11+31 UPTO
BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE (SEE TMP-6).

NOTE: STEP #3 THRU #4 SHALL BE PERFORMED IN A SINGLE WORK PERIOD.

STEP 3:

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 1 OF 15), COMPLETE WESTBOUND TIE-INS OF
—L- STA.12+50 TO 16+00 AND NORTHBOUND TIE-INS OF -Y1- STA.12+76 TO -Y1- STA.15+00 UPTO
BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE. PLACE TEMPORARY PAVEMENT MARKINGS (SEE TMP-6)

STEP 4:

COVERREMOVE ROAD CLOSURE AND DETOUR SIGNING FOR NC 42 AND OPEN NC 42 TO FLAGGING
OPERATION USING NCDOT STANDARD DRAWING NO.1101.02 (SHEET 1 OF 15), TO COMPLETE EASTBOUND
TIE-IN OF —L- STA.12+50 TO 16+80. SIMULTANEOUSLY, USING NCDOT STANDARD DRAWING NO. 1101.02
(SHEET 1 OF 15), SWITCH MOFFITT MILL RD. TO THE COMPLETED NORTHBOUND LANE AND COMPLETE TIE-IN.
PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL PATTERN AND OPEN ALL ROADS TO THE FINAL PATTERN.
(SEE TMP—6A)

PHASE 1171

STEP 1:

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 1 OF 15),
COMPLETE ALL DRAINAGE AND DRIVEWAY TIE-INS. (SEE TMP-7)

STEP 2:

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 1 OF 15),REMOVE
EXISTING PAVEMENT THAT IS NOT IN THE FINAL ALIGNMENT AND STABILIZE

ANY DISTURBED AREAS. (SEE TMP-7)

STEP 3:

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 1 OF 15), COMPLETE
CONSTRUCTION OF -L- ALIGNMENT AND -Y-1 ALIGNMENT UPTO AND INCLUDING
THE FINAL LAYER OF SURFACE COURSE AND PERMANENT MARKINGS AND MARKERS.
(SEE PM-1 THRU PM-3)

STEP 4:

REMOVE ALL OTHER WORK ZONE TRAFFIC CONTROL DEVICES.
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