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STRATEGIES
MANAGEMENT 

CONTROL PHASING

TEMPORARY TRAFFIC

TMP-2

CROSSOVER CONCRETE ISLANDS AND FINAL SURFACE AND MARKINGS.

THE EXISTING LEFT TURN LANES AND CROSSOVER WILL BE CLOSED FOR THE CONSTRUCTION OF THE 

LOCATIONS ARE CONSTRUCTED.  ONCE TRAFFIC IS SHIFTED TO THE UTILIZE THE U-TURN BULBS,

- TRAFFIC WILL BE MAINTAINED IN THE EXISTING PATTERN UNTIL THE U-TURN 

- US 64 TRAFFIC WILL BE MAINTAINED THROUGH LANE CLOSURES.

OPEN US 64 (-L-MED-) AND  SR 1716 / SR 1941 (-Y1-) TO FINAL TRAFFIC PATTERN.

REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND

STEP 5:  

CROSSOVER, AND -Y1- 

COMPLETE FINAL LAYER OF SURFACE COURSE AND FINAL PAVEMENT MARKINGS AND MARKERS ON EXISTING MEDIAN, 

STEP 4: 

CONCRETE MEDIAN ISLANDS IN THE EXISTING CROSSOVER AND ALONG -Y1-  

TO UTILIZE U-TURN BULBOUTS ON US 64.  CLOSE MEDIAN CROSSOVER AT SR 1716 / SR 1941 AND CONSTRUCT

UPON COMPLETION OF STEP 2, CONTRACTOR SHALL SWITCH TRAFFIC TO RIGHT TURNS ONLY ON SR 1716 / SR 1941

STEP 3:

SHOULDER USING NCDOT STANDARD DRAWING NO. 1101.04.  

AT THE END OF EACH WORK DAY, CONTRACTOR SHALL SAFE-UP MEDIAN WIDENING AND CLOSE MEDIAN 

NOTE:

ENGINEER SO AS NOT TO IMPACT TRAFFIC AT THE MEDIAN CROSSOVER AT SR 1716 / SR1941.

CONCRETE ISLANDS SHALL BE CONSTRUCTED IN THE MEDIAN TO A LOCATION DETERMINED BY THE

THE FINAL LAYER OF SURFACE COURSE AND MARKINGS.

-L-MED- STA. 41+27 TO 53+15 AND/OR WIDENING OF RADIUSES ON -Y1-, UP TO AND INCLUDING 

-L-MED STA. 19+00 TO -L-MED STA. 26+85, -L-MED STA. 27+62 TO -L-MED STA. 34+16,  

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 3 OF 15), BEGIN CONSTRUCTION FROM 

STEP 2:

WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

DRAWING NO. 1101.01.  WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD LONGER THAN ONE

INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH NCDOT ROADWAY STANDARD

STEP 1:
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