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STRATEGIES
MANAGEMENT 

CONTROL PHASING

TEMPORARY TRAFFIC

TMP-246953

  SR 1436 (Y1) AND LEWIS RD (-Y2-) UNDER LANE CLOSURES.

  WIDENING AND PAVING OF THE REMAINDER OF SR 1495 -(L-), 

- AT THE CONCLUSION OF 14 DAY ICT, CONTRACTOR SHALL COMPLETE

  INCLUDING THE BASE COURSE UNDER ROAD CLOSURE.

  SR 1495(PELL DR) FROM -L- 18+80 TO 24+76  AND PAVE UPTO AND

- UNDER A 14 DAY ICT, CONTRACTOR SHALL REMOVE SECTION OF

TO FINAL TRAFFIC PATTERN.

OPEN SR 1495 (-L-), SR 1436 (-Y1-) AND LEWIS DR (-Y2-)

REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND

STEP 6:

SHOULDER USING NCDOT STANDARD DRAWING NO. 1101.04.  

AT THE END OF EACH WORK DAY, CONTRACTOR SHALL SAFE-UP WIDENING AND CLOSE 

NOTE:

AND MARKINGS.

-Y2- 11+52 UP TO AND INCLUDING THE FINAL LAYER OF SURFACE COURSE 

FROM -L- 10+40 TO -L- 24+76, -Y1- 10+25 TO -Y1- 16+31.69, AND -Y2- 10+24 TO 

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 1 OF 15), COMPLETE CONSTRUCTION 

STEP 5:

OPEN SR 1495 (-L-) TO TRAFFIC.

STEP 4:

UPTO AND INCLUDING THE BASE COURSE.  

EASEMENT, REMOVAL OF EXISTING PAVEMENT AND BEGIN CONSTRUCTION OF -L- STA 18+80 TO -L- STA. 24+76

TRAFFIC FROM  -L- STA.  18+80 TO -L- STA. 24+76.  COMPLETE CLEARING TEMPORARY CONSTRUCTION

USING NCDOT ROADWAY STANDARD DRAWING NO. 1101.03 (SHEET 1 OF 9), CLOSE SR 1495 (-L-) TO THROUGH 

STEP 3: 

(SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATION DAMAGES)

THE CONTRACTOR SHALL COMPLETE STEP 3 AND STEP 4 WITHIN 14 CONSECUTIVE CALENDAR DAYS. 

SR 1495 (-L-) THAT CAN BE SAFELY COMPLETED WHILE TRAFFIC IS OPERATING ALONG SR 1495 (-L-). 

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 1 OF 15), BEGIN CLEARING OPERATION ALONG

STEP 2:

WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

DRAWING NO. 1101.01.  WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD LONGER THAN ONE

INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH NCDOT ROADWAY STANDARD

STEP 1:

8/27/2018
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