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SHEET NO.PROJ. REFERENCE NO.
Office of:

Prepared in the NC FIRM LICENSE No: P-0339

(919) 732-6676 (FAX)

(919) 732-3883

Hillsborough, NC 27278

504 Meadowlands Drive

PLAN

OPERATIONS

TRANSPORTATION

STRATEGIES
MANAGEMENT 

PHASING

LOCAL NOTES

CLOSURE POINTS AT ALL TIMES DURING CONSTRUCTION.

LOCAL ACCESS TO ALL RESIDENCES AND BUSINESSES WILL BE MAINTAINED BETWEEN 

ROAD CLOSURE WITH AN INTERMEDIATE CONTRACT TIME.

BRIDGE #045 ON SR 1340 (SUMMEY TOWN RD.) REPLACEMENT TO BE PERFORMED UNDER 

GENERAL NOTES

PRIOR TO ROAD CLOSURE.

NOTIFY RANDOLPH COUNTY EMERGENCY SERVICES AT (336) 318-6911 AT LEAST ONE MONTH 

ROAD CLOSURE.

NOTIFY RANDOLPH COUNTY SCHOOLS AT (336) 318-6100 AT LEAST ONE MONTH PRIOR TO 

AND OPEN SR 1340 TO TRAFFIC.

UPON COMPLETION OF BRIDGE WORK REMOVE THE ROAD CLOSURE AND DETOUR SIGNS 

STEP 3:

PRIOR TO OPENING THE ROADWAY TO TRAFFIC, PLACE FINAL PAVEMENT MARKINGS.

WITH SR 1340 CLOSED TO TRAFFIC PERFORM ALL BRIDGE REPLACEMENT OPERATIONS.  

STEP 2:

COVER ALL ADVANCE WARNING SIGNS AND DETOUR SIGNS PRIOR TO ROAD CLOSURE.

SHOWN ON SHEET TMP-2 AND TMP-3 AND IN ACCORDANCE WITH THE GENERAL NOTES.  

IMPLEMENT OFF-SITE DETOUR AND ROAD CLOSURE FOR SR 1340 AT BRIDGE #045 AS 

STEP 1:

PROVIDE ENGINEER A THIRTY (30) DAY WRITTEN NOTICE PRIOR TO ROAD CLOSURE.

INTERMEDIATE CONTRACT TIME: 150 DAYS

2. TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING LINES.

   THE PAVEMENT MARKING PLAN.

1. INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACE, AS SHOWN IN 

PAVEMENT MARKINGS AND MARKERS

MAINTAIN ACCESS TO EXISTING DRIVEWAYS FOR BUSINESSES AND HOMEOWNERS.

LENGTH TO CLOSE ENTIRE ROADWAY.

PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2 ATTACHED, OF SUFFICIENT 

TRAFFIC CONTROL DEVICES

4. ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY TRAFFIC PATTERN.

   COVER OR REMOVE SIGNS WHEN DETOUR IS NOT IN OPERATION.

3. PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE  TMP SHEETS.  

   STANDARD DRAWINGS AND  TMP SHEETS.

2. PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY 

SIGNING

 

1.  NOTIFY THE ENGINEER ONE MONTH PRIOR TO ANY TRAFFIC PATTERN ALTERATION.

 

TRAFFIC PATTERN ALTERATIONS

 

PROJECT, EXCEPT WHEN OTHERWISE NOTED IN THE PLAN, OR DIRECTED BY THE ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE CONSTRUCTION 

 

SUPPLEMENTING, COVERING OR REMOVAL OF DEVICES, AS DIRECTED BY THE ENGINEER.

IN DUPLICATE OR UNDESIRED OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE TO MEET FIELD CONDITIONS, OR RESULT 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSION IN THE DETAIL DRAWINGS, STANDARD 
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