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STRATEGIES
MANAGEMENT 

CONTROL PHASING

TEMPORARY TRAFFIC

TMP-2W-5601FI

OPEN NC 5 (-L-) TO FINAL TRAFFIC PATTERN.

REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND

STEP 3:

SHOULDER USING NCDOT STANDARD DRAWING NO. 1101.04.  

AT THE END OF EACH WORK DAY, CONTRACTOR SHALL SAFE-UP WIDENING AND CLOSE 

NOTE:

AND MARKINGS.

-L- 12+80 TO -L-STA. 29+71.34 UP TO AND INCLUDING THE FINAL LAYER OF SURFACE COURSE 

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 1 OF 15), BEGIN CONSTRUCTION FROM 

STEP 2:

WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

DRAWING NO. 1101.01.  WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD LONGER THAN ONE

INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH NCDOT ROADWAY STANDARD

STEP 1:
- NC 5 TRAFFIC WILL BE MAINTAINED THROUGH LANE CLOSURES.
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