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PHASING
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DETOUR LENGTH  7.5 MILES

LOCATION
PROJECT

17BP.9.R.27

2

WARNING SIGNS.

FOR ADDITIONAL ADVANCED 

SEE ROADWAY STD. 1101.03

E

PHASE III

E

M4-10L

R11-3

60'' x 30''

DETOUR 48" x 18"

LOCAL TRAFFIC ONLY

ROAD CLOSED

TYPE III BARRICADE

4.5 MILES AHEAD

TMP-2

TWO WEEKS PRIOR TO CLOSING -L- (YMCA CAMP ROAD).

RSD 1101.03 (SHEET 1 OF 9).  PLACE CMS AND ACTIVATE AT LEAST

DETOUR SIGNING AS SHOWN ON TMP-2 AND IN ACCORDANCE WITH 

PRIOR TO ANY CONSTRUCTION OPERATIONS, PLACE AND COVER OFF-SITE

LAYER OF SURFACE COURSE.

BRIDGE, APPROACHES AND ROADWAY UP TO AND INCLUDING FINAL

MARSHALL SMITH RD. AT INTERSECTION TO TRAFFIC AND CONSTRUCT

-L- (SR 1166) YMCA CAMP RD. AND -Y- (SR 1164)

USING OFF-SITE DETOUR, UNCOVER DETOUR SIGNS, CLOSE
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           BY THE ENGINEER.

       J)  PASSING ZONE WILL BE DETERMINED IN THE FIELD AND MUST BE APPROVED 

        

 

       I)  REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND MARKERS. 

 

            LINES.

       H)  TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING

 

            

            SR 1166                       PAINT                NONE

 

            ROAD NAME                    MARKING              MARKER

 

   SEE SHEET PMP-1. 

       G)  INSTALL PERMANENT PAVEMENT MARKINGS AND MARKERS ON THE FINAL SURFACE AS FOLLOWS:

 

            ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 

       F)  PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

 

       TRAFFIC CONTROL DEVICES

 

            TRAFFIC PATTERN.

       E)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

 

            DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

            COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE

 

            TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

       D)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED

 

            THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE TRAFFIC CONTROL PLANS.

            PROVIDE SIGNING REQUIRED FOR

 

            AND TRAFFIC CONTROL PLANS.

            REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY STANDARD DRAWINGS

       C)   PROVIDE SIGNING AND DEVICES

 

            (3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

            40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE

       B)   INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 

 

       SIGNING

 

            TRAFFIC PATTERN ALTERATION.

       A)   NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY

 

       TRAFFIC PATTERN ALTERATIONS

 

            OR DIRECTED BY THE ENGINEER.

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

 

 

            ENGINEER.  

            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

 

 

 

 

 

 

CAMP RD. AND -Y- (SR 1164) MARSHALL SMITH RD. TO TRAFFIC.

REMOVE CMS, BARRICADES AND DETOUR SIGNS AND OPEN -L- (SR 1166) YMCA 

IN ACCORDANCE WITH RSD STDS. 1205,1261,1262, AND 1264.  

PAVEMENT MARKINGS, GUARDRAIL DELINEATORS AND OBJECT MARKERS

UPON COMPLETION OF BRIDGE, APPROACHES AND ROADWAY, PLACE FINAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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