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GENERAL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE

DETAIL DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE

NOT ATTAINABLE TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE
OR UNDESIRED OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE:
MOVING, SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS
DIRECTED BY THE ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE
DURATION OF THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE
NOTED IN THE PLAN OR DIRECTED BY THE ENGINEER.

TRAFFIC PATTERN ALTERATIONS

A) NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY
TRAFFIC PATTERN ALTERATION.

SIGNING

B) INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 40
FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS
PRIOR TO THE BEGINNING OF CONSTRUCTION.

C) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING
TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN
ON SHEET TMP-3.

D) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE
ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR
WHEN THE DETOUR IS NOT IN OPERATION.

E) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.

TRAFFIC CONTROL DEVICES

F) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

PAVEMENT MARKINGS AND MARKERS

G) INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACE AS FOLLOWS:

ROAD NAME MARKING MARKER

-L- (SR 1155) PAINT RAISED

H) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT
MARKING LINES.

I) REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS
AND MARKERS BY THE END OF EACH DAY'S OPERATION.

J) PASSING ZONE WILL BE DETERMINED IN THE FIELD AND MUST BE
APPROVED BY THE ENGINEER.

PROJ. REFERENCE NO.

SHEET NO.

44614

TMP-2

PHASING

PHASE 1

PRIOR TO ANY CONSTRUCTION OPERATIONS, INSTALL AND COVER DETOUR SIGNS
AS SHOWN ON TMP-3 AND IN ACCORDANCE WITH ROADWAY STANDARD 1101.03
SHEET 1 OF 9. DO NOT INSTALL ADVANCE WARNING SIGNS MORE THAN 3 DAYS
PRIOR TO BEGINNING OF WORK UNLESS COVERED.

PHASE II

INSTALL BARRICADES AND UNCOVER DETOUR SIGNS. CLOSE -L- (SR 1155) TO
TRAFFIC AS SHOWN ON TMP-3. CONSTRUCT BRIDGE, APPROACHES, AND ROADWAY
UP TO AND INCLUDING THE FINAL LAYER OF SURFACE COURSE.

PHASE ITII

UPON COMPLETION OF BRIDGE, APPROACHES AND ROADWAY, PLACE FINAL
PAVEMENT MARKINGS AND MARKERS IN ACCORDANCE WITH ROADWAY STANDARD
DRAWINGS AND PAVEMENT MARKING PLANS. REMOVE ALL ROAD CLOSURE SIGNS
AND BARRICADES AND OPEN -L- (SR 1155) TO THROUGH TRAFFIC.
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