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SHEET NO.PROJ. REFERENCE NO.

 TMP-3  

APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

2017CPT.04.07.10641

REMOVE ALL REMANING TRAFFIC CONTROL DEVICES.

STEP 5

USING RSD 1101.02, SHEET 4 OF 15, INSTALL FINAL PAVEMENT MARKINGS AND MARKERS.

STEP 4

OPEN ALL LANES TO TRAFFIC.

- REMOVE ALL ROAD CLOSURE AND DETOUR SIGNING, REMOVE ALL ROAD CLOSURE BARRICADES AND 

- PLACE TEMPORARY MARKINGS ON ALL LANES IN THE FINAL TRAFFIC PATTERN.

- PLACE FINAL LAYER OF OPEN GRADED FRICTION COURSE ON ALL LANES.

USING RSD 1101.02, SHEET 4 OF 15, PERFORM THE FOLLOWING:

STEP 3

TEMPORARY PAVEMENT MARKINGS IN THE EXISTING PATTERN (SEE LOCAL NOTE LN-1).  

EXISTING PAVEMENT ON US-64 FROM THE FRANKLIN COUNTY LINE TO MILEMARKER 453 AND PLACE 

USING RSD 1101.02, SHEET 4 OF 15, MILL (2.25") AND RESURFACE (1.5" OF SURFACE COURSE) THE 

STEP 2

INSTALL AND COVER THE OFF SITE DETOUR SIGNING SHOWN ON SHEETS TMP-04 THRU TMP-10.

INSTALL WORK ZONE ADVANCE WARNING SIGNS.  SEE RSD 1101.02.

STEP 1
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