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Purpose of UARR (f) 
This document establishes a basis for agreement between NCDOT and interested 
parties for the  

• recognition of utility conflicts with the current project design after 
mitigation efforts,  

• recognition of responsibilities for costs, design, permitting, and 
construction to resolve the conflicts,  

• recognition of project schedules, and  
• recognition of probable solutions compatible with other utilities, 

environmental constraints, and the project design and construction.   

Executive Summary  
This highway project has potential conflicts with the following utilities:   
This is a quick review of the project.  It is important to be concise and as accurate 
as possible.  Generally, those who are not interested in the details will only read 
this part.  Use simple language.   
Each utility should have a quick glance statement of how much work, time, and 
cost are expected due to the current project design.  These will be used for 
budgeting of resources and funds.  The final costs should be less than these 
estimates; however, we don’t want to be alarmists or exaggerate our assessments.  
The support documentation of these estimates should be detailed in other parts 
of this report. 

• Water 
o Text 

• Sewer 
o Text 

• Gas 
o Text 

• Power 
o Text 

• Telephone 
o Text 

• CATV 
o Text 
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Project Information 
General Highway Project description 
Text 
Provide a brief description of the highway project and special features.  Limit the 
paragraph to less than 5 sentences.  The information should include: 

• the general purpose and need of the project, such as “widening a 2 lane 
road to multilane divided for congestion reduction,” “Rehabilitation of 
pavement and drainage,” “new location roadway in urban area,” 
“conversion of highway control of access,” “adding turn-lanes,” etc.;   

• any special or unique features of the project: such as “Superstreet design,” 
“Diverging diamond intersection,” “Roundabout,” “highly sensitive 
environmental areas,” etc. 

Clear Recovery Distance 
Text 

This information comes from the Roadway Design Unit.  The Utilities Unit is not 
empowered to make decisions about the clear zone.  We should reference the 
source of this information: such as “Project Scoping Sheet dated ___,” “email 
correspondence between ___ and ___ on ___,” etc. 

Control of Access Requirements 
Text 

This information comes from the Roadway Design Unit.  We should reference the 
source of this information: such as “Project Scoping Sheet dated ___,” “email 
correspondence between ___ and ___ on ___,” etc. 
Examples of C/A descriptions are: “Full Control of Access,” “Limited Control of 
Access with at-grade intersections,” “Partial Control of Access with one access 
point per parcel’”, “Special Control of Access,” “Mixed Control of Access,” etc. 
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Project Contacts 
NCDOT Utilities Project Design Engineer: .......................................................name 
 telephone: 919.707.#### .................................... email: xxxxx@ncdot.gov 
NCDOT Utilities Coordinator:  ..........................................................................name 
 telephone: 919.707.#### .................................... email: xxxxx@ncdot.gov 
 
 

Current Schedule of Project 
Final R/W Plans ................................................................................................... date 
Let ........................................................................................................................ date 
This is the schedule as of the date of this report.   

Record of Actions 
UARR (p) ............................................................................................................. date 
Utility Construction Requests (including betterment requests) ........................ date 
SUE Level A requests received ............................................................................ date 
Preliminary Utility Easement Requests .....................................................................  
Utility Designs (final) from Utility Owners ......................................................... date 
Final Utility Easement Requests ......................................................................... date 
Preliminary Utilities by Others plans .................................................................. date 
Final Design Field Inspection .....................................................................................  
Concurrence by Utility Owner of UARR ............................................................. date 
UARR (f) .............................................................................................................. date 
Actual dates these actions occurred.   

Future Schedule of Actions prior to Letting 
Utility Authorizations .......................................................................................... date 
Utility Environmental Permit Submittal ............................................................. date 
Utility Easements obtained ................................................................................. date 
Environmental permits received for Utility Relocations .................................... date 
Utility Relocations begin ..................................................................................... date 
Utility Construction Agreement Plans ................................................................ date 
Utility Construction Final PS&E.......................................................................... date 
Utilities by Others Final Plans and Provisions .................................................... date 
Utility Relocations complete ............................................................................... date 
Utility Construction Agreements executed by owner (U&O or UA) ................... date 
 
These dates are identified for the agreed upon schedules of the project.  The 
schedule should be acceptable to NCDOT and the Utility Owner. 
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Utility Owner Contacts, Utility Designers, and 
preliminary Cost Responsibilities 
This information should have the names and contact information for: 

• Utility Owner primary contact 
• Utility Owner decision maker 
• Utility designer for the utility on this project 

 
Also, write an assessment of cost responsibilities and data provided to 
demonstrate any prior rights. 
 
Include estimates of the costs for the relocations with breakdowns by owner, 
responsibility, and type (engineering, construction, easements, inspection, 
permit fees).  Attach spreadsheets as needed for calculations. 

Water – (name of Utility) 
Text 

Sewer – (name of Utility) 
Text 

Gas – (name of Utility) 
Text 

Power – (name of Utility) 
Text 

Telephone – (name of Utility) 
Text 

CATV – (name of Utility) 
Text 

Other (name of Utility) 
Text 

Utility Easements (Existing and Proposed) 
Text 
Briefly describe any existing utility owner easements with the source of 
information.  Describe in general the areas where replacement utility easements 
will be needed.  Identify who will purchase/obtain the easement, whose cost 
responsibility, and who will own the easement.  Include plans with the utility 
easements shown on the project RW plans. 
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Survey Data Obtained and Analyzed 
Text 
Briefly describe what survey data was obtained. 

Project Design Accomplishments for Utilities 
For each utility, generally describe the design efforts and means that were 
pursued and the outcome for eliminating utility facility conflicts through highway 
project design.  Identify where cost sharing is a part of the solution.   

Water – (name of Utility) 
Text 

Sewer – (name of Utility) 
Text 

Gas – (name of Utility) 
Text 

Power – (name of Utility) 
Text 

Telephone – (name of Utility) 
Text 

CATV – (name of Utility) 
Text 

Other  
Text 

Permit Needs  
DENR Water or Sanitary Sewer  
Text 
Describe whether new or updated permits will be required for the relocations and 
who is responsible for obtaining. 

Railroad Permits 
Text 
Describe whether new or updated permits will be required for the relocations, the 
RR owner name, and who will be obtaining the permit. 

Environmental Impacts 
Text 
Describe whether any of the utility relocations will require permitting for 
wetlands, stream impacts, CAMA, buffer zones, erosion control, etc.  Identify 
entity that will be responsible for preparing and for obtaining the permit. 
Describe whether there are historical properties requiring permits. 
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Coordination and Constructability 
Traffic Control Needs 
Text 
Describe whether separate traffic control plans are needed for any utility 
relocation or if the traffic control will be included in the DOT contract.  Who was 
coordinated with in the Traffic Management Unit? 

Division Construction Review 
Text 
List any concerns the Division has provided. 

Constructability Issues 
Text 
List any concerns such as trenchless methods, staging areas, whether the utility 
relocation will require coordination with the project construction stages, etc. 

Utility Owner’s Comments 
Text 
List any information provided by Utility Owners requiring coordination during 
the design and construction of the project. 
 

Utility Relocation Durations and Staging 
List the agreed upon durations for designing, material ordering, and construction 
of relocations.  List whether the work is dependent on other actions, such as: 
environmental permit, R/W and easements obtained, building removals, grading, 
another utility to move, etc. 
Use these durations in developing the future schedule dates listed earlier in this 
report. 

Water – (name of Utility) 
Text 

Sewer – (name of Utility) 
Text 

Gas – (name of Utility) 
Text 

Power – (name of Utility) 
Text 

Telephone – (name of Utility) 
Text 

CATV – (name of Utility) 
Text 

Other  
Text  
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Correspondence, References and Appendices 
UARR plans 
SUE requests and data 
UCR 
Utility Easement Requests 
Preliminary UbO plans 
Estimates 
Utility Owner concurrence of UARR 
Text 
Attach copies of the above data and any other relevant data. 
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Detailed Analysis - Roadway Sheet x 
The information in the section should be shown on plan sheets especially when 
graphically possible and well labeled. 

Existing Water or Sewer Line-   

Conflict: Text 
Identify the location (such as from Station _ to Station _) and the reason for 
the conflict (such as: “Interference with proposed drainage,” “Existing utility 
material structurally inadequate for proposed loads,” “NCDOT policy requires 
relocation,” “Proposed earth cut exposes utility,” “facility in the clear recovery 
area,” etc. 
Proposed Conflict Resolution and Routing: Text 
How will the conflict be resolved?  Examples are: “Utility will be lowered prior 
to highway project,” “utility will be removed after replacement in ___ location 
and prior to project letting,”  
Betterment and Proposed facilities: Text  
Describe betterments such as upsizing, material quality improvements, or 
extensions. 

Existing Gas Line-   

Conflict: Text 
Identify the location (such as from Station _ to Station _) and the reason for 
the conflict (such as: “Interference with proposed drainage,” “Existing utility 
material structurally inadequate for proposed loads,” “NCDOT policy requires 
relocation,” “Proposed earth cut exposes utility,” “facility in the clear recovery 
area,” etc. 
Proposed Conflict Resolution and Routing: Text 
How will the conflict be resolved?  Examples are: “Utility will be lowered prior 
to highway project,” “utility will be removed after replacement in ___ location 
and prior to project letting,”  
Betterment and Proposed facilities: Text  
Describe betterments such as upsizing, material quality improvements, or 
extensions. 
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Existing Power    
Conflict: Text 
Identify the location (such as from Station _ to Station _) and the reason for 
the conflict (such as: “Interference with proposed drainage,” “Existing utility 
material structurally inadequate for proposed loads,” “NCDOT policy requires 
relocation,” “Proposed earth cut exposes utility,” “facility in the clear recovery 
area,” etc. 
Proposed Conflict Resolution and Routing: Text 
How will the conflict be resolved?  Examples are: “Utility will be lowered prior 
to highway project,” “utility will be removed after replacement in ___ location 
and prior to project letting,”  
Betterment and Proposed facilities: Text  
Describe betterments such as upsizing, material quality improvements, or 
extensions. 

Existing Telephone   

Conflict: Text 
Identify the location (such as from Station _ to Station _) and the reason for 
the conflict (such as: “Interference with proposed drainage,” “Existing utility 
material structurally inadequate for proposed loads,” “NCDOT policy requires 
relocation,” “Proposed earth cut exposes utility,” “facility in the clear recovery 
area,” etc. 
Proposed Conflict Resolution and Routing: Text 
How will the conflict be resolved?  Examples are: “Utility will be lowered prior 
to highway project,” “utility will be removed after replacement in ___ location 
and prior to project letting,”  
Betterment and Proposed facilities: Text  
Describe betterments such as upsizing, material quality improvements, or 
extensions. 

Existing CATV 

Conflict: Text 
Identify the location (such as from Station _ to Station _) and the reason for 
the conflict (such as: “Interference with proposed drainage,” “Existing utility 
material structurally inadequate for proposed loads,” “NCDOT policy requires 
relocation,” “Proposed earth cut exposes utility,” “facility in the clear recovery 
area,” etc. 
Proposed Conflict Resolution and Routing: Text 
How will the conflict be resolved?  Examples are: “Utility will be lowered prior 
to highway project,” “utility will be removed after replacement in ___ location 
and prior to project letting,”  
Betterment and Proposed facilities: Text  
Describe betterments such as upsizing, material quality improvements, or 
extensions. 

UARR (f) instructions 140422  Page 10 of 10 


	Utilities Analysis and Routing Report (final)
	UARR (f)
	TIP X-xxxx / ##### WBS
	Xxxxxxxxxx County
	Project Location
	North Carolina Department of Transportation
	Utilities Unit
	Written by:
	Author
	Date
	PSF letterhead or Logo
	PSF address and telephone
	Purpose of UARR (f)
	Executive Summary
	Project Information
	General Highway Project description
	Clear Recovery Distance
	Control of Access Requirements

	Project Contacts
	Current Schedule of Project
	Record of Actions
	Future Schedule of Actions prior to Letting
	Utility Owner Contacts, Utility Designers, and preliminary Cost Responsibilities
	Water – (name of Utility)
	Sewer – (name of Utility)
	Gas – (name of Utility)
	Power – (name of Utility)
	Telephone – (name of Utility)
	CATV – (name of Utility)
	Other (name of Utility)

	Utility Easements (Existing and Proposed)
	Survey Data Obtained and Analyzed
	Project Design Accomplishments for Utilities
	Water – (name of Utility)
	Sewer – (name of Utility)
	Gas – (name of Utility)
	Power – (name of Utility)
	Telephone – (name of Utility)
	CATV – (name of Utility)
	Other

	Permit Needs
	DENR Water or Sanitary Sewer
	Railroad Permits
	Environmental Impacts

	Coordination and Constructability
	Traffic Control Needs
	Division Construction Review
	Constructability Issues
	Utility Owner’s Comments
	Utility Relocation Durations and Staging
	Water – (name of Utility)
	Sewer – (name of Utility)
	Gas – (name of Utility)
	Power – (name of Utility)
	Telephone – (name of Utility)
	CATV – (name of Utility)
	Other

	Correspondence, References and Appendices
	Detailed Analysis - Roadway Sheet x

