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Purpose of UARR (f)
This document establishes a basis for agreement between NCDOT and interested parties for the 
· recognition of utility conflicts with the current project design after mitigation efforts, 
· recognition of responsibilities for costs, design, permitting, and construction to resolve the conflicts, 
· recognition of project schedules, and 
· recognition of probable solutions compatible with other utilities, environmental constraints, and the project design and construction.  
Executive Summary
This project creates conflicts with the following utilities:  
· Water
· 
· Sewer
· 
· Gas
· 
· Power
· 
· Telephone
· 
· CATV
· 
Project Information
General Highway Project description

Clear Recovery Distance

Control of Access Requirements



Project Contacts
NCDOT Utilities Project Design Engineer:	__
	telephone: _ 	email: _@ncdot.gov
NCDOT Utilities Coordinator: 	__
	telephone: _ 	email:  _@ncdot.gov
Current Schedule of Project
Final R/W Plans	
Let	
Record of Actions
UARR (p)	
Utility Construction Requests (including betterment requests)	
SUE Level A requests received	
Preliminary Utility Easement Requests	
Utility Designs (final) from Utility Owner	
Final Utility Easement Requests	
Preliminary Utilities by Others plans	
Final Design Field Inspection	
Concurrence by Utility Owner of UARR	
UARR (f)	
Proposed Schedule of Actions prior to Letting
Utility Authorizations	
Utility Environmental Permit Submittal	
Utility Easements obtained	
Environmental permits received for Utility Relocations	
Utility Relocations begin	
Utility Construction Agreement Plans	
Utility Construction Final PS&E	
Utilities by Others Final Plans and Provisions	
Utility Relocations complete	
Utility Construction Agreements executed by owner (U&O or UA)	



Utility Owner Contacts and Responsibilities for Design, Construction and Cost
Water – ( )

Sewer – ( )

Gas – ( )

Power – ( )

Telephone – ( )

CATV – ( )

Other 

Utility Easements (Existing and Proposed)



Survey Data Obtained and Analyzed

Project Design Accomplishments for Utilities
Water – ( )

Sewer – ( )

Gas – ( )

Power – ( )

Telephone – ( )

CATV – ( )

Other 

Permit Needs 
DENR Water or Sanitary Sewer

Railroad Permits

Environmental Impacts

Coordination and Constructability
Traffic Control Needs

Division Construction Review

Constructability Issues

Utility Owner’s Comments

Utility Relocation Durations and Staging
Water – ( )

Sewer – ( )

Gas – ( )

Power – ( )

Telephone – ( )

CATV – ( )

Other 




Correspondence, References and Appendices
UARR plans
SUE requests and data
UCR
Utility Easement Requests
Preliminary UbO plans
Estimates
Utility Owner concurrence of UARR


Detailed Analysis - Roadway Sheet x
Existing Water or Sewer Line-  
Conflict-
Proposed Conflict Resolution and Routing-  
Betterment and Proposed facilities
Existing Gas Line-  
Conflict- 
Proposed Conflict Resolution and Routing-  
Betterment and Proposed facilities-  
Existing Power   
Conflict- 
Proposed Conflict Resolution and Routing-  
Betterment and Proposed facilities-  
Existing Telephone  
Conflict- 
Proposed Conflict Resolution and Routing-  
Betterment and Proposed facilities-  
Existing CATV
Conflict- 
Proposed Conflict Resolution and Routing-  
Betterment and Proposed facilities-  
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