Utilities Analysis and Routing Report (preliminary)
UARR (p)
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Purpose of UARR (p)
This document establishes a basis of understanding between NCDOT and interested parties for the 
· analysis of utility conflicts with the current project design 
· opportunities for reducing conflicts through project design, 
· preliminary assessment of responsibilities for costs and design, 
· recognition of project schedules,
· opportunities for budgeting,
· possible solutions for consideration of compatible with other utilities, environmental constraints, and the project design and construction.  
Executive Summary
This highway project has potential conflicts with the following utilities:  
· Water
     
· Sewer
     
· Gas
     
· Power
     
· Telephone
     
· CATV
     
Project Information
General Highway Project description
     
Clear Recovery Distance
     
Control of Access Requirements
     


Project Contacts
NCDOT Utilities Project Design Engineer:	     
	telephone:      	email:      @ncdot.gov
NCDOT Utilities Coordinator: 	     
	telephone:      	email:       @ncdot.gov
Current Schedule of Project
Final R/W Plans	     
Let	     
Schedule of Actions
UARR (preliminary)	     
Utility Construction Requests (including betterment requests)	     
SUE Level A requests to be sent to Location and Surveys	     
Preliminary Utility Easement Requests	     
Utility Designs (final) from Utility Owners	     
Final Utility Easement Requests	     
Preliminary Utilities by Others plans	     
Final Design Field Inspection	     
Concurrence by Utility Owner of UARR	     
UARR (final)	     
Future Schedule of Actions prior to Letting
Utility Authorizations	     
Utility Environmental Permit Submittal	     
Utility Easements obtained	     
Environmental permits received for Utility Relocations	     
Utility Relocations begin	     
Utility Construction Agreement Plans	     
Utility Construction Final PS&E	     
Utilities by Others Final Plans and Provisions	     
Utility Relocations complete	     
Utility Construction Agreements executed by owner (U&O or UA)	     



Utility Owner Contacts, Utility Designers, and preliminary Cost Responsibilities
Water – (     )
     
Sewer – (     )
     
Gas – (     )
     
Power – (     )
     
Telephone – (     )
     
CATV – (     )
     
Other 
     
Utility Easements (Existing and Preliminary)
     


Survey Data Required
     
Possible Project Design Efforts for Utilities
Water – (     )
     
Sewer – (     )
     
Gas – (     )
     
Power – (     )
     
Telephone – (     )
     
CATV – (     )
     
Other 
     
Possible Permit Needs 
Railroad Permits
     
Environmental Impacts
     
Coordination and Constructability
Traffic Control Needs
     
Division Construction Review
     
Constructability Issues
     
Utility Owner’s Comments
     
Utility Relocation Durations and Staging
Water – (     )
     
Sewer – (     )
     
Gas – (     )
     
Power – (     )
     
Telephone – (     )
     
CATV – (     )
     
Other 
     



Correspondence, References and Appendices
Kick-off Meeting invite
Kick-off Meeting minutes
Kick-off Meeting attendees
Plan markups
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