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Purpose of UARR (p)
This document establishes a basis of understanding between NCDOT and interested parties for the 
· analysis of utility conflicts with the current project design 
· opportunities for reducing conflicts through project design, 
· preliminary assessment of responsibilities for costs and design, 
· recognition of project schedules,
· opportunities for budgeting,
· possible solutions for consideration of compatible with other utilities, environmental constraints, and the project design and construction.  
Executive Summary
This highway project has potential conflicts with the following utilities:  
· Water
· 
· Sewer
· 
· Gas
· 
· Power
· 
· Telephone
· 
· CATV
· 
Project Information
General Highway Project description

Clear Recovery Distance

Control of Access Requirements



Project Contacts
NCDOT Utilities Project Design Engineer:	__
	telephone: _ 	email: _@ncdot.gov
NCDOT Utilities Coordinator: 	__
	telephone: _ 	email:  _@ncdot.gov
Current Schedule of Project
Final R/W Plans	
Let	
Schedule of Actions
UARR (preliminary)	
Utility Construction Requests (including betterment requests)	
SUE Level A requests to be sent to Location and Surveys	
Preliminary Utility Easement Requests	
Utility Designs (final) from Utility Owners	
Final Utility Easement Requests	
Preliminary Utilities by Others plans	
Final Design Field Inspection	
Concurrence by Utility Owner of UARR	
UARR (final)	
Future Schedule of Actions prior to Letting
Utility Authorizations	
Utility Environmental Permit Submittal	
Utility Easements obtained	
Environmental permits received for Utility Relocations	
Utility Relocations begin	
Utility Construction Agreement Plans	
Utility Construction Final PS&E	
Utilities by Others Final Plans and Provisions	
Utility Relocations complete	
Utility Construction Agreements executed by owner (U&O or UA)	



Utility Owner Contacts, Utility Designers, and preliminary Cost Responsibilities
Water – ( )

Sewer – ( )

Gas – ( )

Power – ( )

Telephone – ( )

CATV – ( )

Other 

Utility Easements (Existing and Preliminary)



Survey Data Required

Possible Project Design Efforts for Utilities
Water – ( )

Sewer – ( )

Gas – ( )

Power – ( )

Telephone – ( )

CATV – ( )

Other 

Possible Permit Needs 
Railroad Permits

Environmental Impacts

Coordination and Constructability
Traffic Control Needs

Division Construction Review

Constructability Issues

Utility Owner’s Comments

Utility Relocation Durations and Staging
Water – ( )

Sewer – ( )

Gas – ( )

Power – ( )

Telephone – ( )

CATV – ( )

Other 




Correspondence, References and Appendices
Kick-off Meeting invite
Kick-off Meeting minutes
Kick-off Meeting attendees
Plan markups
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