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The Contractor will be required to prosecute the work in a continuous and uninterrupted manner 
from the time he begins the work until completion and final acceptance of the project.  The 
Contractor will not be permitted to suspend his operations except for reasons beyond his control 
or except where the Engineer has authorized a suspension of the Contractor's operations in 
writing. 
 
In the event that the Contractor's operations are suspended in violation of the above provisions, 
the sum of $ (numbers).00 will be charged the Contractor for each and every calendar day that 
such suspension takes place.  The said amount is hereby agreed upon as liquidated damages due 
to extra engineering and maintenance costs and due to increased public hazard resulting from a 
suspension of the work.  Liquidated damages chargeable due to suspension of the work will be 
additional to any liquidated damages that may become chargeable due to failure to complete the 
work on time. 
 


