

Final Schedule Template - CE Non-merger.mpp

ID	Task Name	% Complete	Duration	Start	Finish	Predecessors	2017																												2018																												2019																											
							2017							2018							2019							2020							2021							2022																																																
							M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S																																										
0	CE non-merger	0%	388 days	Mon 4/9/18	Wed 10/2/19																																																																																					
1	Planning/Environmental Phase	0%	336 days	Mon 4/9/18	Mon 7/22/19																																																																																					
2	Task Order 1	0%	291 days	Mon 4/9/18	Mon 5/20/19																																																																																					
3	Obtain Task Order 1	0%	291 days	Mon 4/9/18	Mon 5/20/19																																																																																					
4	Review Scoping Report (if available) & CTP/MTP	0%	5 days	Mon 4/9/18	Fri 4/13/18																																																																																					
5	Contract Scoping Meeting	0%	5 days	Mon 4/16/18	Fri 4/20/18	4																																																																																				
6	Develop Scope & Fee Estimate	0%	5 days	Mon 4/23/18	Fri 4/27/18	5																																																																																				
7	Negotiate	0%	5 days	Mon 4/30/18	Fri 5/4/18	6																																																																																				
8	Finalize and Submit Scope & Fee Estimate	0%	5 days	Mon 5/7/18	Fri 5/11/18	7																																																																																				
9	Obtain Notice to Proceed (NTP)	0%	0 days	Fri 5/11/18	Fri 5/11/18	8																																																																																				
10	Complete Consultant Evaluation	0%	1 day	Mon 11/19/18	Mon 11/19/18	9																																																																																				
11	Complete Consultant Evaluation	0%	1 day	Mon 5/20/19	Mon 5/20/19	10																																																																																				
12	Data Collection	0%	32 days	Mon 5/14/18	Tue 6/26/18																																																																																					
13	Develop Draft Study Area	0%	5 days	Mon 5/14/18	Fri 5/18/18	9																																																																																				
14	Collect GIS Data	0%	5 days	Mon 5/21/18	Fri 5/25/18	13																																																																																				
15	Review Long Range Transportation Plans (all modes)	0%	5 days	Mon 5/28/18	Fri 6/1/18	14																																																																																				
16	Field Visit	0%	1 day	Mon 6/4/18	Mon 6/4/18	15,14																																																																																				
17	Finalize Study Area Map	0%	1 day	Tue 6/5/18	Tue 6/5/18	16																																																																																				
18	Develop Environmental Feature Map	0%	5 days	Mon 5/21/18	Fri 5/25/18	13																																																																																				
19	ETRACS Request	0%	11 days	Wed 6/6/18	Wed 6/20/18																																																																																					
20	Historic Architecture Screening	0%	5 days	Wed 6/6/18	Tue 6/12/18	17																																																																																				
21	Archaeology Screening	0%	5 days	Wed 6/6/18	Tue 6/12/18	17																																																																																				
22	NRTR (if applicable)	0%	5 days	Wed 6/6/18	Tue 6/12/18	17																																																																																				
23	Request Historic Architecture Survey (if needed)	0%	1 day	Wed 6/13/18	Wed 6/13/18	20																																																																																				
24	Request Archaeology Survey (if needed)	0%	1 day	Wed 6/13/18	Wed 6/13/18	21																																																																																				
25	Complete Historic Architecture Survey (if needed)	0%	5 days	Thu 6/14/18	Wed 6/20/18	23																																																																																				
26	Complete Archaeology Survey (if needed)	0%	5 days	Thu 6/14/18	Wed 6/20/18	24																																																																																				
27	GeoEnvironmental Screening	0%	5 days	Mon 5/21/18	Fri 5/25/18																																																																																					
28	Develop GeoEnvironmental Evaluation Memo	0%	5 days	Mon 5/21/18	Fri 5/25/18	13																																																																																				
29	Section 4(f) Resource Identification	0%	5 days	Wed 6/13/18	Tue 6/19/18	18,20,21																																																																																				
30	Section 6(f) Resource Identification	0%	5 days	Mon 5/28/18	Fri 6/1/18	18																																																																																				
31	Perform Demographic Tool Screening	0%	5 days	Wed 6/6/18	Tue 6/12/18	17																																																																																				
32	Complete Project Initiation Form (includes Purpose & Need)	0%	5 days	Wed 6/20/18	Tue 6/26/18	31,29,30,18,28,14																																																																																				
33	Start of Study Letters (SOS)	0%	15 days	Mon 5/28/18	Fri 6/15/18																																																																																					
34	Develop Start of Study Letters	0%	5 days	Mon 5/28/18	Fri 6/1/18	18																																																																																				
35	Review Start of Study Letters and Figures	0%	5 days	Mon 6/4/18	Fri 6/8/18	34																																																																																				
36	Send out Start of Study Letters & Figures	0%	5 days	Mon 6/11/18	Fri 6/15/18	35																																																																																				
37	Provide LGA Coordination Table to LGAs	0%	1 day	Mon 5/14/18	Mon 5/14/18	9																																																																																				
38	Hold Project Initiation & Merger Screening Meeting	0%	1 day	Wed 6/27/18	Wed 6/27/18	32,36																																																																																				
39	Develop Project Management Plan	0%	5 days	Thu 6/28/18	Wed 7/4/18	38																																																																																				
40	Obtain Initial Input from LGAs (can occur at External Scoping Meeting)	0%	1 day	Thu 6/28/18	Thu 6/28/18	38																																																																																				
41	Task Order 2	0%	311 days	Mon 5/14/18	Mon 7/22/19																																																																																					
42	Obtain Task Order 2	0%	273 days	Thu 7/5/18	Mon 7/22/19																																																																																					
43	Develop Scope & Fee Estimate	0%	5 days	Thu 7/5/18	Wed 7/11/18	39																																																																																				
44	Negotiate	0%	5 days	Thu 7/12/18	Wed 7/18/18	43																																																																																				
45	Finalize and Submit Scope & Fee Estimate	0%	5 days	Thu 7/19/18	Wed 7/25/18	44																																																																																				
46	Obtain Notice to Proceed (NTP) Task order 2	0%	5 days	Thu 7/26/18	Wed 8/1/18	45																																																																																				
47	Complete Consultant Evaluation	0%	1 day	Mon 1/21/19	Mon 1/21/19	46																																																																																				
48	Complete Consultant Evaluation	0%	1 day	Mon 7/22/19	Mon 7/22/19	47																																																																																				
49	Traffic Analysis	0%	70 days	Thu 8/2/18	Wed 11/7/18																																																																																					
50	Traffic Counts	0%	5 days	Thu 8/2/18	Wed 8/8/18	46																																																																																				
51	Review traffic counts	0%	5 days	Thu 8/9/18	Wed 8/15/18	50																																																																																				
52	Prepare Interim Review	0%	5 days	Thu 8/16/18	Wed 8/22/18	51																																																																																				
53	Prepare Draft Traffic Forecast	0%	5 days	Thu 8/23/18	Wed 8/29/18	52																																																																																				
54	Submit Traffic Forecast	0%	5 days	Thu 8/30/18	Wed 9/5/18	53																																																																																				
55	NCDOT Review Traffic Forecast	0%	5 days	Thu 9/6/18	Wed 9/12/18	54																																																																																				
56	Revise Traffic Forecast	0%	5 days	Thu 9/13/18	Wed 9/19/18	55																																																																																				
57	NCDOT Review Revised Traffic Forecast	0%	5 days	Thu 9/20/18	Wed 9/26/18	56																																																																																				
58	Finalize Traffic Forecast	0%	5 days	Thu 9/27/18	Wed 10/3/18	57																																																																																				
59	Prepare Draft Traffic Operations	0%	5 days	Thu 10/4/18	Wed 10/10/18	58																																																																																				
60	NCDOT Review Traffic Operations	0%	5 days	Thu 10/11/18	Wed 10/17/18	59																																																																																				
61	Revise Traffic Operations	0%	5 days	Thu 10/18/18	Wed 10/24/18	60																																																																																				
62	NCDOT Review Revised Traffic Operations	0%	5 days	Thu 10/25/18	Wed 10/31/18	61																																																																																				
63	Finalize Traffic Operations	0%	5 days	Thu 11/1/18	Wed 11/7/18	62																																																																																				
64	Community Studies (CS) Reports	0%	150 days	Thu 8/2/18	Wed 2/27/19																																																																																					

Final Schedule Template - CE Non-merger.mpp

Table with columns for Task Name, % Complete, Duration, Start, Finish, Predecessors, and a detailed Gantt chart showing tasks from 2017 to 2019. Tasks include NCDOT reviews, pavement marking, signing plans, environmental permits, utility coordination, and signal design plans.

