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Description Duratn (B)EISchFi
SMO (STaRS Networks) DO NOT|DELETE
| Pata Collection (PLANNING)
] PRiethest Digital Mosaic (TMOS)
>PE Funding Approved (PFA)
>Survey Request to Location (TLOC)
O Begin Data Collection (BDC)
QReq. Prel. Hydro Report (REQ_PREHYD)
©Environmental Input Request (EIR)
QRequest Traffic Forecast (REQ_TFC)
QProject Scoping Meeting (PSM)
QReceive Digital Mosajic (FMOS)
QPublic Meeting (PV)
QPreliminary Hydro|Report (PHYD)
OTraffic Forecast Completed (TFC)
ORequest Traffic Capacity (REQ_CAP)
QAichaeplogy Screening (ARCH_SCRN)
QHistorig Survey & Elig. (HIST)
OCapacity Analysis (CAPA)
e s ——Naturat Resotrees Technical Report
ODelineate| Wetlands & Streams (DEL_WET)
< Biological Conclusion (BIOCL)
QNatural Resources Tech. Report (NRTR)
QVerif. of Wetlands| & Streams (VERWET)
_ﬁ inary Design Development
<Plan Sheets from Location (FLOC)
Prel. Design|Est (PD| EST)
QPreliminary Design Submittal (PDS)
<Req GEO Al Eval (REQ_GEOEVAL
<QReq. Hist. Architect Effects (REQ_HAE)
QRequest Air B Noise (REQ_A&N)
QGEO Alt Eval (GEOEVAL)
‘—ﬂ-luman Environment Reports
QHistoric Architecture Effects (HAE)
<QCommunity Impact Assess. (CIA)
QIndirect & Cumulative Effects (ICE_SCRN)
©Community Char. Report (CCR)
OTraffic|Noise Analysis (TNA)
OAir Quality Analysis (AQ)
‘7 Document Development
CE Approved (CE)
H[w Plans Development
QPreliminary Line & (Grade (15% HYD)
ODistribute Plans (DP.
Req. Final |Pav't Design (REQ_PAV'T)
OFPrel. Util. Analysis|& Routing (PUARR)
QHES LDA INFO (HLDA)
QT+HE Species|Review-consultation (T&E+C)
Final Pavement Design (PAVEMENT)
Location and Design Approval (LADA)
Traffic Control Plans (TCP)
Slope Redommendations (SLREC
Roadway Foundation Recm'ds (RDY_REC)
Structure [Foundation Recm'ds (SFR)
QConstryction Estimate (CONST_EST)
QFinal PUE's (PUE)
QUtility Estimate (UTL_EST)
QRW Estimate (RW_EST)
O Combined Field Inspection (CFI)
QUtil. Analysis & Routing (UARR)
raffic Staging Concept (TSC)
OR/W Plans Complete (RPC)
Design
)
commendations (FHYD
n & Permit Review
QPlan/Permit Consistency Review (PPCR)
<OPermit Dwgs to Natural Systems (PDNES)
<OStormwater Mgm't Plan Complete (SMPC)
% PIVOT (DO NOT |DELETE)
Acquisition
R/W Acquisition Begins (R/W)

QuUtility

ility Relocation
Parcel Acquisition (UPA)
Qutiity Certification (UC)

QR/W Certification (R/WCERT)

ET PIVOT (DO NOT

QUtility Environ. R

Qutili

DELETE)
Plang Development

ermit Dwg (UEP_DWG)

nvironmentat
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Agreement Plans (UTI_AGRM'T)

Submit Individual Per
Submit NW Permit (S
QSub. Riparian

QSub. UtiL.

mit (SUB_IP)
UB_NWP)
Buffer Auth (SUB_BUFAUTH)
inal Plans Development

Agrm't Package (SUB_UTLAP)

Erosign Control Plans (ECP)
Cable| Routing Plans (CABLE
Sig. Design & Elec. Detail (S
Final Plans to Design (FPD)
TCP tp Design (TCPD)

RT_PLN)
&E_PLN)

Obtain UtiL. Agrm't Package
Utility| by Others Plans (UOP|

Signing & Pav't. Marking Pln|

(UTLAP)

Utility| Construction Plans (UCP)

. (SIGN_DEL)

Roadway Plans to Cont & Prop (RPCP)

btain Permits
QConstruction Consultation
<0btain Riparian Buffer A
btain 401 Permit (4
btain 404 Permit (4|

CONST_CON)
uth (BUFAUTH)
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