

TIP #:
Date:
Revised Date:

INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES

The Contractor shall complete the required work of installing, maintaining, and removing the traffic control devices for lane closures and restoring traffic to a ____-lane, ____-way traffic pattern. The Contractor shall not close or narrow a lane of traffic on ____ during the following time restrictions:

DAY AND TIME RESTRICTIONS
(Insert Time Restrictions)

In addition, the Contractor shall not close or narrow a lane of traffic on ____, detain and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS:

1. For **New Year's Day**, between the hours of _:00 p.m. December 31st and _:00 a.m. January 2nd. If New Year's Day is on Saturday or Sunday, then until _:00 a.m. the following Tuesday.
2. For **Easter**, between the hours of _:00 p.m. Thursday and _:00 a.m. Monday.
3. For **Memorial Day**, between the hours of _:00 p.m. Friday and _:00 a.m. Tuesday.
4. For **Independence Day**, between the hours of _:00 p.m. the day before Independence Day and _:00 a.m. the day after Independence Day.

If Independence Day is on a Saturday or Sunday, then between the hours of _:00 p.m. the Thursday before Independence Day and _:00 a.m. the Tuesday after Independence Day.

5. For **Labor Day**, between the hours of _:00 p.m. Friday and _:00 a.m. Tuesday.
6. For **Thanksgiving Day**, between the hours of _:00 p.m. Tuesday and _:00 a.m. Monday.
7. For **Christmas**, between the hours of _:00 p.m. the Friday before the week of Christmas Day and _:00 a.m. the

TIP #:
Date:
Revised Date:

following Monday after the week of Christmas Day.

Holidays and holiday weekends shall include New Years, Easter, Memorial Day, Independence Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that lane closures are not required during these periods, unless otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor begins to install all traffic control devices for lane closures according to the time restrictions listed above.

The intermediate completion time for this intermediate contract work shall be the time the Contractor is required to complete the removal of all traffic control devices for lane closures according to the time restrictions stated above and place traffic in a ____-lane, ____-way pattern.

The liquidated damages are _____ per hour.