

TIP #
Date:
Revised Date:

INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES

The Contractor shall complete the required work of installing, maintaining and removing the traffic control devices for road closures and restoring traffic to a ____-lane, ____-way traffic pattern. The Contractor shall not close _____ during the following time restrictions:

DAY AND TIME RESTRICTIONS

_____ thru _____ from _____ to _____

The maximum allowable time for the road closure is _____. The Contractor shall reopen the travel lanes to traffic until the existing traffic queue is depleted.

The time of availability for this intermediate contract time will be the time the Contractor begins to install traffic control devices required for the road closures according to the time restrictions stated above.

The completion time for this intermediate contract time will be the time the Contractor is required to complete the removal of traffic control devices required for the road closures according to the time restrictions stated above and restore traffic to a ____-lane, ____-way traffic pattern.

The liquidated damages are _____ per _____ minute time period or any portion thereof.

Or

The liquidated damages are _____ per hour or any portion thereof. (Use this sentence if there are no time limit for the lane closure, i.e. 15 minutes or 30 minutes, etc.)

TIP #

Date:

Revised Date: