
SUPPLEMENTAL AGREEMENT CHART 

ACE 
investigates 

Work 
Performed 

The Contractor notifies 
the Resident Engineer, 
prior to performing the 
work, that there is extra 
work involved

DOT or Contractor 
identifies an issue 
not covered in the 
contract document 

Contractor 
reconsiders 
and agrees
with RE 

Agree that there is 
additional 
compensation due, 
requests a price and 
begins investigating 
the cost 

The Contractor 
files Notice of 
Intent 

RE faxes or 
emails Notice 
to ACE 

DOT and 
Contractor 
negotiate 
cost 

Contractor files Notice 
of Intent and files a 
claim upon 
completion of work 

FA 
Notice 
issued 

Notifies the Contractor in 
writing that he disagrees 
about work being 
compensable.  Also 
advises the Contractor to 
proceed in accordance 
with Subarticle 104-8, if 
he contends additional 
compensation is due 

The 
Resident 
Engineer 
investigates 
and… 

ACE notifies 
RE that this 
is 
compensable 

Disagree 
on price 

Agree 
on 

price
SA executed 


