North Carolina Department of Transportation
Contractor Claim Submittal Form

Contract No.: Division:
TIP No.: County:
Project No.: Contractor:
Date: Resident Engineer:
The Request is for:
] An Extension in Contract Time: Amount: Days
[[]  An Extension in Intermediate Contract Time No. For: [ ] Dbays [] Hours

[] Additional Compensation ~ Amount: $

Contractor Claim Submittal Form Instructions

=

Complete the requested project information on page 1.

2. Complete the applicable specification section(s) on pages 2-4. For contract time extension requests,
complete the applicable section on page 2. For requests for additional compensation, complete the
applicable section(s) on pages 3-4.

3. Attach supporting documentation (i.e. cost records, weekly records, supporting data and information).

4. Complete the certification section on page 1. Note: The Contractor’'s Authorized Representative should
be someone who has the authority to sign supplemental agreements for the Contractor.

5. Forward the original form and supporting information to the Resident Engineer if the claim is an active

claim. If the claim is a final claim, forward the original form and supporting information to the State

Construction Engineer.

Contractor’s Certification

I hereby certify that the information contained her ein is submitted in accordance with the Standard
Specifications and is true and accurate.

Signature Title

(Print or Type Signer's Name) Date

Comments
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Contractor Claim Submittal Form

Requests for Extensions in Contract Tim@pplicable section(s) to be completed by Contractor)

108-10(B)3 Delays To The Contractor’'s Controlling Operain(s)
1. What isthealleged controlling operation delayed?

2. What arethe circumstances resulting in the alleged delay?

3. What caendar dates/times was the controlling operation allegedly delayed? through

108-10(B)4 Changes In The Work Ordered By The EnginegAdditional Work, Etc.)

1. What isthe category of the request?
[] Reduction in Quantities [ ] Elimination of ltems [] Additional Work [] ExtraWork
2. What isthe affected operation?

3. What isthe controlling operation?

>

What are the calendar dates/times affected? through
What time extension is being requested?

o
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Contractor Claim Submittal Form

Requests for Additional Compensationapplicable section(s) to be completed by Contractor)

104-3 Alterations of Plans or Details of Construction

1. Wasthe Engineer notified in writing prior to performing thework? [] Yes [] No Date of Notification:

2. Isthe claim and supporting documentation being submitted within 120 days after completion of thework? [] Yes [ ] No
3. Have weekly records of the alleged ateration been submitted as requested by Subarticle 104-8(B)? [] Yes [] No

4. Hasthe Character of performing the work materially changed? [ ] Yes [] No Please explain:

5. Hasthe cost of performing thework changed? [ ] Yes [] No Please explain:

104-4 Suspension of Work

1. (a) Wasthetemporary suspension ordered by the Resident Engineer in writing? [ ] Yes [ ] No 1fno, goto (b). If yes:

(b)

What are the dates of authorized temporary suspension: through

Was the Engineer notified in writing within 7 days of the suspension of the intent to file a claim for additional
compensation?

[ 1Yes [ ]No Dateof Natification:
Is the request for adjustment in compensation with cost records, supporting data and information being submitted within 14
calendar days of the receipt of the notice to resumework? [] Yes [ ] No Goto 2.

What was the alleged suspension?

What are the dates of the alleged suspension: through

Was the Engineer notified in writing of the intent to file a claim for additional compensation due to the alleged suspension?
[1Yes [1No Dateof Notification:

Isthisrequest for adjustment in compensation with cost records, supporting data and information being submitted within 14
calendar days after the last day of the alleged suspension of work? [ ] Yes [ ] No Goto 2.

2. Have weekly records of the suspension or alleged suspension been submitted asrequired by Subarticle 104-8(C)? [] Yes[ ] No
3. Wasthetemporary suspension or alleged suspension more than 24 hoursin duration? [ ] Yes [] No
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Contractor Claim Submittal Form

Requests for Additional Compensation: (Cont’@pplicable section(s) to be completed by Contractor)

104-7 Extra Work

1. Wasthe Engineer notified in writing prior to performing thework? [] Yes [] No Date:

2. Isthe claim being submitted within 120 days after completion of thework? [] Yes [] No

3. Have weekly records of the alleged extra work been submitted asrequired by Subarticle 104-8(B)? [] Yes [ ] No
4. What wasthe alleged extra work?

105-11 Inspection of Work

1. Were cost records of theinspection kept in accordance with Article 109-3 (Force Account Work)? [] Yes [] No
2. Didthe Engineer determine the inspected work to be acceptable? [ ] Yes [] No If no, explain:
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