

<b>RECORDS AND REPORTS .....</b>	<b>1</b>
<i>INTRODUCTION .....</i>	<i>1</i>
<i>PUBLIC RECORDS.....</i>	<i>1</i>
<b>UNIFORM FILING SYSTEM .....</b>	<b>3</b>
<i>CONTRACT DOCUMENTS .....</i>	<i>3</i>
<i>CORRESPONDENCE .....</i>	<i>3</i>
<i>CONSTRUCTION REPORTS.....</i>	<i>4</i>
<i>TEST REPORTS.....</i>	<i>4</i>
<i>INSPECTION REPORTS.....</i>	<i>5</i>
<i>CONTRACTOR'S PAYROLL DATA.....</i>	<i>5</i>
<b>CORRESPONDENCE .....</b>	<b>6</b>
<i>GENERAL.....</i>	<i>6</i>
<i>CORRESPONDENCE BY EMAIL.....</i>	<i>7</i>
<i>TIPS FOR CORRESPONDENCE.....</i>	<i>8</i>
<i>EXAMPLE CORRESPONDENCE.....</i>	<i>9</i>
<i>FIELD MEETING FOLLOW-UP .....</i>	<i>10</i>
<i>CLAIM RESPONSE.....</i>	<i>11</i>
<i>CONTRACTOR'S REQUEST FOR INFORMATION.....</i>	<i>13</i>
<i>DEPARTMENT RESPONSE TO RFI .....</i>	<i>15</i>
<i>RESPONSE TO CLARIFICATION REQUEST .....</i>	<i>18</i>
<i>NOTICE OF INTENT TO FILE A CLAIM .....</i>	<i>19</i>
<i>ACKNOWLEDGEMENT OF NOTICE OF INTENT.....</i>	<i>21</i>
<i>RESPONSE TO NOTICE OF INTENT.....</i>	<i>23</i>
<i>TOTAL COST CLAIM .....</i>	<i>25</i>
<b>CORRESPONDENCE FOR CONSTRUCTION CONFERENCES .....</b>	<b>33</b>
<i>PRECONSTRUCTION CONFERENCE.....</i>	<i>33</i>
<i>PRECONSTRUCTION CONFERENCE NOTICE .....</i>	<i>35</i>
<i>RECOMMENDED TOPICS FOR PRECONSTRUCTION CONFERENCE.....</i>	<i>37</i>
<i>FINAL PROJECT INSPECTION.....</i>	<i>42</i>
<i>FINAL INSPECTION COMMON FINAL PUNCH LIST ITEMS .....</i>	<i>43</i>
<i>PRECONSTRUCTION CONFERENCE MINUTES.....</i>	<i>47</i>
<i>MONTHLY CONSTRUCTION CONFERENCE.....</i>	<i>51</i>
<i>RECOMMENDED TOPICS FOR MONTHLY CONSTRUCTION CONFERENCE.....</i>	<i>51</i>
<i>MONTHLY CONSTRUCTION MEETING MINUTES .....</i>	<i>53</i>
<b>INSPECTOR'S DAILY REPORT .....</b>	<b>57</b>
<i>INSPECTOR'S DAILY REPORT EXAMPLES .....</i>	<i>65</i>
<i>TIPS FOR WRITING INSPECTOR'S DAILY REPORTS.....</i>	<i>75</i>

<b>PROJECT DIARY .....</b>	<b>76</b>
<i>PROJECT DIARY EXAMPLE .....</i>	<i>81</i>
<b>ENGINEER'S WEEKLY SUMMARY .....</b>	<b>83</b>
<i>ENGINEER'S WEEKLY SUMMARY EXAMPLE .....</i>	<i>85</i>
<b>ACCEPTANCE OF MATERIALS .....</b>	<b>86</b>
<i>GENERAL.....</i>	<i>86</i>
<i>FAILING TEST REPORTS AND FIELD INSPECTION REPORTS .....</i>	<i>86</i>
<i>INDEPENDENT ASSURANCE TESTING.....</i>	<i>87</i>
<b>MATERIALS RECEIVED REPORTING .....</b>	<b>88</b>
<b>PROGRESS SCHEDULE.....</b>	<b>91</b>
<i>SAMPLE NARRATIVE.....</i>	<i>94</i>
<i>SAMPLE PROGRESS SCHEDULE CHART.....</i>	<i>98</i>
<b>REQUIRED POSTERS TO BE DISPLAYED BY THE CONTRACTOR.....</b>	<b>100</b>
<b>TRAINING REQUIREMENT .....</b>	<b>103</b>
<i>PROGRAM ADMINISTRATION – ALTERNATE PROGRAM.....</i>	<i>103</i>
<b>DISTRIBUTION OF REPORTS.....</b>	<b>104</b>
<i>DISTRIBUTION OF REPORTS.....</i>	<i>105</i>
<b>ANNUAL EEO REPORT – FHWA FORM 1391.....</b>	<b>108</b>
<b>REQUESTS FOR SUBCONTRACT .....</b>	<b>111</b>
<i>PRIME CONTRACTOR SUBLetting CONDITIONS.....</i>	<i>111</i>
<i>RESIDENT ENGINEER RESPONSIBILITIES .....</i>	<i>112</i>
<b>DISADVANTAGED BUSINESS ENTERPRISE / MINORITY BUSINESS ENTERPRISE / WOMEN BUSINESS ENTERPRISE.....</b>	<b>116</b>
<b>PAYMENT FOR LEFTOVER MATERIALS.....</b>	<b>122</b>
<b>SUPPLEMENTAL AGREEMENTS .....</b>	<b>123</b>
<i>SUPPLEMENTAL AGREEMENT PREPARATION AND NEGOTIATING .....</i>	<i>124</i>
<i>SCOPE OF WORK .....</i>	<i>124</i>
<i>MATERIALS .....</i>	<i>125</i>
<i>LABOR.....</i>	<i>125</i>
<i>EQUIPMENT.....</i>	<i>125</i>
<i>TIMING.....</i>	<i>125</i>

<i>PRICING</i> .....	126
<i>RISK</i> .....	127
<i>MARKUP</i> .....	128
<i>WORDING OF DESCRIPTION, LOCATION AND JUSTIFICATION AND CONTRACT TIME</i> .....	128
<i>CONTRACT TIME</i> .....	130
<i>FORCE ACCOUNT WORK</i> .....	131
<i>SUPPLEMENTAL AGREEMENT CHART</i> .....	132
<i>CHECKLIST FOR COMPLETION OF SUPPLEMENTAL AGREEMENT</i> .....	133
<b>FORCE ACCOUNT WORK</b> .....	<b>134</b>
<i>GENERAL</i> .....	134
<i>DOCUMENTATION OF FORCE ACCOUNT WORK</i> .....	137
<i>DETAILED SUMMARY – FORM 480</i> .....	137
<i>MATERIALS (FORM 480A)</i> .....	139
<i>LABOR/LABOR – OVERTIME/LABOR ADDITIVES/TRAVEL (FORM 480B)</i> .....	140
<i>EQUIPMENT/RENTAL-OWNER-OPERATED EQUIPMENT (FORM 480C)</i> .....	143
<i>FORCE ACCOUNT NOTICE –SAMPLE</i> .....	159
<b>FORCE ACCOUNT CONSTRUCTION METHOD ON FEDERAL AID PROJECT</b> .....	<b>161</b>
<b>CONSTRUCTION PROCEDURE FOR CLAIMS</b> .....	<b>164</b>
<i>ACTIVE CLAIMS</i> .....	164
<i>FINAL CLAIMS</i> .....	165
<b>PROJECT CLOSEOUT CONFERENCE</b> .....	<b>165</b>
<b>PROCEDURES FOR RECORDING INFORMATION RELATING TO PAYMENTS FOR A CONTRACT</b> .....	<b>167</b>
<b>SPECIFIC INSTRUCTIONS PERTAINING TO ALL ENTRIES MADE IN PAY RECORD BOOKS AND ESITMATE WORK BOOKS</b> .....	<b>168</b>
<i>ROADWAY ITEMS</i> .....	169
<i>LUMP SUM ITEMS</i> .....	169
<i>PER EACH ITEMS</i> .....	169
<i>CUBIC MEASUREMENT ITEMS</i> .....	170
<i>LINEAR MEASUREMENT ITEMS</i> .....	171
<i>SQUARE MEASUREMENT ITEMS</i> .....	171
<i>WEIGHT ITEMS</i> .....	171
<i>PIPE – OTHER THAN SUBDRAIN</i> .....	172
<i>PROOF ROLLING</i> .....	172
<i>FERTILIZER OR FERTILIZER TOPDRESSING</i> .....	172
<i>PRIME COAT AND ASPHALT CURING SEAL</i> .....	172
<i>INDIVIDUAL ITEMS THAT HAVE DIFFERENT UNITS OF MEASUREMENT</i> .....	172
<i>STRUCTURE ITEMS</i> .....	173
<i>SUPERSTRUCTURE ITEMS</i> .....	173

<i>SUBSTRUCTURE ITEMS</i> .....	174
<i>LUMP SUM ITEMS – NOT CONSIDERED A COMPONENT OF ANY ONE STRUCTURE ITEM</i> .....	174
<i>BEARING PILES</i> .....	174
<i>SHEET PILES</i> .....	174
<i>EXCAVATION – CUBIC METER (CUBIC YARD)</i> .....	174
<i>CULVERT EXCAVATION</i> .....	175
<i>SPECIAL ITEMS</i> .....	175
<i>CLASS A CONCRETE</i> .....	175
<b>SOURCE DOCUMENTS, MEASUREMENTS AND SIGNIFICANT FIGURES</b> .....	<b>176</b>
<b>WEIGHT TICKETS AS A BASIS OF PAYMENTS</b> .....	<b>178</b>
<i>GENERAL</i> .....	178
<i>TICKETS ISSUED FOR A PAYMENT BY WEIGHT</i> .....	178
<b>PROOF ROLLING DAILY REPORT</b> .....	<b>180</b>
<b>PRIME COAT AND ASPHALT CURING SEAL APPLICATIONS</b> .....	<b>184</b>
<i>GENERAL</i> .....	184
<i>MEASUREMENT</i> .....	184
<i>DEDUCTION</i> .....	184
<b>DOCUMENTATION OF PARTIAL PAY ESTIMATES</b> .....	<b>186</b>
<i>GENERAL</i> .....	186
<i>SOURCE DOCUMENTS FOR PAYMENT</i> .....	186
<i>ESTIMATE WORKBOOKS</i> .....	186
<i>ESTIMATED EARTHWORK QUANTITIES</i> .....	187
<i>DOCUMENTATION PROCEDURES</i> .....	187
<b>PREPARATION OF PARTIAL PAY ESTIMATES</b> .....	<b>188</b>
<i>GENERAL</i> .....	188
<i>ESTIMATE PERIOD</i> .....	188
<i>ALLOWABLE PREPARATION TIME</i> .....	188
<i>MID-PERIOD PARTIAL ESTIMATE</i> .....	188
<i>INSUFFICIENT WORK FOR PAYMENT</i> .....	189
<i>CERTIFIED PAYROLLS</i> .....	189
<i>MATERIALS RECEIVED</i> .....	189
<i>ESTIMATE PROCESSING PROCEDURES</i> .....	190
<i>REVIEW ESTIMATE SCREEN</i> .....	190
<i>OPEN ISSUES</i> .....	191
<i>DAMAGES TAB (ANTICIPATED LIQUIDATED DAMAGES)</i> .....	192
<i>SUBMITTING PARTIAL PAY ESTIMATES</i> .....	192

<b>PAYMENT FOR MOBILIZATION .....</b>	<b>193</b>
<i>CONTRACTS OTHER THAN RESURFACING .....</i>	<i>193</i>
<i>RESURFACING CONTRACTS.....</i>	<i>193</i>
<b>PAYMENT FOR STRUCTURAL STEEL .....</b>	<b>194</b>
<i>GENERAL.....</i>	<i>194</i>
<i>MATERIAL PAYMENTS FOR UNFABRICATED STRUCTURAL STEEL.....</i>	<i>194</i>
<b>FEMA CERTIFICATION .....</b>	<b>196</b>
<i>GREEN-SHEETS FEMA CERTIFICATION COMMITMENT .....</i>	<i>197</i>
<i>SAMPLE AS-BUILT LETTER FROM HYDRAULICS .....</i>	<i>198</i>
<i>FEMA CERTIFICATION SAMPLE BRIDGE PLAN SHEET.....</i>	<i>199</i>
<i>FEMA CERTIFICATION SAMPLE CULVERT PLAN SHEET.....</i>	<i>200</i>
<b>BILL OF SALE AND CONSENT OF SURETY .....</b>	<b>201</b>
<i>BILL OF SALE – MATERIALS SAMPLE .....</i>	<i>202</i>
<i>CONSENT OF SURETY – MATERIALS SAMPLE.....</i>	<i>203</i>
<b>PERMIT BOND .....</b>	<b>204</b>
<i>PERMIT BOND – SAMPLE .....</i>	<i>205</i>
<b>FINAL ESTIMATE ASSEMBLY PREPARATION PROCEDURES .....</b>	<b>207</b>
<i>GENERAL.....</i>	<i>207</i>
<i>PREPARATION AND CHECKING .....</i>	<i>207</i>
<i>BY THE RESIDENT ENGINEER .....</i>	<i>207</i>
<i>BY THE DIVISION ENGINEER.....</i>	<i>209</i>
<i>BY THE CONSTRUCTION UNIT .....</i>	<i>210</i>
<i>THE FINAL ESTIMATE ASSEMBLY .....</i>	<i>210</i>
<i>TRANSMITTAL LETTER.....</i>	<i>210</i>
<i>CONTRACT TIME EXTENTION REPORT.....</i>	<i>210</i>
<i>LIQUIDATED DAMAGES REPORT.....</i>	<i>211</i>
<i>CONTRACTUAL OVERRUN CALCULATION SHEETS.....</i>	<i>211</i>
<i>AS-CONSTRUCTED PLANS AND CROSS-SECTIONS .....</i>	<i>212</i>
<i>SUPPORTING DOCUMENTS .....</i>	<i>214</i>
<i>PAY RECORD BOOKS.....</i>	<i>214</i>
<i>TICKET BOOKS.....</i>	<i>214</i>
<i>COMPUTER EARTHWORK COMPUTATION SHEETS.....</i>	<i>214</i>
<i>EARTHWORK COMPUTATION SHEETS .....</i>	<i>214</i>
<i>COMPUTING IRREGULAR SURFACES .....</i>	<i>215</i>
<i>SUPPLEMENTAL AGREEMENTS, COMPLETION DATE EXTENSIONS, AND RELEASE OF CLAIM.....</i>	<i>215</i>
<i>PROJECT DIARIES.....</i>	<i>215</i>
<i>STATUS OF FINAL ESTIMATE.....</i>	<i>216</i>
<i>FINAL ESTIMATE CHECKING PROCEDURES .....</i>	<i>216</i>

<b>PROJECT CERTIFICATION .....</b>	<b>222</b>
<b>DESIGN BUILD CONTRACT ADMINISTRATION GUIDELINES .....</b>	<b>225</b>
<b>PROJECT CLOSEOUT PROCESS FOR DIVISION LET CONTRACTS .....</b>	<b>228</b>
<b>FINAL VOUCHER PROCESS FOR FEDERALLY FUNDED CONTRACTS .....</b>	<b>230</b>
<b>GENERAL.....</b>	<b>230</b>
<b>CENTRALLY LET FEDERALLY FUNDED CONTRACTS.....</b>	<b>230</b>
<b>DIVISION LET FEDERALLY FUNDED CONTRACTS .....</b>	<b>231</b>
<b>LOCALLY ADMINISTERED, FEDERALLY FUNDED CONTRACTS.....</b>	<b>231</b>
<b>NCDOT FINAL ACCEPTANCE REPORT FORM 1446B .....</b>	<b>233</b>
<b>RETENTION AND STORAGE OF PROJECTS RECORDS AND DOCUMENTS.....</b>	<b>236</b>
<b>12 MONTH PROJECT GUARANTEES .....</b>	<b>237</b>
<b>CONSTRUCTION QUALITY INDEX EVALUATION .....</b>	<b>240</b>
<b>LOCALLY ADMINISTERED CONTRACTS .....</b>	<b>240</b>
<b>FORMS AND EXAMPLES .....</b>	<b>247</b>
<b>INSPECTOR'S DAILY REPORT .....</b>	<b>249</b>
<b>PROJECT DIARY .....</b>	<b>251</b>
<b>ENGINEER'S WEEKLY SUMMARY.....</b>	<b>253</b>
<b>PROGRESS SCHEDULE CHART.....</b>	<b>254</b>
<b>PROOF POLLING DAILY REPORT.....</b>	<b>256</b>
<b>ANNUAL FHWA 1391 .....</b>	<b>257</b>
<b>SUBCONTRACT APPROVAL FORM.....</b>	<b>258</b>
<b>SUBCONTRACT APPROVAL FORM INSTRUCTIONS.....</b>	<b>259</b>
<b>SUBCONTRACT APPROVAL FORM – ATTACHMENT .....</b>	<b>261</b>
<b>ADDITIONAL SECOND TIER SUBCONTRACTOR FORM .....</b>	<b>262</b>
<b>REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND RATE.....</b>	<b>263</b>
<b>EXAMPLE TRUCKING PLAN .....</b>	<b>264</b>
<b>TRUCK MONITORING FORM EXAMPLE .....</b>	<b>266</b>
<b>TRUCK MONITORING FORM .....</b>	<b>267</b>
<b>JOINT CHECK FORM .....</b>	<b>268</b>
<b>DBE/MBE/WBE REPLACEMENT REQUEST FORM.....</b>	<b>269</b>
<b>SUPPLEMENTAL AGREEMENT PRICING FORM .....</b>	<b>270</b>
<b>FORCE ACCOUNT SUMMARY FORM 480 .....</b>	<b>271</b>
<b>FORM 480A MATERIALS.....</b>	<b>272</b>
<b>FORM 480B LABOR .....</b>	<b>273</b>
<b>FORM 480B LABOR OVERTIME.....</b>	<b>274</b>
<b>FORM 480B LABOR SUMMARY.....</b>	<b>275</b>
<b>FORM 480B LABOR ADDITIVES .....</b>	<b>276</b>

<i>FORM 480B TRAVEL METHOD A</i> .....	277
<i>FORM 480B TRAVEL METHOD B</i> .....	278
<i>FORM 480B TRAVEL SUMMARY</i> .....	279
<i>FORM 480C EQUIPMENT</i> .....	280
<i>FORM 480C OWNER/OPERATOR EQUIPMENT</i> .....	281
<i>CERTIFICATE OF LIABILITY INSURANCE</i> .....	282
<i>ABC SAMPLING LOG FORM EXAMPLE</i> .....	284
<i>ABC SAMPLING LOG FORM</i> .....	285
<i>FORCE ACCOUNT CONSTRUCTION</i> .....	286
<i>SAMPLE AFFIDAVIT</i> .....	287
<i>SAMPLE CONCENT OF SURETY</i> .....	288
<i>DBE/MBE/WBE/ SUBCONTRACT COMMITMENT PAYMENT SUMMARY</i> .....	289
 <b>PAY RECORD BOOK, ESTIMATE WORK BOOK AND PARTIAL PAYMENT</b>	
<b>CROSS REFENCE SYSTEMS</b> .....	<b>290</b>
 <i>PAY RECORD BOOK EXAMPLES</i> .....	291
<i>TITLE PAGE</i> .....	292
<i>INDEX</i> .....	293
<i>PERSONNEL PAGE</i> .....	294
<i>GENERAL NOTES</i> .....	295
<i>ROADWAY EXAMPLES</i> .....	296
<i>STRUCTURE EXAMPLES</i> .....	376
<i>ADDITIONAL CONTRACT ITEM EXAMPLES</i> .....	408
<i>SUMMARY EXAMPLES</i> .....	410
<i>ESTIMATE WORK BOOK EXAMPLES</i> .....	413
<i>TITLE PAGE</i> .....	414
<i>INDEX</i> .....	415
<i>PERSONNEL PAGE</i> .....	416
<i>ROADWAY EXAMPLES</i> .....	417
<i>STRUCTURE EXAMPLES</i> .....	425
<i>PARTIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLES</i> .....	430