PROJECTS SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

PROJECT

1-5985 CLEVELAND, GASTON C BRE?A};I?DOWN
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STIP DESCRIPTION DIVISION [LENGTH (MI){ COMMENT  |ROW/UTILITY LET ROW COST |UTILITY COST| CON COST

|-5985A SOUTH CAROLINA STATE LINE TO US 74 12 10.2 FY 2029 UNFUNDED | $9,700,000 $700,000 | $133,000,000
1-5985B US 74 TO US 321 12 6.9 FY 2029 UNFUNDED | $4,600,000 $700,000 | $136,000,000




