
CTP Schedule w/ Documentation - County

December 2012
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29
CTP Vision ( CTP 1)

Study Initiation Letter  
First CTP Meeting 1
Develop CTP Vision 2

Conduct Needs Assessment (CTP 2)
Collect/Forecast SE Data 2
Develop Analysis Tool 1
Deficiency Analysis 1

Analyze Alternatives (CTP 3)
Develop Draft CTP 4

Develop Final Plan (CTP 4)
Draft CTP to Locals 3

Adopt Plan (CTP 5)
Local Adoption 2
NCDOT Adoption 2

Distribute Adopted CTP Maps & Final CTP 
Document Sent to Reproduction 1
Distribute Final CTP Documentation & Study 
Closeout 1

20

Submit Draft CTP Report.  Internal review and approval of Draft CTP Maps and Problem Statements.

Internal review and approval of Draft CTP Report

Setup CTP Report Outline and complete CTP Vision in Appdx H 

Complete Ch 1 Draft and Drafts of Appdxs A-I; Includes 
documentation of analysis tool 

Complete Ch 2 Draft, including Problem Statements 

Complete Draft CTP Report 

External Review of Draft CTP Report 

Complete Final CTP Report 

Send Final CTP Report to Reproduction 

Distribute Final CTP Report 



CTP Schedule w/ Documentation - Small Urban Area

December 2012

County Study
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29
CTP Vision ( CTP 1)

Study Initiation Letter
First CTP Meeting 1
Develop CTP Vision 2

Conduct Needs Assessment (CTP 2)
Collect/Forecast SE Data 2
Develop Analysis Tool 3
Deficiency Analysis 1

Analyze Alternatives (CTP 3)
Develop Draft CTP 4

Develop Final Plan (CTP 4)
Draft CTP to Locals 3

Adopt Plan (CTP 5)
Local Adoption 2
NCDOT Adoption 2

Distribute Adopted CTP Maps & Final CTP 
Document Sent to Reproduction 1
Distribute Final CTP Documentation & Study 
Closeout 1

22

Submit Draft CTP Report.  Internal review and approval of Draft CTP Maps and Problem Statements.

Internal review and approval of Draft CTP Report

Complete Final CTP Report 

Complete Draft CTP Report 

Distribute Final CTP Report 

Complete Ch 2 Draft, including Problem Statements 

Complete Ch 1 Draft and Drafts of Appdxs A-I; Includes 
documentation of analysis tool 

Setup CTP Report Outline and complete CTP Vision in Appdx H 

External Review of Draft CTP Report 

Send Final CTP Report to Reproduction 



CTP Schedule w/ Documentation - Medium Urban Area

December 2012
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29
CTP Vision ( CTP 1)

Study Initiation Letter  
First CTP Meeting 1
Develop CTP Vision 2

Conduct Needs Assessment (CTP 2)
Collect/Forecast SE Data 2
Develop Analysis Tool 4
Deficiency Analysis 1

Analyze Alternatives (CTP 3)
Develop Draft CTP 4

Develop Final Plan (CTP 4)
Draft CTP to Locals 3

Adopt Plan (CTP 5)
Local Adoption 2
NCDOT Adoption 2

Distribute Adopted CTP Maps & Final CTP 
Document Sent to Reproduction 1
Distribute Final CTP Documentation & Study 
Closeout 1

23

Submit Draft CTP Report.  Internal review and approval of Draft CTP Maps and Problem Statements.

Internal review and approval of Draft CTP Report

Setup CTP Report Outline and complete CTP Vision in Appdx H 

Complete Ch 1 Draft and Drafts of Appdxs A-I; Includes 
documentation of analysis tool 

Complete Ch 2 Draft, including Problem Statements 

Complete Draft CTP Report 

External Review of Draft CTP Report 

Complete Final CTP Report 

Send Final CTP Report to Reproduction 

Distribute Final CTP Report 



CTP Schedule w/ Documentation - MPO

December 2012
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CTP Vision ( CTP 1)

Study Initiation Letter  
First CTP Meeting 1
Develop CTP Vision 2

Conduct Needs Assessment (CTP 2)
Collect/Forecast SE Data 2
Develop Analysis Tool 4
Deficiency Analysis 2

Analyze Alternatives (CTP 3)
Develop Draft CTP 6

Develop Final Plan (CTP 4)
Draft CTP to Locals 3

Adopt Plan (CTP 5)
Local Adoption 1
NCDOT Adoption 2

Distribute Adopted CTP Maps & Final CTP 
Document Sent to Reproduction 1
Distribute Final CTP Documentation & Study 
Closeout 1

25

Submit Draft CTP Report.  Internal review and approval of Draft CTP Maps and Problem Statements.

Internal review and approval of Draft CTP Report

Develop CTP Report Outline and Document CTP Vision in Appdx H 

Setup CTP Report Outline and complete CTP Vision in Appdx H 

Complete Ch 1 Draft and Drafts of Appdxs A-I; Includes 
documentation of analysis tool 

Complete Ch 2 Draft, including Problem Statements 

Complete Draft CTP Report 

External Review of Draft CTP Report 

Complete Final CTP Report 

Send Final CTP Report to Reproduction 

Distribute Final CTP Report 
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