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Operational

Phase ID Key Deliverable Minimum Requirement

Req'd 
for 

Audit
Audit 

Control

Non-PMO 
Project

 (Medium Risk) Req'd Phase Key Deliverable
Business Concept 1 Work Request Y ITGC03 Y Y Business Concept Work Request
Business Concept 2 Alternatives Analysis If required ITGC03

Business Concept 3 Preliminary Business Case
Min: Scope of Work, Resource Plan, Cost 
Plan, Start/End Dates ITGC03 Business Concept Preliminary Business Case

Business Concept 4 Business Concept Exit Quality Review

Initiation 5 Scope of Work
Min:  Work Definition, Resources, 
Estimated Cost, Start/End Dates Y ITGC03 Y Y Initiation Scope of Work

Initiation 6 Scope of Work Approval DOT Business & DIT-T approval required Y ITGC03 Y Y Initiation Scope of Work Approval
Initiation 7 Business Case ITGC03 Initiation Business Case
Initiation 8 Benefits ITGC03
Initiation 9 Business Case Quality Review

Initiation 10 EPMO Business Case DP Approval DIT EPMO & OSBM approved required
Initiation 11 Cost Plan ITGC03
Initiation 12 Schedule ITGC03 Y Y Initiation Schedule
Initiation 13 Change Management Plan ITGC03

Initiation 14 Procurement Plan If procuring resources, products, services ITGC03 Initiation Procurement Plan
Initiation 15 Communication Plan ITGC03
Initiation 16 Organization Chart ITGC03
Initiation 17 Quality Management Plan Y ITGC03 Y Y Initiation Quality Management Plan
Initiation 18 Risk Assessment/Mitigation Plan ITGC03
Initiation 19 Issues Log ITGC03 Initiation Issues Log

Initiation 20 Privacy Threshold Analysis (PTA)

Required if application not previously 
documented and/or if changing any 
privacy information. 
DIT-T Security & DIT

Approval required. Y ITGC01 Y Y Initiation Privacy Threshold Analysis (PTA)
Initiation 21 Initiation Exit Quality Review ITGC04

Planning & Design 22 Project Change Request Log
Planning & Design 23 Project Change Request DIT-T and Business Approval ITGC03
Planning & Design 24 Project Change Request Quality Review

Planning & Design 25 EPMO Change Request DP Approval EPMO and/or OSBM approval (if required)
Planning & Design 26 SAP Cost Exception Report
Planning & Design 27 Requirements Management Plan ITGC03

Methodology Type:  Agile Document Repository:  Project's Team Site Comments:  

Mapping
Red Text = Differences from E-SDLC

DIT-T Unit:  Engineering Application Development Unit Process Owner/Contact:  David Alford Date Process Initially Added:  03/02/2021

Process Name:  Small Agile Application Quality Management Plan Used:  Enterprise Date Last Updated:  03/02/2021

Rev. 1.0, 03/02/2021 1



EAD Small Agile Application Project Methodology
3/2/2021

Operational

Phase ID Key Deliverable Minimum Requirement

Req'd 
for 

Audit
Audit 

Control

Non-PMO 
Project

 (Medium Risk) Req'd Phase Key Deliverable

Mapping
Red Text = Differences from E-SDLC

Planning & Design 28 Requirements

Must be approved by Business and other 
stakeholders, including Architecture, 
Security, Infrastructure, etc. Y

ITGC01
ITGC02
ITGC03 Y Y Planning & Design Requirements

Planning & Design 29 Requirements Approval

Required on all sizes of work except on 
small operational work, this may be 
included in Work Definition. Y

ITGC01
ITGC02
ITGC03 Y Y Planning & Design Requirements Approval

Planning & Design 30 Requirements Traceability Matrix

Planning & Design 32 Architecture Design
ITGC01
ITGC02 Planning & Design Technical Architecture System Design  (TASD)

Planning & Design 33 Architecture DP Quality Review If required by EPMO

Planning & Design 34 EPMO Architecture DP Approval
If required by EPMO
DIT Architecture Approval required

ITGC01
ITGC02

Planning & Design 35 Security DP Quality Review If required by EPMO

Planning & Design 36 EPMO Security DP Approval
If required by EPMO
DIT Approval Required

ITGC01
ITGC02

Planning & Design 37 Architecture Exception Request
If required, complete
DIT Approval Required Y Y Planning & Design Architecture Exception Request

Planning & Design 38 NCID Exception Request
If required, complete
DIT Approval Required ITGC01 Y Y Planning & Design NCID Exception Request

Planning & Design 39 Security Exception Request
If required, complete
DIT Approval Required ITGC01 Y Y Planning & Design Security Exception Request

Planning & Design 40 Design Document Y ITGC03 Y Y Planning & Design Design Document

Planning & Design 41 Design Approval Business and other stakeholders approvals Y ITGC03 Y Y Planning & Design Design Approval
Planning & Design 42 Business Continuity Plan If required ITGC03
Planning & Design 43 Disaster Recovery Plan If required ITGC03
Planning & Design 44 Training Plan If required ITGC03
Planning & Design 45 Test Plan Y Y Planning & Design Test Plan
Planning & Design 46 Acceptance Process and Criteria ITGC03 Y Y Planning & Design Acceptance Process and Criteria

Planning & Design 47 Acceptance Process and Criteria Approval
Must be approved by Business and other 
stakeholders ITGC03 Y Y Planning & Design Acceptance Process and Criteria Approval

Planning & Design 48 Operational Level Agreement (OLA)
Required if there are changes to the 
current OLA. ITGC04 Y Y Planning & Design Operational Level Agreement (OLA)

Planning & Design 49 Operational Level Agreement (OLA) Approval
If required
Must be approved by IT Stakeholders ITGC04 Y Y Planning & Design Operational Level Agreement (OLA) Approval

Planning & Design 50 Business Approval to Exit P&D ITGC03 Planning & Design Business Approval to Exit P&D
Planning & Design 51 P&D Exit Quality Review ITGC04
Planning & Design If RFP required, deliverables below: Planning & Design If RFP required, deliverables below:

Planning & Design 52 RFP Request for Commodity/Service Form ITGC04 Y Y Planning & Design RFP Request for Commodity/Service Form
Planning & Design 53 RFP  Disaster Recovery Assessment ITGC04 Y Y Planning & Design RFP  Disaster Recovery Assessment
Planning & Design 54 RFP Sourcing Exception Request If required for the RFP ITGC04 Y Y Planning & Design RFP Sourcing Exception Request
Planning & Design 55 RFP Hosting Exception Request If required for the RFP ITGC04 Y Y Planning & Design RFP Hosting Exception Request
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Planning & Design 56 RFP and Attachments
ITGC03
ITGC04 Y Y Planning & Design RFP and Attachments

Planning & Design 57 RFP Proposal Evaluation Plan
ITGC03
ITGC04 Y Y Planning & Design RFP Proposal Evaluation Plan

Planning & Design 58 RFP Content Submission Planning & Design RFP Content Submission

Planning & Design 59 RFP Individual Evaluation Workbooks
ITGC03
ITGC04 Y Y Planning & Design RFP Individual Evaluation Workbooks

Planning & Design 60
RFP Oral Presentation/Demonstration 
Guide

ITGC03
ITGC04 Y Y Planning & Design RFP Oral Presentation/Demonstration Guide

Planning & Design 61 RFP Consensus Evaluation Workbook ITGC03 Y Y Planning & Design RFP Consensus Evaluation Workbook

Planning & Design 62
RFP Evaluation Report with Award 
Recommendation

ITGC03
ITGC04 Y Y Planning & Design RFP Evaluation Report with Award Recommendation

Planning & Design 63 RFP Evaluation Report Approvals
Business and other stakeholders approvals 
required.

ITGC03
ITGC04 Y Y Planning & Design RFP Evaluation Report Approvals

Planning & Design 64 RFP CIO Presentation Y Y Planning & Design RFP CIO Presentation
Planning & Design 65 RFP Evaluation Review Checklist Planning & Design RFP Evaluation Review Checklist
Planning & Design 66 EPMO RFP Review DP Approval DPMO Approval Required Planning & Design EPMO RFP Review DP Approval

Planning & Design 67
EPMO Contract Award Review DP 
Approval DPMO Approval Required Planning & Design EPMO Contract Award Review DP Approval

Planning & Design
If Invitation for Bid (IFB) required, 
deliverables below: Planning & Design

If Invitation for Bid (IFB) required, deliverables 
below:

Planning & Design 68 IFB Request for Commodity/Service Form
ITGC03
ITGC04 Y Y Planning & Design IFB Request for Commodity/Service Form

Planning & Design 69 IFB Disaster Recovery Assessment If required for IFB
ITGC03
ITGC04 Y Y Planning & Design IFB Disaster Recovery Assessment

Planning & Design 70 IFB Sourcing Exception Request If required for IFB ITGC04 Y Y Planning & Design IFB Sourcing Exception Request
Planning & Design 71 IFB Hosting Exception Request If required for IFB ITGC04 Y Y Planning & Design IFB Hosting Exception Request

Planning & Design 72 IFB and Attachments
ITGC03
ITGC04 Y Y Planning & Design IFB and Attachments

Planning & Design 73 IFB Statement of Work May be required for Extensive Services
ITGC03
ITGC04 Y Y Planning & Design IFB Statement of Work

Planning & Design 74 IFB Bid Review Checklist Y Y Planning & Design IFB Bid Review Checklist

Planning & Design 75 IFB Award Approval
Business and other stakeholders approvals 
required. ITGC04 Y Y Planning & Design IFB Award Approval

Planning & Design
IF Request for Quote (RFQ) required, 
deliverables below: Planning & Design

IF Request for Quote (RFQ) required, deliverables 
below:

Planning & Design 76 RFQ Request for Commodity/Service Form
ITGC03
ITGC04 Y Y Planning & Design RFQ Request for Commodity/Service Form

Planning & Design 77 RFQ Disaster Recovery Assessment If required for RFQ
ITGC03
ITGC04 Y Y Planning & Design RFQ Disaster Recovery Assessment

Planning & Design 78 RFQ Sourcing Exception Request If required for RFQ ITGC04 Y Y Planning & Design RFQ Sourcing Exception Request
Planning & Design 79 RFQ Hosting Exception Request If required for RFQ ITGC04 Y Y Planning & Design RFQ Hosting Exception Request
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Planning & Design 80 RFQ and Attachments
ITGC03
ITGC04 Y Y Planning & Design RFQ and Attachments

Planning & Design 81 RFQ Market Research
ITGC03
ITGC04 Y Y Planning & Design RFQ Market Research

Planning & Design 82 RFQ Estimate or Unofficial Quote ITGC04 Y Y Planning & Design RFQ Estimate or Unofficial Quote

Planning & Design 83 RFQ Statement of Work
ITGC03
ITGC04 Y Y Planning & Design RFQ Statement of Work

Planning & Design 84 RFQ Quote Review Document
ITGC03
ITGC04 Y Y Planning & Design RFQ Quote Review Document

Planning & Design 85 RFQ Award Approval
Business and other stakeholders approvals 
required. ITGC04 Y Y Planning & Design RFQ Award Approval

Planning & Design
If Contract Modifications through 
Amendment required, deliverables below: Planning & Design

If Contract Modifications through Amendment 
required, deliverables below:

Planning & Design 86
Amendment Request for 
Commodity/Service Form

ITGC03
ITGC04 Y Y Planning & Design Amendment Request for Commodity/Service Form

Planning & Design 87
Amendment Disaster Recovery 
Assessment

May be required if change in scope of 
work

ITGC03
ITGC04 Y Y Planning & Design Amendment Disaster Recovery Assessment

Planning & Design 88 Amendment Sourcing Exception Request If required for Amendment ITGC04 Y Y Planning & Design Amendment Sourcing Exception Request
Planning & Design 89 Amendment Hosting Exception Request If required for Amendment ITGC04 Y Y Planning & Design Amendment Hosting Exception Request

Planning & Design 90 Amendment  and Attachments
ITGC03
ITGC04 Y Y Planning & Design Amendment  and Attachments

Planning & Design 91 Amendment Market Research
ITGC03
ITGC04 Y Y Planning & Design Amendment Market Research

Planning & Design 92 Amendment Estimate or Unofficial Quote
ITGC03
ITGC04 Y Y Planning & Design Amendment Estimate or Unofficial Quote

Planning & Design 93 Amendment Statement of Work
May be required for additional work 
within scope of work in existing contract

ITGC03
ITGC04 Y Y Planning & Design Amendment Statement of Work

Planning & Design 94 Amendment Approval
Business and other stakeholders approvals 
required. ITGC04 Y Y Planning & Design Amendment Approval

Planning & Design
IF Request for Information (RFI), 
deliverables below: Planning & Design IF Request for Information (RFI), deliverables below:

Planning & Design 95 RFI
ITGC03
ITGC04 Y Y Planning & Design RFI

Execute & Build 31 Application Architecture Design (AAD) DIT-T Architecture Approval Required Y
ITGC01
ITGC02 Y Y Execute & Build Application Architecture Design (AAD)

Execute & Build 96
Code Structural Quality Analysis (CAST) 
Report If required

Execute & Build 97 Component Integration Test (CIT) Approved Y ITGC02 Y Y Execute & Build Component Integration Test (CIT) Approved
Execute & Build 98 System Integration Test (SIT) Approved Y ITGC02 Y Y Execute & Build System Integration Test (SIT) Approved
Execute & Build 99 Performance Testing Approved If required Y Y Execute & Build Performance Testing Approved
Execute & Build 100 IT Testing Complete Approval Y ITGC02 Y Y Execute & Build IT Testing Complete Approval
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Execute & Build 101 User Acceptance Plan and Script

IT management involves users in the 
design of applications, selection of 
packaged software and testing thereof. Y ITGC03 Y Y Execute & Build User Acceptance Plan and Script

Execute & Build 102 Sponsor Approved UAT Y ITGC03 Y Y Execute & Build Sponsor Approved UAT
Execute & Build 103 Implementation Plan Execute & Build Implementation Plan
Execute & Build 104 Go Live Readiness Assessment Y ITGC03 Y Y Execute & Build Go Live Readiness Assessment

Execute & Build 105 Go Live Approval Business and other Stakeholders approval Y ITGC03 Y Y Execute & Build Go Live Approval

Execute & Build 106 Project Go Live Readiness DP Quality Review If required

Execute & Build 107 EPMO Go Live Readiness DP Approval
If required. 
EPMO approval

Execute & Build 108 E&B Exit Quality Review Execute & Build E&B Exit Quality Review

Implementation 109 Business Approval to Close the Project ITGC03 Implementation Business Approval to Close the Project
Implementation 110 Implementation Exit Quality Review

Closeout 111 SAP Commitments Reconciled Closeout SAP Commitments Reconciled
Closeout 112 Lessons Learned Survey
Closeout 113 EPMO Lessons Learned
Closeout 114 EPMO Closeout Report
Closeout 115 Closeout Quality Review Closeout Closeout Quality Review
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