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Mapping
PMO Red Text = Differences from E-SDLC
Req'd
for Audit Lite
Phase 1D Key Deliverable Minimum Requirement Audit | Control || (Medium Risk) Req'd Phase Key Deliverable
Business Concept 1 Work Request Y ITGCO3 Y Y Business Concept Business Project Request
Business Concept 2 Alternatives Analysis If required ITGCO3
Min: Scope of Work, Resource Plan, Cost
Business Concept 3 Preliminary Business Case Plan, Start/End Dates ITGCO3 Y Y Business Concept Preliminary Business Case
Business Concept 4 Business Concept Exit Quality Review Y Y Business Concept Business Concept Stage (Lite) Checklist
Min: Work Definition, Resources,
Initiation 5 Scope of Work Estimated Cost, Start/End Dates Y ITGCO3 Y Y Initiation Project Charter
Initiation 6 Scope of Work Approval DOT Business & DIT-T approval required Y ITGCO3 Y Y Initiation Approval contained in Project Charter
Initiation 7 Business Case ITGCO3 Y Y Initiation Business Case
Initiation 8 Benefits ITGCO3 Y Y Initiation Benefits SharePoint List on project site
Initiation 9 Business Case Quality Review Y Y Initiation Business Case DP Checklist
Initiation 10 |EPMO Business Case DP Approval DIT EPMO & OSBM approved required Y Y Initiation EPMO Business Case Approval
Initiation 11 |Cost Plan ITGCO3 Y Y Initiation Cost Estimate Workbook
Initiation 12 |Schedule ITGCO3 Y Y Initiation Schedule in MS Project
Initiation 13 |Change Management Plan ITGCO3 Y Y Initiation Changement Management Plan on DOT PMO site
Initiation 14  |Procurement Plan If procuring resources, products, services ITGCO3
Initiation 15 |Communication Plan ITGCO3 Y Y Initiation Communication Plan
Initiation 16 |Organization Chart ITGCO3 Y Y Initiation Project Organization
Project Quality Management Plan
Initiation 17 |Quality Management Plan Y ITGCO3 Y Y Initiation and includes Enterprise Quality Management Plan
Assessment Type PDP
Initiation 18 |Risk Assessment/Mitigation Plan ITGCO3 Y Y Initiation Risks List on project's SharePoint site
Initiation 19 |Issues Log ITGCO3 Y Y Initiation Issues List on project's SharePoint site
Required if application not previously
documented and/or if changing any
privacy information.
DIT-T Security & DIT
Initiation 20 |Privacy Threshold Analysis (PTA) Approval required. Y ITGCO1 Y Y Initiation Privacy Threshold Analysis (PTA)
Initiation 21 [Initiation Exit Quality Review ITGCO4 Y Y Initiation Initiation Stage (Lite) Checklist
Change Request Log
Planning & Design |22 |Project Change Request Log Y Y Planning & Design  |Name: Change Request Log
Change Request
Name: CRnn DOT Signed (see Change Management
Plan for other documents associated with the
Planning & Design |23 |Project Change Request DIT-T and Business Approval ITGCO3 Y Y Planning & Design  [change)
Planning & Design |24 |Project Change Request Quality Review Y Y Planning & Design  |Change Request Checklist
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Phase 1D Key Deliverable Minimum Requirement Audit | Control || (Medium Risk) Req'd Phase Key Deliverable
EPMO Change Request Approval
Planning & Design |25 |EPMO Change Request DP Approval EPMO and/or OSBM approval (if required) Y Y Planning & Design  |Name: CRnn State Signed
Planning & Design 26 |SAP Cost Exception Report Y Y Planning & Design  [SAP Cost Exception Report
Planning & Design |27 |Requirements Management Plan ITGCO3 Y Y Planning & Design  |Requirements Management Plan
Must be approved by Business and other ITGCO1
stakeholders, including Architecture, ITGCO2
Planning & Design |28 |Requirements Security, Infrastructure, etc. Y ITGCO3 Y Y Planning & Design  [Technology Solution Requirements Document (TSRD)
Required on all sizes of work except on ITGCO1
small operational work, this may be ITGCO02
Planning & Design 29 |Requirements Approval included in Work Definition. Y ITGCO3 Y Y Planning & Design  [Approval contained in TSRD
Planning & Design  [30 |Requirements Traceability Matrix Y Y Planning & Design  [Requirements Traceability Matrix
ITGCO1
Planning & Design |32 |Architecture Design ITGCO2 Y Y Planning & Design  |Architecture Design in iServer
Planning & Design |33  |Architecture DP Quality Review If required by EPMO Y Y Planning & Design  |Architecture DP Checklist
If required by EPMO ITGCO1
Planning & Design (34 |EPMO Architecture DP Approval DIT Architecture Approval required ITGCO2 Y Y Planning & Design  |[EPMO Architecture DP Approval
Planning & Design |35 |Security DP Quality Review If required by EPMO Y Y Planning & Design  |Security DP Checklist
If required by EPMO ITGCO1
Planning & Design |36 |EPMO Security DP Approval DIT Approval Required ITGCO2 Y Y Planning & Design  |EPMO Security DP Approval
If required, complete
Planning & Design |37 |Architecture Exception Request DIT Approval Required Y Y Planning & Design  |Architecture Exception Request
If required, complete
Planning & Design |38 |NCID Exception Request DIT Approval Required ITGCO1 Y Y Planning & Design  |NCID Exception Request
If required, complete
Planning & Design |39 |Security Exception Request DIT Approval Required ITGCO1 Y Y Planning & Design  |Security Exception Request
Planning & Design (40 |Design Document Y ITGCO3 Y Y Planning & Design  [Design Document
Business and other stakeholders
Planning & Design |41 |Design Approval approvals Y ITGCO3 Y Y Planning & Design  |Approval contained in Design Document
Planning & Design |42 |Business Continuity Plan If required ITGCO3 Y Y Planning & Design  |Business Continuity Plan
Planning & Design |43 |Disaster Recovery Plan If required ITGCO3 Y Y Planning & Design  |Disaster Recovery Plan
Planning & Design |44 |Training Plan If required ITGCO3 Y Y Planning & Design  |Training Plan
Planning & Design |45 |Test Plan Y Y Planning & Design  [Test Plan
Planning & Design |46 |Acceptance Process and Criteria ITGCO3 Y Y Planning & Design  |Acceptance Process and Criteria
Must be approved by Business and other Approval contained in Acceptance Process and
Planning & Design |47 |Acceptance Process and Criteria Approval |[stakeholders ITGCO3 Y Y Planning & Design  |Criteria document
Required if there are changes to the
Planning & Design |48 |Operational Level Agreement (OLA) current OLA. ITGCO4 Y Y Planning & Design  |Operational Level Agreement (OLA)
Operational Level Agreement (OLA) If required
Planning & Design |49 |Approval Must be approved by IT Stakeholders ITGCO4 Y Y Planning & Design  |Approval contained in OLA
Planning & Design |50 |Business Approval to Exit P&D ITGCO3 Y Y Planning & Design  |Business Approval to Exit P&D
Planning & Design |51 |P&D Exit Quality Review ITGCO4 Y Y Planning & Design  |Planning & Design Stage (Lite) Checklist
Planning & Design If RFP required, deliverables below: Planning & Design [If RFP required, deliverables below:
Planning & Design |52 RFP Request for Commodity/Service Form ITGCO4 Y Y Planning & Design RFP Request for Commodity/Service Form
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Phase 1D Key Deliverable Minimum Requirement Audit | Control || (Medium Risk) Req'd Phase Key Deliverable
Planning & Design |53 RFP Disaster Recovery Assessment ITGCO4 Y Y Planning & Design RFP Disaster Recovery Assessment
Planning & Design |54 RFP Sourcing Exception Request If required for the RFP ITGCO4 Y Y Planning & Design RFP Sourcing Exception Request
Planning & Design |55 RFP Hosting Exception Request If required for the RFP ITGCO4 Y Y Planning & Design RFP Hosting Exception Request
ITGCO3
Planning & Design |56 RFP and Attachments ITGC04 Y Y Planning & Design RFP and Attachments
ITGCO3
Planning & Design |57 RFP Proposal Evaluation Plan ITGCO4 Y Y Planning & Design RFP Proposal Evaluation Plan
Planning & Design |58 RFP Content Submission Y Y Planning & Design RFP Content Submission
ITGCO3
Planning & Design |59 RFP Individual Evaluation Workbooks ITGCO4 Y Y Planning & Design RFP Individual Evaluation Workbooks
RFP Oral Presentation/Demonstration ITGCO3
Planning & Design |60 Guide ITGCO4 Y Y Planning & Design RFP Oral Presentation/Demonstration Guide
Planning & Design |61 RFP Consensus Evaluation Workbook ITGCO3 Y Y Planning & Design RFP Consensus Evaluation Workbook
RFP Evaluation Report with Award ITGCO3 RFP Evaluation Report with Award
Planning & Design |62 Recommendation ITGCO4 Y Y Planning & Design Recommendation
Business and other stakeholders ITGCO3
Planning & Design |63 RFP Evaluation Report Approvals approvals required. ITGCO4 Y Y Planning & Design RFP Evaluation Report Approvals
Planning & Design |64 RFP CIO Presentation Y Y Planning & Design RFP CIO Presentation
Planning & Design |65 RFP Evaluation Review Checklist Y Y Planning & Design RFP Evaluation Review Checklist
Planning & Design |66 EPMO RFP Review DP Approval DPMO Approval Required Y Y Planning & Design EPMO RFP Review DP Approval
EPMO Contract Award Review DP
Planning & Design |67 Approval DPMO Approval Required Y Y Planning & Design EPMO Contract Award Review DP Approval
If Invitation for Bid (IFB) required, If Invitation for Bid (IFB) required, deliverables
Planning & Design deliverables below: Planning & Design  |below:
ITGCO3
Planning & Design |68 IFB Request for Commodity/Service Form ITGCO4 Y Y Planning & Design IFB Request for Commodity/Service Form
ITGCO3
Planning & Design |69 IFB Disaster Recovery Assessment If required for IFB ITGCO4 Y Y Planning & Design IFB Disaster Recovery Assessment
Planning & Design |70 IFB Sourcing Exception Request If required for IFB ITGCO4 Y Y Planning & Design IFB Sourcing Exception Request
Planning & Design |71 IFB Hosting Exception Request If required for IFB ITGCO4 Y Y Planning & Design IFB Hosting Exception Request
ITGCO3
Planning & Design |72 IFB and Attachments ITGCO4 Y Y Planning & Design IFB and Attachments
ITGCO3
Planning & Design |73 IFB Statement of Work May be required for Extensive Services ITGCO4 Y Y Planning & Design IFB Statement of Work
Planning & Design |74 IFB Bid Review Checklist Y Y Planning & Design IFB Bid Review Checklist
Business and other stakeholders
Planning & Design |75 IFB Award Approval approvals required. ITGCO4 Y Y Planning & Design IFB Award Approval
IF Request for Quote (RFQ) required, IF Request for Quote (RFQ) required, deliverables
Planning & Design deliverables below: Planning & Design  |below:
ITGCO3
Planning & Design |76 RFQ Request for Commodity/Service Form ITGCO4 Y Y Planning & Design RFQ Request for Commodity/Service Form
ITGCO3
Planning & Design |77 RFQ Disaster Recovery Assessment If required for RFQ ITGCO4 Y Y Planning & Design RFQ Disaster Recovery Assessment
Planning & Design |78 RFQ Sourcing Exception Request If required for RFQ ITGCO4 Y Y Planning & Design RFQ Sourcing Exception Request
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Phase 1D Key Deliverable Minimum Requirement Audit | Control || (Medium Risk) Req'd Phase Key Deliverable
Planning & Design |79 RFQ Hosting Exception Request If required for RFQ ITGCO4 Y Y Planning & Design RFQ Hosting Exception Request
ITGCO3
Planning & Design |80 RFQ and Attachments ITGCO4 Y Y Planning & Design RFQ and Attachments
ITGCO3
Planning & Design (81 RFQ Market Research ITGC04 Y Y Planning & Design RFQ Market Research
Planning & Design (82 RFQ Estimate or Unofficial Quote ITGCO4 Y Y Planning & Design RFQ Estimate or Unofficial Quote
ITGCO3
Planning & Design (83 RFQ Statement of Work ITGCO4 Y Y Planning & Design RFQ Statement of Work
ITGCO3
Planning & Design (84 RFQ Quote Review Document ITGCO4 Y Y Planning & Design RFQ Quote Review Document
Business and other stakeholders
Planning & Design |85 RFQ Award Approval approvals required. ITGCO4 Y Y Planning & Design RFQ Award Approval
If Contract Modifications through If Contract Modifications through Amendment
Planning & Design Amendment required, deliverables below: Planning & Design  |required, deliverables below:
Amendment Request for ITGCO3
Planning & Design (86 Commaodity/Service Form ITGCO4 Y Y Planning & Design Amendment Request for Commodity/Service Form
Amendment Disaster Recovery May be required if change in scope of ITGCO3
Planning & Design |87 Assessment work ITGCO4 Y Y Planning & Design Amendment Disaster Recovery Assessment
Planning & Design |88 Amendment Sourcing Exception Request [If required for Ammendment ITGCO4 Y Y Planning & Design Amendment Sourcing Exception Request
Planning & Design |89 Amendment Hosting Exception Request  [If required for Ammendment ITGCO4 Y Y Planning & Design Amendment Hosting Exception Request
ITGCO3
Planning & Design 90 Admendment and Attachments ITGCO4 Y Y Planning & Design Admendment and Attachments
ITGCO3
Planning & Design (91 Amendment Market Research ITGCO4 Y Y Planning & Design Amendment Market Research
ITGCO3
Planning & Design (92 Amendment Estimate or Unofficial Quote ITGCO4 Y Y Planning & Design Amendment Estimate or Unofficial Quote
May be required for additional work ITGCO3
Planning & Design (93 Amendment Statement of Work within scope of work in existing contract ITGCO4 Y Y Planning & Design Amendment Statement of Work
Business and other stakeholders
Planning & Design |94 Ammendment Approval approvals required. ITGCO4 Y Y Planning & Design Ammendment Approval
IF Request for Information (RFI),
Planning & Design deliverables below: Planning & Design  [IF Request for Information (RF1), deliverables below:
ITGCO3
Planning & Design |95 RFI ITGCO4 Y Y Planning & Design RFI
ITGCO1
Execute & Build 31 |Application Architecture Design (AAD) DIT-T Architecture Approval Required Y ITGCO2 Y Y Execute & Build Application Architecture Design (AAD)
Code Structural Quality Analysis (CAST)
Execute & Build 96 |Report If required Y Y Execute & Build Code Structural Quality Analysis (CAST) Report
Execute & Build 97 |Component Integration Test (CIT) Approved Y ITGCO2 Y Y Execute & Build Component Integration Test (CIT) Approved
Execute & Build 98 |System Integration Test (SIT) Approved Y ITGCO2 Y Y Execute & Build System Integration Test (SIT) Approved
Execute & Build 99 |Performance Testing Approved If required Y Y Execute & Build Performance Testing Approved
Execute & Build 100 (IT Testing Complete Approval Y ITGCO2 Y Y Execute & Build IT Testing Complete Approval
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Phase 1D Key Deliverable Minimum Requirement Audit | Control || (Medium Risk) Req'd Phase Key Deliverable

IT management involves users in the

design of applications, selection of
Execute & Build 101 |User Acceptance Plan and Script packaged software and testing thereof. Y ITGCO3 Y Y Execute & Build User Acceptance Plan and Script
Execute & Build 102 [Sponsor Approved UAT Y ITGCO3 Y Y Execute & Build Sponsor Approved UAT
Execute & Build 103 |Implementation Plan Y Y Execute & Build Implementation Plan
Execute & Build 104 |Go Live Readiness Assessment Y ITGCO3 Y Y Execute & Build Project Go Live Readiness Assessment
Execute & Build 105 |Go Live Approval Business and other Stakeholders approval Y ITGCO3 Y Y Execute & Build Project Go Live Approval
Execute & Build 106 |Project Go Live Readiness DP Quality Review [If required

If required.
Execute & Build 107 |EPMO Go Live Readiness DP Approval EPMO approval
Execute & Build 108 |E&B Exit Quality Review
Implementation 109 |Business Approval to Close the Project ITGCO3 Y Y Implementation Business Approval to Close the Project
Implementation 110 (Implementation Exit Quality Review
Closeout 111 [SAP Commitments Reconciled Y Y Closeout SAP Commitments Reconciled
Closeout 112 |Lessons Learned Survey Y Y Closeout Lessons Learned Survey
Closeout 113 [EPMO Lessons Learned Y Y Closeout In EPMO Lessons Learned Database
Closeout 114 |EPMO Closeout Report Y Y Closeout EPMO Closeout Report
Closeout 115 |Closeout Quality Review Y Y Closeout Closeout Stage (Lite) Checklist
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