

**Web Small Agile Application Project Methodology**

3/2/2021

<b>DIT-T Unit:</b> Web Applications Team			<b>Process Owner/Contact:</b> James Merricks				<b>Date Process Initially Added:</b> 03/02/2021		
<b>Process Name:</b> Small Agile Application			<b>Quality Management Plan Used:</b> Enterprise				<b>Date Last Updated:</b> 03/02/2021		
<b>Methodology Type:</b> Agile			<b>Document Repository:</b> Project's Team Site				<b>Comments:</b>		
						<b>Operational</b>		<b>Mapping</b> Red Text = Differences from E-SDLC	
<b>Phase</b>	<b>ID</b>	<b>Key Deliverable</b>	<b>Minimum Requirement</b>	<b>Req'd for Audit</b>	<b>Audit Control</b>	<b>Non-PMO Project (Medium Risk)</b>	<b>Req'd</b>	<b>Phase</b>	<b>Key Deliverable</b>
Business Concept	1	Work Request		Y	ITGC03	Y	Y	Business Concept	Work Request
Business Concept	2	Alternatives Analysis	If required		ITGC03				
Business Concept	3	Preliminary Business Case	Min: Scope of Work, Resource Plan, Cost Plan, Start/End Dates		ITGC03			Business Concept	Preliminary Business Case
Business Concept	4	Business Concept Exit Quality Review							
Initiation	5	Scope of Work	Min: Work Definition, Resources, Estimated Cost, Start/End Dates	Y	ITGC03	Y	Y	Initiation	Scope of Work
Initiation	6	Scope of Work Approval	DOT Business & DIT-T approval required	Y	ITGC03	Y	Y	Initiation	Scope of Work Approval
Initiation	7	Business Case			ITGC03			Initiation	Business Case
Initiation	8	Benefits			ITGC03				
Initiation	9	Business Case Quality Review							
Initiation	10	EPMO Business Case DP Approval	DIT EPMO & OSBM approved required						
Initiation	11	Cost Plan			ITGC03				
Initiation	12	Schedule			ITGC03	Y	Y	Initiation	Schedule
Initiation	13	Change Management Plan			ITGC03				
Initiation	14	Procurement Plan	If procuring resources, products, services		ITGC03			Initiation	Procurement Plan
Initiation	15	Communication Plan			ITGC03				
Initiation	16	Organization Chart			ITGC03				
Initiation	17	Quality Management Plan		Y	ITGC03	Y	Y	Initiation	Quality Management Plan
Initiation	18	Risk Assessment/Mitigation Plan			ITGC03				
Initiation	19	Issues Log			ITGC03			Initiation	Issues Log
Initiation	20	Privacy Threshold Analysis (PTA)	Required if application not previously documented and/or if changing any privacy information. DIT-T Security & DIT	Y	ITGC01	Y	Y	Initiation	Privacy Threshold Analysis (PTA)
Initiation	21	Initiation Exit Quality Review			ITGC04				
Planning & Design	22	Project Change Request Log							
Planning & Design	23	Project Change Request	DIT-T and Business Approval		ITGC03				
Planning & Design	24	Project Change Request Quality Review							
Planning & Design	25	EPMO Change Request DP Approval	EPMO and/or OSBM approval (if required)						
Planning & Design	26	SAP Cost Exception Report							
Planning & Design	27	Requirements Management Plan			ITGC03				

**Web Small Agile Application Project Methodology**

3/2/2021

						Operational	Mapping Red Text = Differences from E-SDLC		
Phase	ID	Key Deliverable	Minimum Requirement	Req'd for Audit	Audit Control	Non-PMO Project (Medium Risk)	Req'd	Phase	Key Deliverable
Planning & Design	28	Requirements	Must be approved by Business and other stakeholders, including Architecture, Security, Infrastructure, etc.	Y	ITGC01 ITGC02 ITGC03	Y	Y	Planning & Design	Requirements
Planning & Design	29	Requirements Approval	Required on all sizes of work except on small operational work, this may be included in Work Definition.	Y	ITGC01 ITGC02 ITGC03	Y	Y	Planning & Design	Requirements Approval
Planning & Design	30	Requirements Traceability Matrix							
Planning & Design	32	Architecture Design			ITGC01 ITGC02			Planning & Design	Technical Architecture System Design (TASD)
Planning & Design	33	Architecture DP Quality Review	If required by EPMO						
Planning & Design	34	EPMO Architecture DP Approval	If required by EPMO DIT Architecture Approval required		ITGC01 ITGC02				
Planning & Design	35	Security DP Quality Review	If required by EPMO						
Planning & Design	36	EPMO Security DP Approval	If required by EPMO DIT Approval Required		ITGC01 ITGC02				
Planning & Design	37	Architecture Exception Request	If required, complete DIT Approval Required			Y	Y	Planning & Design	Architecture Exception Request
Planning & Design	38	NCID Exception Request	If required, complete DIT Approval Required		ITGC01	Y	Y	Planning & Design	NCID Exception Request
Planning & Design	39	Security Exception Request	If required, complete DIT Approval Required		ITGC01	Y	Y	Planning & Design	Security Exception Request
Planning & Design	40	Design Document		Y	ITGC03	Y	Y	Planning & Design	Design Document
Planning & Design	41	Design Approval	Business and other stakeholders approvals	Y	ITGC03	Y	Y	Planning & Design	Design Approval
Planning & Design	42	Business Continuity Plan	If required		ITGC03				
Planning & Design	43	Disaster Recovery Plan	If required		ITGC03				
Planning & Design	44	Training Plan	If required		ITGC03				
Planning & Design	45	Test Plan				Y	Y	Planning & Design	Test Plan
Planning & Design	46	Acceptance Process and Criteria			ITGC03	Y	Y	Planning & Design	Acceptance Process and Criteria
Planning & Design	47	Acceptance Process and Criteria Approval	Must be approved by Business and other stakeholders		ITGC03	Y	Y	Planning & Design	Acceptance Process and Criteria Approval
Planning & Design	48	Operational Level Agreement (OLA)	Required if there are changes to the current OLA.		ITGC04	Y	Y	Planning & Design	Operational Level Agreement (OLA)
Planning & Design	49	Operational Level Agreement (OLA) Approval	If required Must be approved by IT Stakeholders		ITGC04	Y	Y	Planning & Design	Operational Level Agreement (OLA) Approval
Planning & Design	50	Business Approval to Exit P&D			ITGC03			Planning & Design	Business Approval to Exit P&D
Planning & Design	51	P&D Exit Quality Review			ITGC04				
Planning & Design		<b>If RFP required, deliverables below:</b>						Planning & Design	<b>If RFP required, deliverables below:</b>
Planning & Design	52	RFP Request for Commodity/Service Form			ITGC04	Y	Y	Planning & Design	RFP Request for Commodity/Service Form
Planning & Design	53	RFP Disaster Recovery Assessment			ITGC04	Y	Y	Planning & Design	RFP Disaster Recovery Assessment
Planning & Design	54	RFP Sourcing Exception Request	If required for the RFP		ITGC04	Y	Y	Planning & Design	RFP Sourcing Exception Request
Planning & Design	55	RFP Hosting Exception Request	If required for the RFP		ITGC04	Y	Y	Planning & Design	RFP Hosting Exception Request

Web Small Agile Application Project Methodology

3/2/2021

							Operational	Mapping Red Text = Differences from E-SDLC		
Phase	ID	Key Deliverable	Minimum Requirement	Req'd for Audit	Audit Control	Non-PMO Project (Medium Risk)	Req'd	Phase	Key Deliverable	
Planning & Design	56	RFP and Attachments			ITGC03 ITGC04	Y	Y	Planning & Design	RFP and Attachments	
Planning & Design	57	RFP Proposal Evaluation Plan			ITGC03 ITGC04	Y	Y	Planning & Design	RFP Proposal Evaluation Plan	
Planning & Design	58	RFP Content Submission						Planning & Design	RFP Content Submission	
Planning & Design	59	RFP Individual Evaluation Workbooks			ITGC03 ITGC04	Y	Y	Planning & Design	RFP Individual Evaluation Workbooks	
Planning & Design	60	RFP Oral Presentation/Demonstration Guide			ITGC03 ITGC04	Y	Y	Planning & Design	RFP Oral Presentation/Demonstration Guide	
Planning & Design	61	RFP Consensus Evaluation Workbook			ITGC03	Y	Y	Planning & Design	RFP Consensus Evaluation Workbook	
Planning & Design	62	RFP Evaluation Report with Award Recommendation			ITGC03 ITGC04	Y	Y	Planning & Design	RFP Evaluation Report with Award Recommendation	
Planning & Design	63	RFP Evaluation Report Approvals	Business and other stakeholders approvals required.		ITGC03 ITGC04	Y	Y	Planning & Design	RFP Evaluation Report Approvals	
Planning & Design	64	RFP CIO Presentation				Y	Y	Planning & Design	RFP CIO Presentation	
Planning & Design	65	RFP Evaluation Review Checklist						Planning & Design	RFP Evaluation Review Checklist	
Planning & Design	66	EPMO RFP Review DP Approval	DPMO Approval Required					Planning & Design	EPMO RFP Review DP Approval	
Planning & Design	67	EPMO Contract Award Review DP Approval	DPMO Approval Required					Planning & Design	EPMO Contract Award Review DP Approval	
Planning & Design		<b>If Invitation for Bid (IFB) required, deliverables below:</b>						Planning & Design	<b>If Invitation for Bid (IFB) required, deliverables below:</b>	
Planning & Design	68	IFB Request for Commodity/Service Form			ITGC03 ITGC04	Y	Y	Planning & Design	IFB Request for Commodity/Service Form	
Planning & Design	69	IFB Disaster Recovery Assessment	If required for IFB		ITGC03 ITGC04	Y	Y	Planning & Design	IFB Disaster Recovery Assessment	
Planning & Design	70	IFB Sourcing Exception Request	If required for IFB		ITGC04	Y	Y	Planning & Design	IFB Sourcing Exception Request	
Planning & Design	71	IFB Hosting Exception Request	If required for IFB		ITGC04	Y	Y	Planning & Design	IFB Hosting Exception Request	
Planning & Design	72	IFB and Attachments			ITGC03 ITGC04	Y	Y	Planning & Design	IFB and Attachments	
Planning & Design	73	IFB Statement of Work	May be required for Extensive Services		ITGC03 ITGC04	Y	Y	Planning & Design	IFB Statement of Work	
Planning & Design	74	IFB Bid Review Checklist				Y	Y	Planning & Design	IFB Bid Review Checklist	
Planning & Design	75	IFB Award Approval	Business and other stakeholders approvals required.		ITGC04	Y	Y	Planning & Design	IFB Award Approval	
Planning & Design		<b>IF Request for Quote (RFQ) required, deliverables below:</b>						Planning & Design	<b>IF Request for Quote (RFQ) required, deliverables below:</b>	
Planning & Design	76	RFQ Request for Commodity/Service Form			ITGC03 ITGC04	Y	Y	Planning & Design	RFQ Request for Commodity/Service Form	
Planning & Design	77	RFQ Disaster Recovery Assessment	If required for RFQ		ITGC03 ITGC04	Y	Y	Planning & Design	RFQ Disaster Recovery Assessment	
Planning & Design	78	RFQ Sourcing Exception Request	If required for RFQ		ITGC04	Y	Y	Planning & Design	RFQ Sourcing Exception Request	
Planning & Design	79	RFQ Hosting Exception Request	If required for RFQ		ITGC04	Y	Y	Planning & Design	RFQ Hosting Exception Request	

**Web Small Agile Application Project Methodology**

3/2/2021

							Operational	Mapping Red Text = Differences from E-SDLC		
Phase	ID	Key Deliverable	Minimum Requirement	Req'd for Audit	Audit Control	Non-PMO Project (Medium Risk)	Req'd	Phase	Key Deliverable	
Planning & Design	80	RFQ and Attachments			ITGC03 ITGC04	Y	Y	Planning & Design	RFQ and Attachments	
Planning & Design	81	RFQ Market Research			ITGC03 ITGC04	Y	Y	Planning & Design	RFQ Market Research	
Planning & Design	82	RFQ Estimate or Unofficial Quote			ITGC04	Y	Y	Planning & Design	RFQ Estimate or Unofficial Quote	
Planning & Design	83	RFQ Statement of Work			ITGC03 ITGC04	Y	Y	Planning & Design	RFQ Statement of Work	
Planning & Design	84	RFQ Quote Review Document			ITGC03 ITGC04	Y	Y	Planning & Design	RFQ Quote Review Document	
Planning & Design	85	RFQ Award Approval	Business and other stakeholders approvals required.		ITGC04	Y	Y	Planning & Design	RFQ Award Approval	
Planning & Design		<b>If Contract Modifications through Amendment required, deliverables below:</b>						Planning & Design	<b>If Contract Modifications through Amendment required, deliverables below:</b>	
Planning & Design	86	Amendment Request for Commodity/Service Form			ITGC03 ITGC04	Y	Y	Planning & Design	Amendment Request for Commodity/Service Form	
Planning & Design	87	Amendment Disaster Recovery Assessment	May be required if change in scope of work		ITGC03 ITGC04	Y	Y	Planning & Design	Amendment Disaster Recovery Assessment	
Planning & Design	88	Amendment Sourcing Exception Request	If required for Amendment		ITGC04	Y	Y	Planning & Design	Amendment Sourcing Exception Request	
Planning & Design	89	Amendment Hosting Exception Request	If required for Amendment		ITGC04	Y	Y	Planning & Design	Amendment Hosting Exception Request	
Planning & Design	90	Amendment and Attachments			ITGC03 ITGC04	Y	Y	Planning & Design	Amendment and Attachments	
Planning & Design	91	Amendment Market Research			ITGC03 ITGC04	Y	Y	Planning & Design	Amendment Market Research	
Planning & Design	92	Amendment Estimate or Unofficial Quote			ITGC03 ITGC04	Y	Y	Planning & Design	Amendment Estimate or Unofficial Quote	
Planning & Design	93	Amendment Statement of Work	May be required for additional work within scope of work in existing contract		ITGC03 ITGC04	Y	Y	Planning & Design	Amendment Statement of Work	
Planning & Design	94	Amendment Approval	Business and other stakeholders approvals required.		ITGC04	Y	Y	Planning & Design	Amendment Approval	
Planning & Design		<b>IF Request for Information (RFI), deliverables below:</b>						Planning & Design	<b>IF Request for Information (RFI), deliverables below:</b>	
Planning & Design	95	RFI			ITGC03 ITGC04	Y	Y	Planning & Design	RFI	
Execute & Build	31	Application Architecture Design (AAD)	DIT-T Architecture Approval Required	Y	ITGC01 ITGC02	Y	Y	Execute & Build	Application Architecture Design (AAD)	
Execute & Build	96	Code Structural Quality Analysis (CAST) Report	If required							
Execute & Build	97	Component Integration Test (CIT) Approved		Y	ITGC02	Y	Y	Execute & Build	Component Integration Test (CIT) Approved	
Execute & Build	98	System Integration Test (SIT) Approved		Y	ITGC02	Y	Y	Execute & Build	System Integration Test (SIT) Approved	
Execute & Build	99	Performance Testing Approved	If required			Y	Y	Execute & Build	Performance Testing Approved	
Execute & Build	100	IT Testing Complete Approval		Y	ITGC02	Y	Y	Execute & Build	IT Testing Complete Approval	

**Web Small Agile Application Project Methodology**

3/2/2021

							Operational	Mapping Red Text = Differences from E-SDLC		
Phase	ID	Key Deliverable	Minimum Requirement	Req'd for Audit	Audit Control	Non-PMO Project (Medium Risk)	Req'd	Phase	Key Deliverable	
Execute & Build	101	User Acceptance Plan and Script	IT management involves users in the design of applications, selection of packaged software and testing thereof.	Y	ITGC03	Y	Y	Execute & Build	User Acceptance Plan and Script	
Execute & Build	102	Sponsor Approved UAT		Y	ITGC03	Y	Y	Execute & Build	Sponsor Approved UAT	
Execute & Build	103	Implementation Plan						Execute & Build	Implementation Plan	
Execute & Build	104	Go Live Readiness Assessment		Y	ITGC03	Y	Y	Execute & Build	Go Live Readiness Assessment	
Execute & Build	105	Go Live Approval	Business and other Stakeholders approval	Y	ITGC03	Y	Y	Execute & Build	Go Live Approval	
Execute & Build	106	Project Go Live Readiness DP Quality Review	If required							
Execute & Build	107	EPMO Go Live Readiness DP Approval	If required.							
Execute & Build	108	E&B Exit Quality Review	EPMO approval					Execute & Build	E&B Exit Quality Review	
Implementation	109	Business Approval to Close the Project			ITGC03			Implementation	Business Approval to Close the Project	
Implementation	110	Implementation Exit Quality Review								
Closeout	111	SAP Commitments Reconciled						Closeout	SAP Commitments Reconciled	
Closeout	112	Lessons Learned Survey								
Closeout	113	EPMO Lessons Learned								
Closeout	114	EPMO Closeout Report								
Closeout	115	Closeout Quality Review						Closeout	Closeout Quality Review	