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Work orders will be assigned based on the lowest work order cost for the line items and estimated quantities necessary to complete the work order.  Unit prices from each awarded contractor’s bid will be used to determine the lowest cost for each work order.   The assigned Contractor shall respond to the work order assignment with the anticipated start date, within three working days of notification unless noted otherwise.  Failure on the part of the Contractor to reply within the specified time frame may be received as a rejection of the work order.  If the Contractor with the lowest work order cost cannot complete the work within the time specified in the assignment, the Engineer may contact the Contractor with the next lowest work order cost.  If that Contractor can complete the work within the time specified in the assignment, then the work order will be assigned to that contractor.  If not, assignment of work order will continue in order of work order cost until all awarded Contractors have had a chance to accept the terms of the assignment.  

For federal ID/IQ contracts, all work orders will be assigned via the Work Order Assignment form (Form IDIQ-1MA), and the Contractor is required to formally respond in writing for federal work orders within three working days, unless noted otherwise.  The Work Order Assignment form will also be used for any state ID/IQ contract in which the estimated work order cost meets the threshold for Performance and Payment Bonds in accordance with the Bonding Requirements for ID/IQ provision found elsewhere in this contract. For state ID/IQ contracts in which the work order assignment doesn’t meet the threshold for bonds, the Department has the option to use the Work Order Assignment Form or other methods for work order assignments as agreed upon by the Engineer and Contractor.

The Contractor shall be required to prosecute the work in a continuous and uninterrupted manner from the time they begin the work until completion and final acceptance of the work order.  Multiple failures of the Contractor to mobilize and begin work on the work order within the agreed upon time frame or failure to complete the work within the given time frame may result in the Contractor being excluded from future work on this contract in accordance with the Standard Specifications.

