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The Contractor shall prepare and submit for review and approval a Progress Schedule as set forth in Section 108 of the Standard Specification, the Railroad Coordination Special Provision, and as amended herein.

The schedule shall include activity descriptions with beginning and ending dates, partial completion (in percentage or time format).  Railroad roadbed activities should include beginning and ending stations of roadbed section.  The schedule shall include activities or milestones indicating when NSR flagmen and construction forces should be mobilized to the site.

In addition to those requirements listed above and in Section 108 of the Standard Specifications, the Contractor shall include the following activities or milestones in the schedules, where applicable:
(A)	Beginning and ending dates for each phase or section of railroad roadbed work.
(B)	Expected beginning and ending dates for each phase of track work required to be performed by NSR, based on the durations indicated in the Railroad Coordination Special Provision or as coordinated with the Engineer and Railroad Engineer.
(C)	Dates when flagging for railroad protection is required and expected type of flagging required, as coordinated with the Engineer and Railroad Engineer.
(D)	Dates (and durations, if temporary) for closures of at-grade crossings.
(E)	Completion dates for highway projects and railroad roadbed projects if separate completion dates are anticipated/required.
(F)	Anticipated dates for removal of erosion control devices.

The Contractor shall continue to submit to the Engineer a schedule on a monthly basis until the work is substantially complete.  If no changes are required to the schedule dates, the Contractor shall resubmit the previous month’s schedule with a revised submittal date and updated percent partial completion.

