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SHEET NO.PROJ. REFERENCE NO.

B-4974 TMP-4
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HDR Engineering, Inc. of the Carolinas

N.C.B.E.L.S.  License Number: F-0116

555 Fayetteville St, Suite 900  Raleigh, N.C. 27601
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TEMPORARY

(RSD 1101.02, SHEET 3 OF 14)

TEMPORARY LANE CLOSURES

REHAB EXISTING BRIDGE USING

LIQUIDATED DAMAGES)

MAY 20, 2019.  (SEE INTERMEDIATE CONTRACT TIME AND 

COMPLETED AND THE PHASE 2 TRAFFIC PATTERN IMPLEMENTED BY 

GUARDRAIL, AS SHOWN ON SHEETS TMP-5 AND TMP-6, SHALL BE 

ALL WORK SHOWN, INCLUDING INSTALLATION OF PCB AND TEMPORARY
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