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PROJ. REFERENCE NO. SHEET NO.
17BP.1.R.92 | TMP-1A

THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS' -
PROJECT SERVICES UNIT - N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C., GENERAL TRAFFIC CONTROL DEVICES
DATED JANUARY 2018 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY e BARRICADE (TYPE III)
ARE CONSIDERED A PART OF THESE PLANS: ~=—"+=—— NORTH ARROW PSS

STD. NO. TITLE

1101.03 TEMPORARY ROAD CLOSURES TEMPORARY SIGNING
|- STATIONARY SIGN
STEP 1: INSTALL ALL DETOUR SIGNING KEEPING SIGNS COVERED

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL (SEE SHEET TMP-2)

DRAWINGS, STANDARD DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE

TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED STEP 2: USING ROADWAY STANDARD DRAWING 1101.03, SHEET 1 OF 9,

OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING, CLOSE BRANCHES BRIDGE RD (SR 1339) TO TRAFFIC.

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE UNCOVER ALL DETOUR SIGNING AND SHIFT TRAFFIC TO DETOUR

ENGINEER. (SEE SHEET TMP-2).

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF STEP 3: PERFORM PROPOSED STRUCTURE WORK, ROADWAY WIDENING,

THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN APPROACH ROADWAY TIE-INS AND ASSOCIATED ITEMS INCLUDING FINAL

OR DIRECTED BY THE ENGINEER. PAVEMENT MARKINGS AND MARKERS.

STEP 4: REMOVE ALL DETOUR SIGNING, ALL TEMPORARY TRAFFIC
TRAFFIC PATTERN ALTERATIONS MISCELLANEOUS CONTROL DEVICES, AND OPEN BRANCHES BRIDGE RD (SR 1339)

G) CONTRACTOR SHALL MAINTAIN ACCESS TO ALL DRIVEWAYS TO TRAFFIC.

A) NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY DURING CONSTRUCTION.

TRAFFIC PATTERN ALTERATION.

SIGNING

B) INSTALL ADVANCED WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN
40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE
(3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

C) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD
ACCORDING TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC
CONTROL PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE
AS SHOWN IN THE TRAFFIC CONTROL PLANS.

D) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED
TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED FOR THE OFF-SITE
DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

APPROVED!: Mebissn B, Toth
E) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING DBODCFBE04D04AF .

ANY TRAFFIC PATTERN. 5/4/2021 CA R
Q:\\'\ Oy L,

DATE:

ROADWAY STANDARD

DRAWINGS, LEGEND,

GENERAL NOTES AND
PHASING

TRAFFIC CONTROL DEVICES

F) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROAD.

AT LUS3I5839

1616 EAST MILLBROOK ROAD, SUITE 160
AI KI N RALEIGH, NORTH CAROLINA 27609 DOCUMENT NOT CONSIDERED FINAL
(919) 876-6888 NCBEES #F-0326 UNLESS ALL SIGNATURES COMPLETED
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