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CULVERT PHASING NOTES

% STEP 1: REMOVE PORTION OF EXISTING HEADWALL AND INSTALL TEMPORARY 24" PIPE.
% STEP 2: BUILD TAIL DITCH AND INSTALL IMPERVIOUS DIKES AS DIRECTED BY THE ENGINEER.
%%g STEP 3: REMOVE THE EXISTING PIPE ON BEAR CREEK.

=9a1 STEP 4: INSTALL PROPOSED PIPE ARCH ON BEAR CREEK.
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e¢ql STEP 5: REMOVE IMPERVIOUS DIKES, TEMPORARY PIPE AND RESTORE TAIL DITCH TO EXISTING CONDITION.
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