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PHASE |
STEP 1:

INSTALL ALL ADVANCED WARNING WORK ZONE WARNING SIGNS ON -L- AND ALL
-Y-LINES IN ACCORDANCE WITH NCDOT STD DRAWING 1101.01, SHEET 3 OF 3.

STEP 2: (SEE TMP-3)

WITH THE EXISTING TRAFFIC IN ITS ORIGINAL PATTERN CONSTRUCT THE
FOLLOWING AWAY FROM TRAFFIC:

USING ABC CONSTRUCT THE H ST ONSITE DETOUR FROM -Y1 TEMP- STA
10+00+/- TO 12+27+/-.

CONSTRUCT THE REALIGNED H ST UP TO BUT NOT INCLUDING THE FINAL LAYER
OF SURFACE COURSE FROM -Y1- STA 11+67+/- TO 13+57+/-

JUST PRIOR TO OPENING THE NEWLY CONSTRUCTED ROADWAY TO TRAFFIC
CONSTRUCT THE TIE-IN BETWEEN NEW AND EXISTING H ST AS FOLLOWS:
FROM -Y1- STA 11+00+/- TO 11+67+/-, USING FLAGGERS AS NEEDED TO DIRECT
TRAFFIC.

PHASE I
STEP 1: (TMP-4)

SHIFT EXISTING H ST TRAFFIC ONTO THE ONSITE DETOUR AND THE REALIGNED
H ST. CLOSE EXISTING H ST AS SHOWN ON PLANS.

STEP 2: (TMP-4)
PLACE TEMP. PORTABLE CONCRETE BARRIER AS SHOWN ALONG NC 194.
CLOSE THE GREENWAY AS SHOWN ON PLANS

BEGIN CONSTRUCTION OF THE BRIDGE OVER BIG HORSE CREEK FROM -L- STA.
16+26.75 TO 17+99.25

AWAY FROM TRAFFIC CONSTRUCT THE REALIGNED TEABERRY RD UP TO BUT
NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS:

-L- STA 12+65+/- TO 15+35+/-

-L- STA. 15+85+/- TO 16+26.75 (BEGIN BRIDGE)

-L- STA 17+99.25 (END BRIDGE) TO 18+10+/-

CONSTRUCT THE GREENWAY UP TO AND INCLUDING THE FINAL LAYER OF
SURFACE COURSE FROM -GW- STA 10+20+/- TO 11+20+/-

REMOVE EXISTING H ST AS SHOWN ON PLANS.
STEP 3: (TMP-4)

USING FLAGGERS AND TEMPORARY LANE CLOSURES AS NEEDED CONSTRUCT
THE FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE
COURSE:

-L- STA 11+50+/- TO 12+65+/-, JUST PRIOR TO THE TRAFFIC SHIFT CONSTRUCT
THE DRIVEWAY RT OF -L- STA 12+25+/-

-L- STA 15+35+/- TO 15+85+/-

-L- 18+10+/- TO 18+38+/-, TIE TO EXISTING PAVEMENT ELEVATION

PLACE SHOULDER BERM GUTTER AND REPAVE THE EXISTING PARKING LOT AS
SHOWN ON PLANS

PHASING

PHASE Il

STEP 1: (TMP-5)

PLACE TEMPORARY PAVEMENT MARKINGS FROM -L- STA 11+50+/- TO 18+29+/-.
PLACE A STOP SIGN AT THE TEABERRY RD/ NC 49 INTERSECTION AS SHOWN ON
PLANS.

SHIFT TRAFFIC ONTO NEWLY CONSTRUCTED -L- ALIGNMENT (TEABERRY RD),
INCLUDING THE NEWLY CONSTRUCTED BRIDGE.

CLOSE THE ONSITE DETOUR TO TRAFFIC.

CLOSE EXISTING TEABERRY RD TO TRAFFIC AS SHOWN ON PLANS.

STEP 2: (TMP-5)

PLACE THE REMAINING SHOULDER BERM GUTTER AS SHOWN ON PLAN
PLACE ALL REMAINING GUARDRAIL

REMOVE THE ONSITE DETOUR (-Y1TEMP-)

COMPLETE THE DRIVEWAY CONSTRUCTION RT OF -L- STA 13+00+/-.
CONSTRUCT THE GREENWAY FROM -GW- STA 11+20+/- TO 12+40+/- UP TO AND

INCLUDING THE FINAL SURFACE COURSE.

REMOVE THE EXISTING BRIDGE OVER BIG HORSE CREEK
REMOVE OLD TEABERRY RD, INCLUDING THE GRAVEL ROADBED, AS SHOWN ON
PLANS.

USING A TEMPORARY LANE CLOSURE AND FLAGGERS AS NEEDED MILL
EXISTING NC 194 FROM -Y- STA 13+35+/- TO 14+45+/-.

STEP 3: (TMP-6)

USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE THE FINAL LAYER
OF SURFACE COURSE AS FOLLOWS:

-L- STA 11+50+/- TO 16+26.75 (BEGIN BRIDGE)

-L- STA 17+99.25 (END BRIDGE) TO 18+38+/-

-Y- STA 13+35+/- TO 14+45+/-

-Y1- STA 11+00+/- TO 13+71+/-

STEP 4:

USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE FINAL PAVEMENT
MARKINGS AS SHOWN IN PAVEMENT MARKING PLANS.

REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN ROADWAYS TO TRAFFIC.
OPEN GREENWAY
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