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PROJ. REFERENCE NO. SHEET NO.

17BP.11.R.130 TMP -2

TRAFFIC CONTROL PHASING

PHASE I

STEP 1) USING ROADWAY STANDARD DRAWING NUMBER 1101.04, INSTALL ADVANCE WARNING SIGNS FOR THE
SR 1119 (SLOAN'S MILL RD) OFFSITE DETOUR, KEEPING SIGNS COVERED. REFER TO ROADWAY STANDARD
DRAWING NUMBER 1101.03 SHEET 1, TMP-3 AND SD-1 FOR SIGN LOCATIONS AND DESIGN.

STEP 2) UNCOVER OFFSITE DETOUR SIGNS AND CLOSE SR 1119 (SLOAN'S MILL RD) TO THRU TRAFFIC USING
ROADWAY STANDARD DRAWING NUMBER 1101.03 SHEET 1.

PHASE II
STEP 1) DEMOLISH AND REMOVE EXISTING BRIDGE NO. 980028 OVER NORTH LITTLE HUNTING CREEK.
STEP 2) CONSTRUCT PROPOSED STRUCTURE AND APPROACH ROADWAY WIDENING AND PAVING
(SEE ROADWAY PLANS AND STRUCTURE PLANS). REPLACE ANY EXISTING SIGNS REMOVED DUE
TO CONSTRUCTION OPERATIONS.
STEP 3) PLACE THE FINAL PAVEMENT MARKINGS IN ACCORDANCE WITH THE FINAL PAVEMENT

MARKING PLANS AND OPEN SR 1119 (SLOAN'S MILL RD) TO TRAFFIC.
REMOVE ANY REMAINING TRAFFIC CONTROL DEVICES AND DETOUR SIGNS FROM THE PROJECT.

RK K ——
L66B7E2DBCDGB449...
1/13/2020
c P: (919) 878-9560 DATE:
9 8601 Six Forks Road, Forum 1,Suite 700 TRAF F I C
N Raleigh, North Carolina 27615-3960
- NC License No. F-0112 SEAL CONTROL
=
o Engineers | Construction Managers | Planners | Scientists PH ASl N G
gi‘t www.rkk.com
o=
VYo , ; , DOCUMENT NOT CONSIDERED FINAL
EEE Responsive People | Creative Solutions UNLESS ALL SIGNATURES COMPLETED




		2020-01-13T12:04:15-0800
	Digitally verifiable PDF exported from www.docusign.com




