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PHASING

UNLESS OTHERWISE NOTED TWO WAY THROUGH TRAFFIC SHALL BE
MAINTAINED ON TWO 9 FT (MIN.) LANES AT ALL TIMES WHILE FLAGGERS ARE
NOT AT WORK.
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STEP 1:

INSTALL ALL ADVANCE WORK ZONE WARNING SIGNS ON -L- IN ACORDANCE
WITH NCDOT STD DRAWING 1101.01, SHEET 3 OF 3.

STEP 2:

WITH THE EXISTING TRAFFIC IN ITS ORIGINAL PATTERN CONSTRUCT THE
FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE
COURSE AS SHOWN ON PLAN (TMP-3):

-L- STA. 14+40 TO -L- STA. 18+42.81 (BEGIN BRIDGE)

-L- STA. 19+75.19 (END BRIDGE) TO -L- STA. 23+40

CONSTRUCT THE NEW BRIDGE OVER FLAT SHOAL CREEK FROM -L- STA.
18+42.81 TO -L- STA. 19+75.19.

PLACE THE GUARDRAIL AS SHOWN ON PLANS. (SEE TMP-3)

STEP 3:

USING TEMPORARY LANE CLOSURES AND FLAGGERS WHEN NEEDED PLACE
TEMPORARY PAVEMENT MARKINGS AS SHOWN ON PLAN TMP-3 AND OPEN

THE NEW ALIGNMENT TO THRU TRAFFIC.
SEE NCDOT RDY STD DRAWING 1101.02 SHT 1 OF 14
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STEP 1:

WITH TRAFFIC ON THE NEW ALIGNMENT CLOSE EXISTING ARARAT LONGHILL
RD TO THRU TRAFFIC AND USING TEMPOARY LANE CLOSURES AND FLAGGERS
WHEN NEEDED CONSTRUCT THE FOLLOWING UP TO BUT NOT INCLUDING THE
FINAL LAYER OF SURFACE AS SHOWN ON PLAN (TMP-4):

-L- STA. 13450 TO -L- STA 15+67

-L- STA. 20+81 TO -L- STA 24+00

STEP 2:

REMOVE THE EXISTING BRIDGE OVER FLAT SHOAL CREEK (SEE TMP-4)
REMOVE EXISTING PAVEMENT AS SHOWN ON PLANS. (SEE TMP-4)

STEP 3:
USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE THE FINAL LAYER
OF SURFACE COURSE AS FOLLOWS (SEE TMP-4):

-L- STA 13+50 TO -L- STA 24+00

SEE NCDOT STD DRAWING 1101.02, SHT 1 OF 14

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE THE FINAL
PAVEMENT MARKING AS SHOWN IN PAVEMENT MARKING PLANS.
SEE NCDOT STD DRAWING 1101.02, SHT 1 OF 14

REMOVE ALL TRAFFIC CONTROL DEVICES.
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