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PHASING

RALEIGH, NORTH CAROLINA  27609

4700 FALLS OF NEUSE ROAD, SUITE 300

(919) 781-4626 VOICE    (919) 781-4869 FAX

NC License NO.:  F-0105
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SHEET NO.PROJ. REFERENCE NO.

 TMP-3   

APPROVED:  

DATE:  

SEAL

         -Y- STA. 12+17+/- (LT) TO -L- STA. 11+95+/- (RT)

        OF SURFACE COURSE,(SEE TMP-4).

        -Y- SR 1109 (PINEWOOD RD.) UP TO BUT NOT INCLUDING THE FINAL LAYER

STEP 2: USING RSD 1101.04 SHEET 1 OF 1, BEGIN CONSTRUCTION OF

        -Y- SR 1109 (PINEWOOD RD.) AND -Y1- SR 1109 (PINEWOOD RD. EXT.)

        INSTALL WORK ZONE ADVANCE WARNING SIGNS ON -L- US 321 (HICKORY BLVD.),

STEP 1: USING ROADWAY STANDARD DRAWING (RSD) 1101.01 SHEETS 2 AND 3 OF 3,

STEP 4: REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES.

STEP 3: COMPLETE SIGNAL MODIFICATION WORK.

         -Y1- STA. 10+52+/- TO -Y1- STA. 16+40+/-

         -Y- STA. 12+17+/- TO -Y- STA. 14+49+/-

        (SEE TMP-7).

        PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE FINAL PAVEMENT MARKING PLAN,

        CONSTRUCTION INCLUDING FINAL LAYER OF SURFACE COURSE AND CONCRETE ISLANDS.

STEP 2: USING RSD 1101.02 SHEET 1 OF 14, COMPLETE ALL -Y- LINES

         -L- STA. 11+95+/- TO -L- STA. 15+15+/-

        (SEE TMP-7).

        FINAL PAVEMENT MARKINGS ACCORDING TO THE FINAL PAVEMENT MARKINGS PLAN,

        INCLUDING FINAL LAYER OF SURFACE COURSE AND CONCRETE ISLAND. PLACE

STEP 1: USING RSD 1101.02 SHEET 3 OF 14, COMPLETE -L- LINE CONSTRUCTION

PHASE II

PHASE III

         -L- STA. 15+15+/- (LT) TO -Y1- STA. 13+75+/- (RT)

         HAS BEEN COMPLETED,(SEE TMP-6)

         CONTROL DEVICES ARE TO REMAIN IN PLACE UNTIL AFTER STEP 3 OF PHASE III

         OF SURFACE COURSE. THIS AREA IS REMAIN CLOSED TO TRAFFIC AND TRAFFIC

        -Y1- SR 1109 (PINEWOOD RD. EXT.) UP TO BUT NOT INCLUDING THE FINAL LAYER

STEP 2: USING RSD 1101.02 SHEET 1 OF 14, BEGIN CONSTRUCTION OF

         -L- STA. 12+68+/- (MED) TO -L- STA. 13+27+/- (MED)

        OF SURFACE COURSE,(SEE TMP-5).

        -L- US 321 (HICKORY BLVD.) UP TO BUT NOT INCLUDING THE FINAL LAYER

        USING RSD 1101.04 SHEET 1 OF 1, BEGIN CONSTRUCTION OF

         -L- STA. 12+68+/- (LT) TO -Y1- STA. 16+40+/- (LT)

        OF SURFACE COURSE AS FOLLOWS,(SEE TMP-5).

        -Y1- SR 1109 (PINEWOOD RD. EXT.) UP TO BUT NOT INCLUDING THE FINAL LAYER

STEP 1: USING RSD 1101.02 SHEET 1 OF 14, BEGIN CONSTRUCTION OF
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