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TIE TO EXISTING MARKINGS

PHASE I1I

STEP 1:

USING DRUMS AND/OR SKINNY DRUMS DELINEATE
THE PROPOSED SPLITTER ISLANDS AND THE CENTRAL
ISLAND.(SEE TMP-3)

BEGIN OPERATING THE INTERSECTION AS A
ROUNDABOUT.

X:ANCDOTN\R-5730\Traffic\TrafficContro\TCP\R-5730_TC_TMP_03(PH20V).dgn

4/8/2019
User:smelvin

USING TEMPORARY LANE CLOSURES PER NCDOT
RDY STD DRAWING 1101.02 SHEET 1 OF 14 AND
FLAGGERS PLACE TEMPORAY PAVEMENT MARKINGS

AS FOLLOWS (SEE TMP-3):

-L- STA. 12+00.00 TO 27+30.00
-Y- STA. 12+25.00 TO 17+46+/-
-Y1- STA. 10+65+/- TO 14+00.00
-DR- STA. 10+10.44 TO 10+92+/-

REMOVE CONFLICTING EXISTING MARKINGS.

STEP 2:

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

CONSTRUCT THE CENTRAL ISLAND AT THE ROUNDABOUT. (SEE TMP-3)

STEP 3:

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

PLACE THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS (SEE TMP-3):

-L- STA. 12+00.00 TO 23+43.99
-L- STA. 24+72.00TO 27+30.00
-DR- STA. 10+10.44 TO 11+02.14
-Y- STA. 12+25.00 TO 17+65.95
-Y1- STA. 10+49.01 TO 14+00.00

PLACE THE SPLITTER ISLANDS AS FOLLOWS:

-L- STA. 22+26+/- TO 23+26+/-
-L- STA. 24+61+/- TO 25+60+/-
-Y1- STA. 10+68+/- TO 11+22+/-

STEP 4:

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

PLACE THE FINAL PAVEMENT MARKINGS (SEE FINAL PAVEMENT MARKING PLANS).

REMOVE ALL EXISTING TRAFFIC CONTROL DEVICES AND OPEN -L-, -DR-,AND -Y- LINES TO TRAFFIC.

-Y1- STA.

O PROJ. REFERENCE NO. I SHEET NO.
qi R-5730 | TMP-3
\Q w 804IgSNI.E'\LIAG\I;:YEE'IE?E ST
o | P SRl
-L- STA. 27+30.00
TIE TO EXISTING MARKINGS
|
\\I
I _—
-DR- STA. 10+10.44 @ T
//// \\\ /)) ///
+0b+/ - (;IE> //C::/// ///,;jlziiiji:/,///’///ﬁi/
,,‘ﬂ _—
/ ‘!!!!!’
Gﬂ, +58+
2A+61+/ -
/
N,
12+00+/ -
o &
\ Neom
\\Y ~ PHASE II, STEP 2 (CENTRAL ISLAND)
PHASE II, STEP 3 (SPLITTER ISLANDS)

14+00. 00 \C

TIE TO EXISTING MARKINGS

—

MONOLITHIC CONG.
ISLAND (KEYED IN)

23+26+/ -

22+26+/

10+68+/ -

11+22+/ -

CONC. TRUCK APRON

24+61+/ - 25+60+/ -
pA4

OLITHIC CONC.

AND (KEYED IN)

EXPRESSWAY GUTTER
9"X12" CURB

APPROVED:

RULLLITITN

DATE: (—D:a':';‘w\w GARO, ",

s SEAL

5/2/2019

g /, 7%

35018 ;i 3
§

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

PHASE 11
OVERVIEW




		2019-05-02T08:56:11-0700
	Digitally verifiable PDF exported from www.docusign.com




