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ROADWAY STANDARD DRAWINGS

THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS" -
PROJECT SERVICES UNIT - N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C.,
DATED JANUARY 2018 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY
ARE CONSIDERED A PART OF THESE PLANS:

STD.

NO.

1101.
1101

1101
1101

1101
1101
1110.
1110.
1130
1135.
1145,
1150.
1180.
1205.
1205.
1205.
1205.
1205.
1205.
1205.
1205.

1250.
.01
1253.

1251

01

.02

.03
.04

.05
.11

01
02

.01

01
01
01
01
01
02
04
05
07
08
09

11
01

01

TITLE

WORK ZONE ADVANCE WARNING SIGNS
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CORP. LICENSE NO.: C-0275

TRAFFIC CONTROL DEVICES

YIIIID
BARRICADE (TYPE III)
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® DRUM SKINNY DRUM © TUBULAR MARKER

- TEMPORARY CRASH CUSHION
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——@ FLASHING ARROW BOARD
/

¢  FLAGGER

[d]]  LAW ENFORCEMENT

< :Ij TRUCK MOUNTED ATTENUATOR (TMA)
<1 CHANGEABLE MESSAGE SIGN

TEMPORARY SIGNING

|<] PORTABLE SIGN

|— STATIONARY SIGN
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PAVEMENT MARKERS
CRYSTAL/CRYSTAL

'] CRYSTAL/RED

€ YELLOW/YELLOW

PAVEMENT MARKING SYMBOLS

1(‘\4 PAVEMENT MARKING SYMBOLS

TEMPORARY PAVEMENT

MARKING SCHEDULE

SYMBOL DESCRIPTION
PAINT(12”)
P10 3 FT. - 3 FT./SP WHITE MINISKIP
PAINT (4")
PA WHITE EDGELINE
PB YELLOW EDGELINE
PH YELLOW SINGLE CENTER
PI YELLOW DOUBLE CENTER
PAINT (8")
PN WHITE GORELINE
PQ WHITE CROSSWALK LINE
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GENERAL NOTES | PrOJ. REFERENCE NO. | SHEET No. |
| U-5776 | TvP-1B |
CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL D) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN S) PLACE ONE APPLICATION OF PAINT FOR TGS __ 7os emcineers
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY TEMPORARY TRAFFIC PATTERNS. PLACE A SECOND -=i EREE A S LY
TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY APPLICATION OF PAINT SIX (6) MONTHS AFTER PR corf ML EREEES2%8%2 75
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING, BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED. THE INITIAL APPLICATION AND EVERY SIX MONTHS
SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE AS DIRECTED BY THE ENGINEER.
ENGINEER. E) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN T)  TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY LINES.
THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY
THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN BARRIER OR GUARDRAIL. U)  REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND
OR DIRECTED BY THE ENGINEER. MARKERS BY THE END OF EACH DAY'S OPERATION.
F) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL
TIME RESTRICTIONS OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO V)  TRACE THE PROPOSED MONOLITHIC ISLAND LOCATIONS WITH
THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED PROPER COLOR PAVEMENT MARKINGS PRIOR TO INSTALLATION.
A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS: BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR PLACE SKINNY DRUMS TO DELINEATE ANY PROPOSED
- EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE. MONOLITHIC ISLANDS BEFORE INSTALLATION
ROAD NAME DAY AND TIME RESTRICTIONS
G) DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN MISCELLANEOUS
HUNTERS CREEK LN -L- MON THRU FRI 6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED
DUKE ST -Y1- MON THRU FRI 6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM WITH GUARDRAIL OR BARRIER. W) LAW ENFORCEMENT MAY BE USED TO MAINTAIN TRAFFIC THROUGH THE WORK
US 321A -Y2- MON THRU FRI 6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM AREA AND/OR INTERSECTIONS AS DIRECTED BY THE ENGINEER.
PAVEMENT EDGE DROP OFF REQUIREMENTS
DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL X)  IN THE EVENT A TIE-IN CANNOT BE MADE IN ONE DAY'S TIME, BRING THE
EVENTS AS FOLLOWS: H)  BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING TIE-IN AREA TO AN APPROPRIATE ROADWAY ELEVATION AS DETERMINED BY
PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN THE ENGINEER. PLACE BLACK ON ORANGE "LOOSE GRAVEL" SIGNS (W8-7)
ROAD NAME EDGE OF PAVEMENT DROP-OFF AS FOLLOWS: AND BLACK ON ORANGE ''PAVEMENT ENDS'' SIGNS (W8-3) 100 FT AND 100 FT
RESPECTIVELY IN ADVANCE OF THE UNEVEN AREAS. USE DRUMS
HUNTERS CREEK LN -L- BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH TO DELINEATE THE EDGE OF ROADWAY ALONG UNPAVED AREAS.
DUKE ST -Y1- POSTED SPEED LIMITS OF 45 MPH OR GREATER.
US 321A -Y2- Y)  ALL CURB RAMP LOCATIONS SHALL BE DERIVED FROM STATIONING SHOWN
BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH ON PAVEMENT MARKING PLANS OR AS DIRECTED BY THE ENGINEER IN
HOLIDAY POSTED SPEED LIMITS LESS THAN 45 MPH. COORDINATION WITH THE SIGNING AND DELINEATION UNIT.
1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH TRAFFIC BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE Z)  CONTRACTOR SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIMES AS STATED IN
VOLUMES, AS DIRECTED BY THE ENGINEER. ENGINEER, AT NO EXPENSE TO THE DEPARTMENT. THE PHASING. CONTRACTOR SHALL BE RESPONSIBLE TO PROVIDE TEMPORARY
SIDEWALKS (CONCRETE, ASPHALT, OR OTHER SUITABLE MATERIAL AS APPROVED
2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 4:00 P.M. DECEMBER 31st I) DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN LANES BY THE ENGINEER) AT ALL LOCATIONS WHERE THE OPEN PEDESTRIAN TRAVELWAY
TO 9:00 A.M. JANUARY 2ND. IF NEW YEAR'S DAY IS ON A FRIDAY, OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES. INSTALL ADVANCE WARNING HAS BEEN REMOVED FOR CONSTRUCTION OPERATIONS (UTILITIES,
SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 9:00 A.M. THE FOLLOWING "UNEVEN LANES" SIGNS (W8-11) 100 FT IN ADVANCE AND A MINIMUM DRAINAGE, ETC.).
TUESDAY . OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.
3. FOR EASTER, BETWEEN THE HOURS OF 4:00 P.M. THURSDAY AND TRAFFIC PATTERN ALTERATIONS
9:00 A.M. MONDAY.
J)  NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY LOCAL NOTES
4. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 4:00 P.M. FRIDAY TO TRAFFIC PATTERN ALTERATION.
9:00 A.M. TUESDAY. STGNING UNLESS OTHERWISE NOTED MAINTAIN ACCESS TO DRIVEWAYS AT ALL TIMES.
5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 4:00 P.M. THE TWO WAY THROUGH TRAFFIC SHALL BE MAINTAINED ON TWO 10 FT (MIN.)
DAY BEFORE INDEPENDENCE DAY AND 9:00 A.M. THE DAY AFTER K)  INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN LANES AT ALL TIMES WHILE FLAGGERS ARE NOT AT WORK.
INDEPENDENCE DAY. 40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE
(3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION. ALL TRACKWORK IS TO BE PERFORMED BY OTHERS, THEREFORE COORDINATE WITH
IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR MONDAY RAILROAD AND /OR ITS CONTRACTORS ABOUT WORK ADJACENT TO THE RAILROAD
THEN BETWEEN THE HOURS OF 4:00 P.M. THE THURSDAY BEFORE L)  PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TRACKS .
INDEPENDENCE DAY AND 9:00 A.M. THE TUESDAY AFTER TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.
INDEPENDENCE DAY.
M)  COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED
. 6. FOR LABOR DAY, BETWEEN THE HOURS OF 4:00 P.M. FRIDAY AND TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION. MANAGEMENT
S 9:00 A.M. TUESDAY. STRATEGIES
= N)  ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
© 7. FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 4:00 P.M. TUESDAY TO TRAFFIC PATTERN.
= 9:00 A.M. MONDAY. o ) )
o 0)  INSTALL BLACK ON ORANGE "DIP" SIGNS (W8-2) AND/OR "BUMP" SIGNS THE MAJORITY OF THE PROPOSED HUNTERS LANE EXT (-L-) CONSTRUCTION
= 8. FOR CHRISTMAS, BETWEEN THE HOURS OF 4:00 P.M. THE FRIDAY (W8-1) 100 FT IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED BY THE WILL BE PERFORMED AWAY FROM TRAEEIC. USING FLAGGERS AND TEMPORARY ROAD
% BEFORE THE WEEK OF CHRISTMAS DAY AND 9:00 A.M. THE FOLLOWING ENGINEER. CLOSURES ONLY FOR THE CONSTRUCTION OT THE TIE-INS.
¥ TUESDAY AFTER THE WEEK OF CHRISTMAS.
= TRAFFIC CONTROL DEVICES THE PROPOSED REALIGNMENT OF THE EXISTING HUNTERS CREEK LN (-L-) AND
> . Egﬁwégmuﬁhgcﬂgﬂﬁgméﬁ ZREE tIﬁHTig?D£¥O¥gAg ggFgRﬁ ¥Ué§§§$VING)’ P)  WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK DUKE ST _(-Y1-)AND THE WIDENING OF US 321A (-Y2-) WILL BE PERFORMED
b . . M. . .M.
§ AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPH) EXCEPT, USING TEMPORARY LANE CLOSURES AND FLAGGERS.
< 10. FOR CHRISTMAS PARADE (1ST SATURDAY IN DECEMBER), 10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY.
ju BETWEEN THE HOURS OF 4:00 P.M. THURSDAY TO 9:00 A.M.TUESDAY REFER TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES SECTIONS
c 1130 (DRUMS), 1135 (CONES) AND 1180 (SKINNY DRUMS) FOR ADDITIONAL
S 11. FOR GRANITE FALLS MERCHANTS FESTIVAL (3RD SATURDAY IN SEPTEMBER), REQUIREMENTS.
¥ BETWEEN THE HOURS OF 4:00 P.M. THURSDAY TO 9:00 A.M.TUESDAY
0 Q) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED"” SIGN R11-2
> ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. APPROVED:
2 LANE AND SHOULDER CLOSURE REQUIREMENTS iy,
+ PAVEMENT MARKINGS AND MARKERS DATE: $§ﬁ§@%ﬁw;z
L REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING 4 @g“w% TRANSPORTATION
4 PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO R)  INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT £ 7VSEAL 7
. LONGER NEEDED OR AS DIRECTED BY THE ENGINEER. MARKERS ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS: ;| sso8 OPERATIONS
9§ ROAD NAME MARKING MARKER ¢%35TE:€Q PLAN
o 2 ll’ﬁ':’!‘s‘.‘!;‘l‘\:\‘M PDT
et HUNTERS CREEK LN -L- PAINT TEMPORARY RAISED o/15/2018 : o C
Nl DUKE ST -Y1- PAINT TEMPORARY RAISED DOCUMENT NOT CONSIDERED FINAL TRAT
E;% US 321A -Y2- PAINT TEMPORARY RAISED UNLESS ALL SIGNATURES COMPLETED
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PHASE 1

STEP 1:

INSTALL ALL ADVANCED WORK ZONE WARNING ON -L- AND ALL -Y-
NCDOT RDY STD DRAWING 1101.01, SHEET 3 OF 3.

SKINNY DRUMS PER SHEET TMP-3.

STEP 2:

PHASING

WITHOUT DISTURBING ANY EXISTING TRAFFIC CONSTRUCT THE FOLLOWING UP TO AND
INCLUDING THE FINAL LAYER OF SURFACE COURSE PER ROADWAY PLANS AND TMP-3 WITHIN

THE FOLLOWING LIMITS:
-L- STA. 15+33 TO 23+60
-DR- STA. 10+27 TO 10+77

CONSTRUCT SIDEWALK, CURB AND GUTTER, AND SPLITTER ISLAND PER ROADWAY PLANS AND TMP-3.
REMOVE THE ROAD AND CUL-DE-SAC LT OF -Y1-

RAILROAD CONTRACTOR TO CONSTRUCT THE NEW RAILROAD CROSSING AND SIGNAL.

PLANS FOR CLOSURE DETAIL)

STA.

12+75 PER ROADWAY PLANS AND TMP-3.

INSTALL THE ROADWAY DRAINAGE ALONG -L- FROM 15+33 TO 23+60 PER ROADWAY PLANS.

PHASE TI1I

WORK IN THIS PHASE TAKES PLACE IN TWO DIFFERENT AREAS:
AREA A: WORK ALONG HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)

AREA B: WORK ALONG US 321A (-Y2-)

MAINTAIN ADVANCED WARNING SIGNS PLACED IN PHASE I AND INSTALL SIGNS, BARRICADES

AND DRUMS/SKINNY DRUMS PER TMP-4.

THE CONTRACTOR CAN WORK CONCURRENTLY IN BOTH AREAS.

STEP 1:

AREA A:

LINES IN ACCORDANCE WITH
INSTALL ALL BARRICADES, SIGNS AND DRUMS/

AREA B:

USING TEMPORARY LANE CLOSURES, FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14
AND TMP-4 SHIFT TRAFFIC ONTO THE NEWLY WIDENED PAVEMENT AS NEEDED, WEDGE THE EXISTING
US 321A (-Y2-) PAVEMENT UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE

PER ROADWAY PLANS WITHIN THE FOLLOWING LIMITS:

-Y2- STA. 11+00 TO 21+45.

PLACE TEMPORARY PAVEMENT MARKINGS AS NECESSARY.

STEP 3:

AT THE ROUNDABOUT DELINEATE THE REMAINING SPLITTER ISLANDS AND CENTRAL
ISLAND AND BEGIN OPERATING THE INTERSECTION AS A ROUNDABOUT.

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 10 OF 14
PLACE TEMPORARY PAVEMENT MARKING, BARRICADES AND SKINNY DRUMS PER TMP-5 WITHIN THE FOLLOWING
LIMITS:

-L- STA 11+90 TO 15+33

(SEE ROADWAY -Y1- STA 10+45 TO 17+00

-Y2- STA. 11+00 TO 21+45
REMOVE CONFLICTING EXISTING MARKINGS.

REOPEN THE EASTSIDE SIDEWALK ALONG DUKE ST (-Y1-)

PHASE III

MAINTAIN ADVANCED WARNING SIGNS PLACED MIN PHASE i AND INSTALL SIGNS, BARRICADES
AND DRUMS/SKINNY DRUMS PER TMP-6

STEP 1

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14
AND TMP-6 CONSTRUCT THE SPLITTER ISLAND AND CENTRAL ISLAND AT THE ROUNDABOUT.

STEP 2

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14
AND TMP-6 PLACE THE FINAL LAYER OF SURFACE COURSE PER ROADWAY PLANS WITHIN THE FOLOWING LIMITS:

PRIOR TO BEGIN OF CONSTRUCTION CLOSE THE SIDEWALK ALONG THE EASTSIDE OF DUKE ST TO

PEDESTRIANS AND MOVE PEDESTRIAN TRAFFIC TO THE WESTSIDE SIDEWALK. MAINTAIN PEDESTRIAN

TRAFFIC ON THE WESTSIDE DURING THIS PHASE PER TMP-4.

-L- STA. 11+90 TO 15+33
-Y1- STA. 10+45 TO 17+00
-Y2- STA. 11+00 TO 21+45

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14
AND TMP-4 CONSTRUCT THE WIDENING ALONG HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)UP TO STEP 3
BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE WITHIN THE FOLLOWING LIMLITS

-L- STA. 11490 TO 14+17
-L- STA. 14+67 TO 15+33
-Y1- STA. 10+45 TO 17+00

CONSTRUCT SIDEWALK, DRIVES, CURB AND GUTTER, AND THE ROUNDABOUT PERAS ROADWAY PLANS AND TMP-4.

CONTINUE ROADWAY DRAINAGE CONSTRUCTION PER ROADWAY PLANS.

AREA B:

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

AND TMP-6 PLACE THE FINAL PAVEMENT MARKINGS AND PAVEMENT MARKERS PER PAVEMENT MARKING PLANS

WITHIN THE FOLLOWING LIMITS:

-L- STA. 11+90 TO 23+60

-Y1- STA. 10+45 TO 17+00

-Y2- STA. 11+00 TO 21+45

(NOTE: AFTER PLACING THE FINAL LAYER OF SURFACE COURSE IN PHASE 1 AND WITH THE BARRICADES

IN PLACE THE CONTRACTOR CAN PLACE THE PERMANENT MARKINGS AND MARKERS ON THE NEW HUNTERS CREEK LN EXT
(-L-) FROM -L- STA 15+33 TO 23+60 AT ANY TIME PRIOR COORDINATION WITH THE RAILROAD AND/OR

ITS CONTRACTORS AS NEEDED.

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

CONSTRUCT THE WIDENING ALONG US 321A (-Y2-) UP TO BUT NOT INCLUDING THE FINAL LAYER OF

SURFACE COURSE PER ROADWAY PLANS WITHIN THE FOLLOWING LIMITS:

-Y2- STA. 11+00 TO 21+45

CONSTRUCT DRIVES AND CURB AND GUTTER PER ROADWAY PLANS AND TMP-4.

TO REGULATE ACCESS TO THE EXISTING GAS STATION PLACE A CONCRETE ISLAND PER ROADWAY PLANS

AND TMP-4.

REVISE SIDEWALKS AT SHORT ST BY PLACING DETECTABLE WARNING DOMES PER ROADWAY PLANS AND

TMP-4.

CONTINUE ROADWAY DRAINAGE CONSTRUCTION PER ROADWAY PLANS AND TMP-4.

CONSTRUCT AND INSTALL NEW SIGNAL AT SHORT STREET PER SIGNAL PLANS.

STEP 2:
APPROVED:

AREA A: S CAR O

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14 DATE: £§§§;%§%Qég

AND TMP-4 SHIFT TRAFFIC ONTO THE NEWLY WIDENED PAVEMENT AS NEEDED, WEDGE THE EXISTING S,

HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)PAVEMENT UP TO BUT NOT INCLUDING THE FINAL LAYER

OF SURFACE COURSE PER ROADWAY PLANS WITHIN THE FOLLOWING LIMITS:

-L- STA. 11+90 TO 14+17
-Y1- STA. 10+45 TO 17+00

PLACE TEMPORARY PAVEMENT MARKINGS AS NECESSARY.

ACTIVATE THE NEW SIGNAL AT THE INTERSECTION OF HUNTERS CREEK LN EXT (-L-) AND US 321 A (-Y2-)

WITH BOTH THE SIGNAL AT THE INTERSECTION OF HUNTERS CREEK LN EXT. (-L-) AND US 321 A (-Y2-) AND
THE NEW RAILROAD SIGNAL AT HUNTERS CREEK LN EXT. (-L-) AND CALDWELL COUNTY RR ACTIVATED
OPEN HUNTERS CREEK LN (-L-) TO TRAFFIC.

COORDINATE WITH THE RAILROAD AND/OR ITS CONTRACTORS TO PERFORM THE FOLLOWING:
CLOSE THE EXISTING RAILROAD CROSSING AT DUKE ST AND US 321A

DEACTIVATE THE EXISTING SIGNAL SYSTEM

REVISE THE EXISTING PAVEMENT MARKINGS AND PLACE CURB AND GUTTER AS NEEDED.

PER TMP-6 AND ROADWAY PLANS CLOSURE DETAIL AND SEE FINAL PAVEMENT MARKING PLAN.
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TGS ENGINEERS
ENGINEERS 804—C N. LAFAYETTE ST
B SHELBY, NC 28150

f‘ PH (704) 476—0003
CORP. LICENSE NO.: C-0275

SEAL

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

PHASING




DocuSign Envelope ID: 17A4B1CC-2F7A-476B-B044-6EAAE6C7A2A0

PROJ. REFERENCE NO. | SHEET NoO.
Q U-5776 | TMP-3
S TS, Tos ousmeerns,
,\Q r{‘ co RPP.HLI((:TE?\IAS)E4I7\16C_>S:OZ%OZ 75
S
o
-+ — “
o ~ S
nl T e W)\
~ ~ | N
O [y \Qw S
QVl - (/ \ VR = G\(\e
\ L W=
) \ \\ \ Lr////// ol
\\,//J \!‘\ L(// \
1

— . L
é;”? , BAR | -L- STA. 23+60
-Y1- STA 12+75 W /;'l//é// : END CONSTRUCTION
//~

S S //\/
~ ~
=0 [T~ o~
> /O (_ T
@) \[ B [“\\\K\\
QOIIQ l \ \\\\ B
“( S \\
S /~ </ L] \\\—»//
W N SN N
€ 33 N
S

HUNTERS/ CREEK LN EXT.

| //I | |

o N (¢ R11-
TYPE III BARRICADE DR T \\ T \\ A\ :‘ CT.?)@EDD 7;
’ L SS~rrs
L STA 1 5 + 3 3 \\ \\\\\\F~::’/, TYPE III BARRICADE
— — \ ==
. N\
BEGIN CONSTRUCTION \ Qﬁ
o\
—4/:11\\\ \\\\
- \ \\\Q S
RAILROAD CROSSING — I
AND SIGNAL INSTALLED \ \\\\
BY OTHERS. |
c 888?2%\!}4\85 WITH RAILROAD A \\\\\\\\ \[E
3 e \ \ —
: © | |Y—ForesT A
% \\ \V4 -
@ \ \\\
= A —
; ==
© \
;
2 I PROP. CONSTRUCTION
= A\
% —:_::::1"‘\\ \\\\
E \ REMOVAL OF PAVEMENT
E APPROVED:
2 DATE: ﬁa\@%‘?z}:‘%}""’,
0 S,
s Hec e
s RN PHASE I
LS g
gg GE) 6/15/2018 318 A ppT
§§ 3 DOCUMENT NOT CONSIDERED FINAL
S50 UNLESS ALL SIGNATURES COMPLETED




DocuSign Envelope ID: 17A4B1CC-2F7A-476B-B044-6EAAE6C7A2A0

X:A\NCDOTN\U-5776e\Traffic\TrafficContro\TCP\U-5776_TC_TMP_04(0V02).dgn

6/14/2018
User:smelvin

11+00

ADDITIONAL NOTES TO THE CONTRACTOR :

PROJ. REFERENCE NO. | SHEET NoO.

U-5776 | TMP-4

TGS ENGINEERS
804 C N. LAFAYETTE ST
SHELBY, NC 28150
PH (704) 476_0003
CORP. LICENSE NO.: C_0275

EEEEEEEEE

|

A. REDIRECT SB TRAFFIC ON US 321A AND MAINTAIN NB & SB
TRAFFIC ON NB US 321A WITH A TEMPORARY LANE CLOSURE
WITH FLAGGING OPERATION PER RSD 1101.02 SHEET 1 OF 14
PER ALLOWABLE LANE CLOSURE TIMES.

B. REDIRECT NB TRAFFIC ON US 321A AND MAINTAIN NB & SB
TRAFFIC ON SB US 321A WITH A TEMPORARY LANE CLOSURE
WITH FLAGGING OPERATION PER RSD 1101.02 SHEET 1 OF 14
PER ALLOWABLE LANE CLOSURE TIMES.
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ADDITIONAL NOTES TO THE CONTRACTOR :
A. REDIRECT NB TRAFFIC ON DUKE ST AND MAINTAIN NB & SB ‘
TRAFFIC ON SB DUKE ST WITH A TEMPORARY LANE CLOSURE SIDEWALK CLOSED
WITH FLAGGING OPERATION PER RSD 1101.02 SHEET 1 OF 14 AHEAD
PER ALLOWABLE LANE CLOSURE TIMES.
B.REDIRECT SB TRAFFIC ON DUKE ST AND MAINTAIN NB & SB CROSS HERE R9_]] - \
TRAFFIC ON NB DUKE ST WITH A TEMPORARY LANE CLOSURE ::l——\ \\

WITH FLAGGING
PER ALLOWABLE

C.REDIRECT EB

OPERATION PER RSD 1101.02 SHEET 1 OF 14
LANE CLOSURE TIMES.

TRAFFIC ON HUNTERS CREEK LANE AND MAINTAIN

EB & WB TRAFFIC ON WB HUNTERS CREEK LANE WITH A TEMPORARY
LANE CLOSURE WITH FLAGGING OPERATION PER RSD 1101.02
SHEET 1 OF 14 PER ALLOWABLE LANE CLOSURE TIMES.

D.REDIRECT WB TRAFFIC ON HUNTERS CREEK LANE AND MAINTAIN
EB & WB TRAFFIC ON EB HUNTERS CREEK LANE WITH A TEMPORARY
LANE CLOSURE WITH FLAGGING OPERATION PER RSD 1101.02
SHEET 1 OF 14 PER ALLOWABLE LANE CLOSURE TIMES.

E. SHIFT NB & SB TRAFFIC ON DUKE ST AND EB & WB TRAFFIC
ON HUNTERS CREEK LANE INTO TEMPORARY ROUNDABOUT AFTER
DELINEATING WITH SKINNY DRUMS.
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@&@ SEE NCDOT ROADWAY STANDARD DRAWING 1201.01
FOR MARKER PLACEMENT AND SPACING

PROJ. REFERENCE NO. | SHEET NoO.

U-5776 | TMP-5

TGS TGS ENGINEERS
EEEEEEEEE 804—C N. LAFAYETTE ST
Gt SHELBY, NC 28150

f‘ PH (704) 476—0003
CORP. LICENSE NO.: C-0275

TEMPORARY PAVEMENT
MARKING SCHEDULE

SYMBOL DESCRIPTION
PAINT(12")

P10 3 FT. - 3 FT./SP WHITE MINISKIP
PAINT (4")

PA WHITE EDGELINE

PB YELLOW EDGELINE

PH YELLOW SINGLE CENTER

PI YELLOW DOUBLE CENTER

PAINT(8")

PN WHITE GORELINE

PQ WHITE CROSSWALK LINE

MARKERS

TEMPORARY RAISED PAVEMENT MARKERS

MH YELLOW & YELLOW

MI CRYSTAL & RED

() DRUMS
SKINNY DRUMS
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