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APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

PHASING

CORP. LICENSE NO.: C-0275
PH (704) 476-0003
SHELBY, NC 28150

804-C N. LAFAYETTE ST
TGS ENGINEERS

U-5776   TMP-2  

PHASE I

PHASE II

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

-Y2- STA. 11+00 TO 21+45             

-Y1- STA. 10+45 TO 17+00                                                                                                                                               

                                                           

-L- STA. 11+90 TO 23+60                                                                                                                                                                                                                                        

PAVEMENT MARKERSAS FOLLOWS:  (SEE PAVEMENT MARKING PLAN)                                                                                                                                                   

USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE THE FINAL PAVEMENT MARKINGS AND 

STEP 3

 

-Y2- STA. 11+00 TO 21+45                                                                                                                 

-Y1- STA. 10+45 TO 17+00                                                                                                                                               

                                                           

-L- STA. 11+90 TO 23+60                                                                                                                                                                                                                                        

FOLLOW:  (SEE TMP- )                                                                                                                                                   

USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE THE FINAL LAYER OF SURFACE COURSE AS 

STEP 2

 

ISLAND AT THE ROUNDABOUT. SEE RROADWAY PLANS FOR ROUNDABOUT LAYOUT.

USING TEMPORARY LANE CLOSURES AND FLAGGERS CONSTRUCT THE SPLITTER ISLAND AND CENTRAL 

STEP 1

 

PHASE III

 

E.)     REOPEN THE EASTSIDE SIDEWALK ALONG DUKE ST (-Y1-) 

 

US 321 A (-Y2-).

D.)     ACTIVATE THE NEW SIGNAL AT THE INTERSECTION OF HUNTERS CREEK LN EXT (-L-) AND             

 

NEEDED. SEE ROADWAY PLANS FOR CLOSURE DETAIL, SEE FINAL PAVEMENT MARKING PLAN. 

SIGNAL SYSTEM, REVISE THE EXISTING PAVEMENT MARKINGS AND PLACE CURB AND GUTTER AS 

CLOSE THE EXISTING RAILROAD CROSSING AT DUKE ST AND US 321A, DEACTIVATE THE EXISTING 

C.)     COORDINATE WITH THE RAILROAD AND/OR ITS CONTRACTORS TO DO THE FOLLOWING:     

 

REMOVE CONFLICTING EXISTING MARKINGS.

-Y2- STA. 11+00 TO 21+45                                                                                                                 

-Y1- STA 10+45 TO 17+00                                                                                                                                

                                                          

-L- STA 11+90 TO 23+60                                                                                                                                                                                                                                         

AS FOLLOWS:  (SEE TMP- )                                                                                                                                                   

B.)     USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE TEMPORARY PAVEMENT MARKING 

 

ISLAND AND BEGIN OPERATING THE INTERSECTION AS A ROUNDABOUT.

A.)     AT THE ROUNDABOUT IN AREA A DELINEATE THE REMAINING SPLITTER ISLANDS AND CENTRAL 

 

PERFORM THE FOLLOWING AND OPEN HUNTERS CREEK LN EXT TO TRAFFIC:

STEP 3: 

 

 

PLACE TEMPORARY PAVEMENT MARKING IF NECESSARY.

-Y2- STA. 11+00 TO 21+45.

THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS: (SEE TMP-4)

PAVEMENT IF NEEDED, WEDGE THE EXISTING US 321A (-Y2-) PAVEMENT UP TO BUT NOT INCLUDING 

USING TEMPORARY LANE CLOSURES ,FLAGGERS AND SHIFTING TRAFFIC ONTO THE NEWLY WIDENED 

AREA B:

 

PLACE TEMPORARY PAVEMENT MARKING IF NECESSARY.

-Y1- STA. 10+45 TO 17+00

-L- STA. 11+90 TO 14+17

UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS: (SEE TMP-4)

PAVEMENT IF NEEDED, WEDGE THE EXISTING HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)PAVEMENT 

USING TEMPORARY LANE CLOSURES ,FLAGGERS AND SHIFTING TRAFFIC ONTO THE NEWLY WIDENED 

AREA A: 

 

STEP 2: 

 

 

SEE SIGNAL PLANS FOR INSTALLATION OF NEW SIGNAL SYSTEM.

 

CONTINUE ROADWAY DRAINAGE CONSTRUCTION.

 

(TMP-4).

CONSTRUCT SIDEWALK, DRIVES, CONCRETE ISLAND AND CURB AND GUTTER AS SHOWN ON PLANS 

 

-Y2- STA. 11+00 TO 21+45

AS FOLLOWS: (SEE TMP-4)

US 321A (-Y2-) UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE                                     

USING TEMPORARY LANE CLOSURES AND FLAGGERS AS NEEDED CONSTRUCT THE WIDENING ALONG   

AREA B:

  

 

 

CONTINUE ROADWAY DRAINAGE CONSTRUCTION.

 

QUADRANTS OF THE ROUNDABOUT AS SHOWN ON PLANS (TMP-4).

CONSTRUCT SIDEWALK, DRIVES, CURB AND GUTTER, AND THE NORTHWEST AND SOUTHWEST 

 

-Y1- STA. 10+45 TO 17+00

-L- STA. 11+90 TO 14+17

COURSE AS FOLLOWS: (SEE TMP-4)

HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE 

USING TEMPORARY LANE CLOSURES AND FLAGGERS AS NEEDED CONSTRUCT THE WIDENING ALONG 

 

TAFFIC ON THE WESTSIDE DURING THIS PHASE. (SEE TMP-4)

PEDESTRIANS AND MOVE PEDESTRIAN TRAFFIC TO THE WESTSIDE SIDEWALK. MAINTAIN PEDESTRIAN 

PRIOR TO BEGIN OF CONSTRUCTION CLOSE THE SIDEWALK ALONG THE EASTSIDE OF DUKE ST TO 

AREA A:

STEP 1:

 

THE CONTRACTOR CAN WORK CONCURRENTLY IN BOTH AREAS.

 

AREA B: WORK ALONG US 321A (-Y2-)

AREA A: WORK ALONG HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)

WORK IN THIS PHASE TAKES PLACE IN TWO DIFFERENT AREAS:

 

INSTALL THE ROADWAY DRAINAGE ALONG -L- FROM 14+66 TO 23+60 AS SHOWN ON ROADWAY PLANS. 

 

PLANS FOR CLOSURE DETAIL)

RAILROAD CONTRACTOR TO CONSTRUCT THE NEW RAILROAD CROSSING AND SIGNAL. (SEE ROADWAY 

 

REMOVE THE ROAD AND CUL-DE-SAC LT OF -Y1- STA. 12+75. (SEE TMP-3)

 

QUADRANTS OT THE ROUNDABOUT AS SHOWN ON PLANS (TMP-3).

CONSTRUCT SIDEWALK, CURB AND GUTTER, SPLITTER ISLAND AND THE NORTHEAST AND SOUTHEAST 

 

-DR- STA. 10+27 TO 10+77

-L- STA. 14+66 TO 23+60

INCLUDING THE FINAL LAYER OF SURFACE COURSE: (SEE TMP-3)

WITHOUT DISTURBING ANY EXISTING TRAFFIC CONSTRUCT THE FOLLOWING UP TO BUT NOT 

STEP 2:

 

NCDOT RDY STD DRAWING 1101.01, SHEET 3 OF 3.

INSTALL ALL AVANCED WORK ZONE WARNING SIGNS ON -L- AND ALL –Y- LINES IN ACCORDANCE WITH 

STEP 1:

 

 

AND/OR ITS CONRTACTOR ABOUT WORK ADJACENT THE EXISTING TRACKS.

ALL TRACKWORK IS TO BE PERFORMED BY OTHERS, THEREFORE COORDINATE WITH THE RAILROAD 

FLAGGERS ARE NOT AT WORK.

TWO WAY THROUGH TRAFFIC SHALL BE MAINTAINED ON TWO 10 FT (MIN.) LANES AT ALL TIMES WHILE 

UNLESS OTHERWISSE NOTED PROVIDE ACCESS TO ALL DRIVES AT ALL TIMES.

NOTE:

PHASE III

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

-Y2- STA. 11+00 TO 21+45             

-Y1- STA. 10+45 TO 17+00                                                                                                                                               

-L- STA. 11+90 TO 23+60                                                                                                                                                                                                                                        

PAVEMENT MARKERSAS FOLLOWS:  (SEE TMP-6 & SEE PAVEMENT MARKING PLAN)                                                                                                                                                   

USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE THE FINAL PAVEMENT MARKINGS AND 

STEP 3

 

-Y2- STA. 11+00 TO 21+45                                                                                                                 

-Y1- STA. 10+45 TO 17+00                                                                                                                                               

-L- STA. 11+90 TO 23+60                                                                                                                                                                                                                                        

FOLLOW:(SEE TMP-6)                                                                                                                                                     

USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE THE FINAL LAYER OF SURFACE COURSE AS 

STEP 2

 

ISLAND AT THE ROUNDABOUT. (SEE TMP-6 & SEE ROADWAY PLANS FOR ROUNDABOUT LAYOUT.)

USING TEMPORARY LANE CLOSURES AND FLAGGERS CONSTRUCT THE SPLITTER ISLAND AND CENTRAL 

STEP 1

 

 

  E.) REOPEN THE EASTSIDE SIDEWALK ALONG DUKE ST (-Y1-) 

 

      US 321 A (-Y2-).

  D.) ACTIVATE THE NEW SIGNAL AT THE INTERSECTION OF HUNTERS CREEK LN EXT (-L-) AND             

 

     NEEDED. SEE ROADWAY PLANS FOR CLOSURE DETAIL, SEE FINAL PAVEMENT MARKING PLAN. 

     SIGNAL SYSTEM, REVISE THE EXISTING PAVEMENT MARKINGS AND PLACE CURB AND GUTTER AS 

     CLOSE THE EXISTING RAILROAD CROSSING AT DUKE ST AND US 321A, DEACTIVATE THE EXISTING 

  C.)COORDINATE WITH THE RAILROAD AND/OR ITS CONTRACTORS TO DO THE FOLLOWING:     

 

      REMOVE CONFLICTING EXISTING MARKINGS.

      -Y2- STA. 11+00 TO 21+45                                                                                                                 

      -Y1- STA 10+45 TO 17+00                                                                                                                                

      -L- STA 11+90 TO 23+60                                                                                                                                                                                                                                         

      AS FOLLOWS:  (SEE TMP-5)                                                                                                                                                   

  B.) USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE TEMPORARY PAVEMENT MARKING 

 

      ISLAND AND BEGIN OPERATING THE INTERSECTION AS A ROUNDABOUT.

  A.) AT THE ROUNDABOUT DELINEATE THE REMAINING SPLITTER ISLANDS AND CENTRAL 

 

PERFORM THE FOLLOWING AND OPEN HUNTERS CREEK LN EXT TO TRAFFIC:

STEP 3: 

 

 

PLACE TEMPORARY PAVEMENT MARKINGS IF NECESSARY.

-Y2- STA. 11+00 TO 21+45.

THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS: (SEE TMP-4)

PAVEMENT IF NEEDED, WEDGE THE EXISTING US 321A (-Y2-) PAVEMENT UP TO BUT NOT INCLUDING 

USING TEMPORARY LANE CLOSURES, FLAGGERS AND SHIFTING TRAFFIC ONTO THE NEWLY WIDENED 

AREA B:

 

PLACE TEMPORARY PAVEMENT MARKINGS IF NECESSARY.

-Y1- STA. 10+45 TO 17+00

-L- STA. 11+90 TO 14+17

UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS: (SEE TMP-4)

PAVEMENT IF NEEDED, WEDGE THE EXISTING HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)PAVEMENT 

USING TEMPORARY LANE CLOSURES, FLAGGERS AND SHIFTING TRAFFIC ONTO THE NEWLY WIDENED 

AREA A: 

 

STEP 2: 
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PER TMP-6 AND ROADWAY PLANS CLOSURE DETAIL AND SEE FINAL PAVEMENT MARKING PLAN. 

REVISE THE EXISTING PAVEMENT MARKINGS AND PLACE CURB AND GUTTER AS NEEDED.

DEACTIVATE THE EXISTING SIGNAL SYSTEM

CLOSE THE EXISTING RAILROAD CROSSING AT DUKE ST AND US 321A

COORDINATE WITH THE RAILROAD AND/OR ITS CONTRACTORS TO PERFORM THE FOLLOWING:     

OPEN HUNTERS CREEK LN (-L-) TO TRAFFIC.

THE NEW RAILROAD SIGNAL AT HUNTERS CREEK LN EXT. (-L-) AND CALDWELL COUNTY RR ACTIVATED

WITH BOTH THE SIGNAL AT THE INTERSECTION OF HUNTERS CREEK LN EXT. (-L-) AND US 321 A (-Y2-) AND

ACTIVATE THE NEW SIGNAL AT THE INTERSECTION OF HUNTERS CREEK LN EXT (-L-) AND US 321 A (-Y2-)

ITS CONTRACTORS AS NEEDED.

(-L-) FROM -L- STA 15+33 TO 23+60 AT ANY TIME PRIOR COORDINATION WITH THE RAILROAD AND/OR

IN PLACE THE CONTRACTOR CAN PLACE THE PERMANENT MARKINGS AND MARKERS ON THE NEW HUNTERS CREEK LN EXT

(NOTE: AFTER PLACING THE FINAL LAYER OF SURFACE COURSE IN PHASE 1 AND WITH THE BARRICADES

-Y2- STA. 11+00 TO 21+45 

-Y1- STA. 10+45 TO 17+00                                                                                                                                               

-L- STA. 11+90 TO 23+60                                                                                                                                                                                               

WITHIN THE FOLLOWING LIMITS:                                                                                                                                                   

AND TMP-6  PLACE THE FINAL PAVEMENT MARKINGS AND PAVEMENT MARKERS PER PAVEMENT MARKING PLANS

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

STEP 3

 

-Y2- STA. 11+00 TO 21+45                                                                                                                 

-Y1- STA. 10+45 TO 17+00                                                                                                                                               

-L- STA. 11+90 TO 15+33 

                                                                     

AND TMP-6 PLACE THE FINAL LAYER OF SURFACE COURSE PER ROADWAY PLANS WITHIN THE FOLOWING LIMITS:

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

STEP 2

 

AND TMP-6 CONSTRUCT THE SPLITTER ISLAND AND CENTRAL ISLAND AT THE ROUNDABOUT. 

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

STEP 1

AND DRUMS/SKINNY DRUMS PER TMP-6

MAINTAIN ADVANCED WARNING SIGNS PLACED MIN PHASE i AND INSTALL SIGNS, BARRICADES

 

 

REOPEN THE EASTSIDE SIDEWALK ALONG DUKE ST (-Y1-) 

 

REMOVE CONFLICTING EXISTING MARKINGS.

-Y2- STA. 11+00 TO 21+45                                                                                                                 

-Y1- STA 10+45 TO 17+00                                                                                                                                

-L- STA 11+90 TO 15+33                                                                                                                                                                                                                                        

LIMITS:                                                                                                                                                   

PLACE TEMPORARY PAVEMENT MARKING, BARRICADES AND SKINNY DRUMS PER TMP-5 WITHIN THE FOLLOWING

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 10 OF 14

 

ISLAND AND BEGIN OPERATING THE INTERSECTION AS A ROUNDABOUT.

AT THE ROUNDABOUT DELINEATE THE REMAINING SPLITTER ISLANDS AND CENTRAL 

STEP 3: 

 

 

PLACE TEMPORARY PAVEMENT MARKINGS AS NECESSARY.

-Y2- STA. 11+00 TO 21+45.

PER ROADWAY PLANS WITHIN THE FOLLOWING LIMITS:

US 321A (-Y2-) PAVEMENT UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE

AND TMP-4 SHIFT TRAFFIC ONTO THE NEWLY WIDENED PAVEMENT AS NEEDED, WEDGE THE EXISTING

USING TEMPORARY LANE CLOSURES, FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

AREA B:

PLACE TEMPORARY PAVEMENT MARKINGS AS NECESSARY.

-Y1- STA. 10+45 TO 17+00

-L- STA. 11+90 TO 14+17

OF SURFACE COURSE PER ROADWAY PLANS WITHIN THE FOLLOWING LIMITS:

HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)PAVEMENT UP TO BUT NOT INCLUDING THE FINAL LAYER

AND TMP-4 SHIFT TRAFFIC ONTO THE NEWLY WIDENED PAVEMENT AS NEEDED, WEDGE THE EXISTING

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

AREA A: 

 

STEP 2: 

 

CONSTRUCT AND INSTALL NEW SIGNAL AT SHORT STREET PER SIGNAL PLANS.

 

CONTINUE ROADWAY DRAINAGE CONSTRUCTION PER ROADWAY PLANS AND TMP-4.

 

TMP-4.

REVISE SIDEWALKS AT SHORT ST BY PLACING DETECTABLE WARNING DOMES PER ROADWAY PLANS AND

AND TMP-4. 

TO REGULATE ACCESS TO THE EXISTING GAS STATION PLACE A CONCRETE ISLAND PER ROADWAY PLANS

CONSTRUCT DRIVES AND CURB AND GUTTER PER ROADWAY PLANS AND TMP-4.

 

-Y2- STA. 11+00 TO 21+45

SURFACE COURSE PER ROADWAY PLANS WITHIN THE FOLLOWING LIMITS:                                 

CONSTRUCT THE WIDENING ALONG US 321A (-Y2-) UP TO BUT NOT INCLUDING THE FINAL LAYER OF

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

AREA B:

   

 

CONTINUE ROADWAY DRAINAGE CONSTRUCTION PER ROADWAY PLANS.

 

CONSTRUCT SIDEWALK, DRIVES, CURB AND GUTTER, AND THE ROUNDABOUT PERAS ROADWAY PLANS AND TMP-4.

 

-Y1- STA. 10+45 TO 17+00

-L- STA. 14+67 TO 15+33

-L- STA. 11+90 TO 14+17

BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE WITHIN THE FOLLOWING LIMLITS :

AND TMP-4 CONSTRUCT THE WIDENING ALONG HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)UP TO

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

 

TRAFFIC ON THE WESTSIDE DURING THIS PHASE PER TMP-4.

PEDESTRIANS AND MOVE PEDESTRIAN TRAFFIC TO THE WESTSIDE SIDEWALK. MAINTAIN PEDESTRIAN 

PRIOR TO BEGIN OF CONSTRUCTION CLOSE THE SIDEWALK  ALONG THE EASTSIDE OF DUKE ST TO 

AREA A:

STEP 1:

 

THE CONTRACTOR CAN WORK CONCURRENTLY IN BOTH AREAS.

 

AND DRUMS/SKINNY DRUMS PER TMP-4.

MAINTAIN ADVANCED WARNING SIGNS PLACED IN PHASE I AND INSTALL SIGNS, BARRICADES

AREA B: WORK ALONG US 321A (-Y2-)

AREA A: WORK ALONG HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)

WORK IN THIS PHASE TAKES PLACE IN TWO DIFFERENT AREAS:

 

INSTALL THE ROADWAY DRAINAGE ALONG -L- FROM 15+33 TO 23+60 PER ROADWAY PLANS. 

 

PLANS FOR CLOSURE DETAIL)

RAILROAD CONTRACTOR TO CONSTRUCT THE NEW RAILROAD CROSSING AND SIGNAL. (SEE ROADWAY 

 

REMOVE THE ROAD AND CUL-DE-SAC LT OF -Y1- STA. 12+75 PER ROADWAY PLANS AND TMP-3.

 

CONSTRUCT SIDEWALK, CURB AND GUTTER, AND SPLITTER ISLAND PER ROADWAY PLANS AND TMP-3.

-DR- STA. 10+27 TO 10+77

-L- STA. 15+33 TO 23+60

THE FOLLOWING LIMITS:

INCLUDING THE FINAL LAYER OF SURFACE COURSE PER ROADWAY PLANS AND TMP-3 WITHIN

WITHOUT DISTURBING ANY EXISTING TRAFFIC CONSTRUCT THE FOLLOWING UP TO AND 

STEP 2:

 

SKINNY DRUMS PER SHEET TMP-3.

NCDOT RDY STD DRAWING 1101.01, SHEET 3 OF 3. INSTALL ALL BARRICADES, SIGNS AND DRUMS/

INSTALL ALL ADVANCED WORK ZONE WARNING ON -L- AND ALL -Y- LINES IN ACCORDANCE WITH 

STEP 1:
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