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804-C N. LAFAYETTE ST
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PH (704) 476-0003
SANDRA G. MELVIN

TGS ENGINEERS
ENGINEERS

TGS

PLAN PREPARED FOR N.C.D.O.T. BY: 

PROJECT ENGINEER

DESIGN TECHNICIAN

TMP-6           PHASE III OVERVIEW

TMP-5           TEMPORARY PAVEMENT MARKINGS AND SCHEDULE

TMP-4           PHASE II OVERVIEW

              

TMP-3           PHASE I OVERVIEW

TMP-2           PHASING

                STRATEGIES, GENERAL NOTES, AND LOCAL NOTES)

TMP-1B          TRANSPORTATION OPERATIONS PLAN: (MANAGEMENT 

                AND LEGEND 

TMP-1A          LIST OF APPLICABLE ROADWAY STANDARD DRAWINGS, 

TMP-1           TITLE SHEET, VICINITY MAP, AND INDEX OF SHEETS

P
RO

FESSIONA
L

ENGINEER

NO
RT

H CAROLINA

SEAL

35018

YRRET .L Y
M

MI

J

LOCATION: 

AND US 321 A (S MAIN ST)

DIVISION 11
CALDWELL COUNTY

REALIGNMENT OF INTERSECTION OF SR 1106 (DUKE ST) AND US 321A (S MAIN ST)

AREA
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TMP-1A 

LEGENDROADWAY STANDARD DRAWINGS

TITLESTD. NO.

PROJECT SERVICES UNIT - N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C.,

FLAGGER

TRAFFIC CONTROL DEVICES

CONE

DRUM

STATIONARY SIGN

PORTABLE SIGN

CHANGEABLE MESSAGE SIGN

STATIONARY OR PORTABLE SIGN

SKINNY DRUM

BARRICADE (TYPE III)

TEMPORARY SIGNING

SIGNALS
PAVEMENT MARKERS

CRYSTAL/CRYSTAL

CRYSTAL/RED

YELLOW/YELLOW

PAVEMENT MARKINGS

E

M

P

T

LAW ENFORCEMENT

TEMPORARY CRASH CUSHION

PAVEMENT MARKING SYMBOLS
EXISTING LINES

TEMPORARY LINES

PAVEMENT MARKING SYMBOLS

EXISTING PROPOSED TEMPORARY 

USER DEFINED (IF NEEDED)

DIRECTION OF TRAFFIC FLOW

NORTH ARROW

GENERAL

EXIST. PVMT.

PROPOSED PVMT.

DIRECTION OF PEDESTRIAN TRAFFIC FLOW

TUBULAR MARKER

REMOVAL

WORK AREA

USER DEFINED (IF NEEDED)

 

                                         
  

 

           

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

        

DRAWINGS & LEGEND

ROADWAY STANDARD 

THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS" -

ARE CONSIDERED A PART OF THESE PLANS:

1205.11         PAVEMENT MARKINGS - RAILROAD CROSSINGS

1205.09         PAVEMENT MARKINGS - PAINTED ISLANDS

1205.08         PAVEMENT MARKINGS - SYMBOLS AND WORD MESSAGES

1205.07         PAVEMENT MARKINGS - PEDESTRIAN CROSSWALKS

1205.05         PAVEMENT MARKINGS - TURN LANES

1205.04         PAVEMENT MARKINGS - INTERSECTIONS

1205.02         PAVEMENT MARKINGS - TWO-LANE AND MULTI-LANE ROADWAYS

1205.01         PAVEMENT MARKINGS - LINE TYPES AND OFFSETS

1150.01         FLAGGING DEVICES

1145.01         BARRICADES

1135.01         CONES

1130.01         DRUM 

1110.02         PORTABLE WORK ZONE SIGNS

1110.01         STATIONARY WORK ZONE SIGNS

1101.11         TRAFFIC CONTROL DESIGN TABLES

1101.05         WORK ZONE VEHICLE ACCESSES

1101.04         TEMPORARY SHOULDER CLOSURES

1101.02         TEMPORARY LANE CLOSURES

FLASHING ARROW BOARD

TRUCK MOUNTED ATTENUATOR (TMA)

TEMP. SHORING (LOCATION PURPOSES ONLY)

E

M

P

T

1101.01         WORK ZONE ADVANCE WARNING SIGNS

1180.01         SKINNY-DRUM
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DATED JANUARY 2018 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY

1250.01         RAISED PAVEMENT MARKERS - INSTALLATION SPACING

1251.01         RAISED PAVEMENT MARKERS - PERMANENT AND TEMPORARY 

1253.01         RAISED PAVEMENT MARKERS - SNOWPLOWABLE

MARKING SCHEDULE

TEMPORARY PAVEMENT

 

PQ       WHITE CROSSWALK LINE

PN       WHITE GORELINE

PAINT(8")

 

PI       YELLOW DOUBLE CENTER

PH       YELLOW SINGLE CENTER

PB       YELLOW EDGELINE

PA       WHITE EDGELINE

 

PAINT(4")

 

P10      3 FT. - 3 FT./SP WHITE MINISKIP

PAINT(12")

  

SYMBOL       DESCRIPTION
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OPERATIONS

TRANSPORTATION
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CORP. LICENSE NO.: C-0275
PH (704) 476-0003
SHELBY, NC 28150

804-C N. LAFAYETTE ST
TGS ENGINEERS

GENERAL NOTES

            HAS BEEN REMOVED FOR CONSTRUCTION OPERATIONS (UTILITIES, DRAINAGE, ETC.).

            BY THE ENGINEER) AT ALL LOCATIONS WHERE THE OPEN PEDESTRIAN TRAVELWAY

            SIDEWALKS (CONCRETE, ASPHALT, OR OTHER SUITABLE MATERIAL AS APPROVED

            THE PHASING. CONTRACTOR SHALL BE RESPONSIBLE TO PROVIDE TEMPORARY

       Z)  CONTRACTOR SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIMES AS STATED IN 

 

            COORDINATION WITH THE SIGNING AND DELINEATION UNIT.

            ON PAVEMENT MARKING PLANS OR AS DIRECTED BY THE ENGINEER IN

       Y)  ALL CURB RAMP LOCATIONS SHALL BE DERIVED FROM STATIONING SHOWN

 

            TO DELINEATE THE EDGE OF ROADWAY ALONG UNPAVED AREAS.

            RESPECTIVELY IN ADVANCE OF THE UNEVEN AREAS. USE DRUMS

            AND BLACK ON ORANGE ''PAVEMENT ENDS'' SIGNS (W8-3)  AND

            THE ENGINEER.  PLACE BLACK ON ORANGE "LOOSE GRAVEL" SIGNS (W8-7)

            TIE-IN AREA TO AN APPROPRIATE ROADWAY ELEVATION AS DETERMINED BY

       X)  IN THE EVENT A TIE-IN CANNOT BE MADE IN ONE DAY'S TIME, BRING THE 

 

            INTERSECTIONS AS DIRECTED BY THE ENGINEER.

       W)  LAW ENFORCEMENT MAY BE USED TO MAINTAIN TRAFFIC THROUGH THE WORK AREA AND/OR

 

       MISCELLANEOUS

 

            MONOLITHIC ISLANDS         BEFORE INSTALLATION

            PLACE  DRUMS TO DELINEATE ANY PROPOSED

            PROPER COLOR PAVEMENT MARKINGS PRIOR TO INSTALLATION.

       V)  TRACE THE  PROPOSED  MONOLITHIC ISLAND LOCATIONS WITH 

            

            MARKERS BY THE END OF EACH DAY'S OPERATION.

       U)  REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND   

 

            LINES.

       T)  TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING

 

            APPLICATION AND EVERY SIX MONTHS AS DIRECTED BY THE ENGINEER.

            SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE INITIAL

       S)  PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS. PLACE A

 

            US 321A -Y2-  PAINT NONE

            DUKE ST -Y1- PAINT NONE

            HUNTERS CREEK LN EXT  -L    PAINT NONE

            HUNTERS CREEK LN -L    PAINT NONE

 

            ROAD NAME                       MARKING                        MARKER

 

            ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

       R)  INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKERS

 

       PAVEMENT MARKINGS AND MARKERS

 

            ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 

       Q)  PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

 

            REQUIREMENTS.

            1130 (DRUMS), 1135 (CONES) AND 1180 (SKINNY DRUMS) FOR ADDITIONAL

            REFER TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES SECTIONS

            10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY. 

            AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPH) EXCEPT,

       P)  WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK

 

       TRAFFIC CONTROL DEVICES

 

            ENGINEER.  

            (W8-1)  IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED BY THE 

       O)  INSTALL BLACK ON ORANGE ''DIP'' SIGNS (W8-2) AND/OR "BUMP" SIGNS  

 

            TRAFFIC PATTERN.

       N)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

 

            DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

            COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE

 

            TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

       M)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED

 

            THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE TRAFFIC CONTROL PLANS.

             SIGNING REQUIRED FOR

 

            AND TRAFFIC CONTROL PLANS.

            REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY STANDARD DRAWINGS

       L)   PROVIDE SIGNING AND DEVICES

 

            (3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

            40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE

       K)   INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 

 

       SIGNING

 

            TRAFFIC PATTERN ALTERATION.

       J)   NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY

 

       TRAFFIC PATTERN ALTERATIONS

 

            OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

            "UNEVEN LANES" SIGNS (W8-11)   IN ADVANCE AND A  MINIMUM 

            OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES.  INSTALL ADVANCE WARNING

       I)   DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN LANES

 

            ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

            BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE

 

            POSTED SPEED LIMITS LESS THAN 45 MPH.

            BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH

 

            POSTED SPEED LIMITS OF 45 MPH OR GREATER.

            BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH

 

            EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

            PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN 

       H)   BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING

 

       PAVEMENT EDGE DROP OFF REQUIREMENTS

 

            WITH GUARDRAIL OR BARRIER.

            TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED 

       G)   DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN 

 

            EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

            BY THE ENGINEER.  CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR 

            THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED

            OF AN UNDIVIDED OR DIVIDED FACILITY,  CLOSE THE LANE ACCORDING TO

       F)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL

  

 

            BARRIER OR GUARDRAIL.

            STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY

            OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY

            ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN

       E)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER

 

            BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

            STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY 

            OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY 

       D)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN

 

            LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.

            PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO 

       C)   REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING

 

       LANE AND SHOULDER CLOSURE REQUIREMENTS

 

                TUESDAY AFTER THE WEEK OF CHRISTMAS.

                BEFORE THE WEEK OF CHRISTMAS DAY AND 9:00 A.M. THE FOLLOWING

            8.  FOR CHRISTMAS, BETWEEN THE HOURS OF 4:00 P.M. THE FRIDAY

 

                9:00 A.M. MONDAY.

            7.  FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 4:00 P.M. TUESDAY TO

 

                9:00 A.M. TUESDAY.

            6.  FOR LABOR DAY, BETWEEN THE HOURS OF  4:00 P.M. FRIDAY AND

 

                INDEPENDENCE DAY.   

                INDEPENDENCE DAY AND   9:00 A.M. THE TUESDAY AFTER

                THEN BETWEEN THE HOURS OF  4:00 P.M. THE THURSDAY BEFORE 

                IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR MONDAY  

 

                INDEPENDENCE DAY.

                DAY BEFORE INDEPENDENCE DAY AND 9:00 P.M. THE DAY AFTER

            5.  FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 4:00 P.M. THE

 

                9:00 A.M. TUESDAY.

            4.  FOR MEMORIAL DAY, BETWEEN THE HOURS OF 4:00 P.M. FRIDAY TO

 

                9:00 A.M. MONDAY.

            3.  FOR EASTER, BETWEEN THE HOURS OF 4:00 P.M. THURSDAY AND

 

                TUESDAY.  

                SATURDAY, SUNDAY, OR MONDAY THEN UNTIL  9:00 A.M. THE FOLLOWING 

                TO 9:00 P.M. JANUARY 2ND.  IF NEW YEAR'S DAY IS ON A FRIDAY,

            2.  FOR NEW YEAR'S, BETWEEN THE HOURS OF 4:00 P.M. DECEMBER 31st

 

                VOLUMES, AS DIRECTED BY THE ENGINEER.

            1.  FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH TRAFFIC 

 

          HOLIDAY

 

          US 321A -Y2-                            

          DUKE ST -Y1-                          

          HUNTERS CREEK LN -L-        

 

          ROAD NAME 

 

          EVENTS AS FOLLOWS:

       B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL

 

          US 321A -Y2-             MON THRU FRI 6:00 AM TO 9:00 AM   &  4:00 PM TO 7:00 PM         

          DUKE ST -Y1-             MON THRU FRI 6:00 AM TO 9:00 AM   &  4:00 PM TO 7:00 PM         

          HUNTERS CREEK LN -L-     MON THRU FRI 6:00 AM TO 9:00 AM   &  4:00 PM TO 7:00 PM                        

 

          ROAD NAME                   DAY AND TIME RESTRICTIONS

 

       A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:

 

       TIME RESTRICTIONS 

 

            OR DIRECTED BY THE ENGINEER.

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

 

 

            ENGINEER.  

            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

 

 

 

 

 

 

LOCAL NOTES

 U-5776  TMP-1B 

USING TEMPORARY LANE CLOSURES AND FLAGGERS.

DUKE ST (-Y1-)AND THE WIDENING OF US 321A (-Y2-) WILL BE PERFORMED

THE PROPOSED REALIGNMENT OF THE EXISTING HUNTERS CREEK LN (-L-) AND

CLOSURES ONLY FOR THE CONSTRUCTION OT THE TIE-INS.

WILL BE PERFORMED AWAY FROM TRAFFIC. USING FLAGGERS AND TEMPORARY ROAD

THE MAJORITY OF THE PROPOSED HUNTERS LANE EXT (-L-) CONSTRUCTION 

    

 

            LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.

            PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO 

       C)   REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING

 

       LANE AND SHOULDER CLOSURE REQUIREMENTS

 

 

                BETWEEN THE HOURS OF 4:00 P.M. THURSDAY TO 9:00 A.M.TUESDAY

            11. FOR GRANITE FALLS MERCHANTS FESTIVAL (3RD SATURDAY IN SEPTEMBER),

 

                BETWEEN THE HOURS OF 4:00 P.M. THURSDAY TO 9:00 A.M.TUESDAY

            10. FOR CHRISTMAS PARADE (1ST SATURDAY IN DECEMBER),

    .

                BETWEEN THE HOURS OF 4:00 P.M. FRIDAY TO 9:00 A.M.TUESDAY

            9.  FOR ANNUAL CHRISTMAS TREE LIGHTING (MONDAY BEFORE THANSGIVING),

   

                TUESDAY AFTER THE WEEK OF CHRISTMAS.

                BEFORE THE WEEK OF CHRISTMAS DAY AND 9:00 A.M. THE FOLLOWING

            8.  FOR CHRISTMAS, BETWEEN THE HOURS OF 4:00 P.M. THE FRIDAY

 

                9:00 A.M. MONDAY.

            7.  FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 4:00 P.M. TUESDAY TO

 

                9:00 A.M. TUESDAY.

            6.  FOR LABOR DAY, BETWEEN THE HOURS OF  4:00 P.M. FRIDAY AND

 

                INDEPENDENCE DAY.   

                INDEPENDENCE DAY AND   9:00 A.M. THE TUESDAY AFTER

                THEN BETWEEN THE HOURS OF  4:00 P.M. THE THURSDAY BEFORE 

                IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR MONDAY  

 

                INDEPENDENCE DAY.

                DAY BEFORE INDEPENDENCE DAY AND 9:00 A.M. THE DAY AFTER

            5.  FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 4:00 P.M. THE

 

                9:00 A.M. TUESDAY.

            4.  FOR MEMORIAL DAY, BETWEEN THE HOURS OF 4:00 P.M. FRIDAY TO

 

                9:00 A.M. MONDAY.

            3.  FOR EASTER, BETWEEN THE HOURS OF 4:00 P.M. THURSDAY AND

 

                TUESDAY.  

                SATURDAY, SUNDAY, OR MONDAY THEN UNTIL  9:00 A.M. THE FOLLOWING 

                TO 9:00 A.M. JANUARY 2ND.  IF NEW YEAR'S DAY IS ON A FRIDAY,

            2.  FOR NEW YEAR'S, BETWEEN THE HOURS OF 4:00 P.M. DECEMBER 31st

 

                VOLUMES, AS DIRECTED BY THE ENGINEER.

            1.  FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH TRAFFIC 

 

          HOLIDAY

 

          US 321A -Y2-                            

          DUKE ST -Y1-                          

          HUNTERS CREEK LN -L-        

 

          ROAD NAME 

 

          EVENTS AS FOLLOWS:

       B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL

 

          US 321A -Y2-          MON THRU FRI 6:00 AM TO 9:00 AM   &  4:00 PM TO 7:00 PM         

          DUKE ST -Y1-          MON THRU FRI 6:00 AM TO 9:00 AM   &  4:00 PM TO 7:00 PM         

          HUNTERS CREEK LN -L-  MON THRU FRI 6:00 AM TO 9:00 AM   &  4:00 PM TO 7:00 PM                        

 

          ROAD NAME                   DAY AND TIME RESTRICTIONS

 

       A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:

 

       TIME RESTRICTIONS 

 

            OR DIRECTED BY THE ENGINEER.

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

 

 

            ENGINEER.  

            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 
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            US 321A -Y2-                  PAINT       TEMPORARY RAISED

            DUKE ST -Y1-                  PAINT       TEMPORARY RAISED

            HUNTERS CREEK LN -L-          PAINT       TEMPORARY RAISED

            ROAD NAME                    MARKING          MARKER

 

            MARKERS ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

       R)   INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT 

 

       PAVEMENT MARKINGS AND MARKERS

 

            ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 

       Q)   PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

 

            REQUIREMENTS.

            1130 (DRUMS), 1135 (CONES) AND 1180 (SKINNY DRUMS) FOR ADDITIONAL

            REFER TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES SECTIONS

            10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY. 

            AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPH) EXCEPT,

       P)   WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK

 

       TRAFFIC CONTROL DEVICES

 

            ENGINEER.  

            (W8-1) 100 FT IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED BY THE 

       O)   INSTALL BLACK ON ORANGE ''DIP'' SIGNS (W8-2) AND/OR "BUMP" SIGNS  

 

            TRAFFIC PATTERN.

       N)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

             

            TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

       M)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED

              

            TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

       L)   PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING

 

            (3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

            40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE

       K)   INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 

 

       SIGNING

 

            TRAFFIC PATTERN ALTERATION.

       J)   NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY

 

       TRAFFIC PATTERN ALTERATIONS

 

            OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

            "UNEVEN LANES" SIGNS (W8-11) 100 FT IN ADVANCE AND A  MINIMUM 

            OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES.  INSTALL ADVANCE WARNING

       I)   DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN LANES

 

            ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

            BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE

 

            POSTED SPEED LIMITS LESS THAN 45 MPH.

            BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH

 

            POSTED SPEED LIMITS OF 45 MPH OR GREATER.

            BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH

 

            EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

            PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN 

       H)   BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING

 

       PAVEMENT EDGE DROP OFF REQUIREMENTS

 

            WITH GUARDRAIL OR BARRIER.

            TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED 

       G)   DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN 

 

            EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

            BY THE ENGINEER.  CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR 

            THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED

            OF AN UNDIVIDED OR DIVIDED FACILITY,  CLOSE THE LANE ACCORDING TO

        F)  WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL

  

            BARRIER OR GUARDRAIL.

            STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY

            OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY

            ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN

       E)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER

 

            BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

            STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY 

            OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY 

        D)  WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN

 

            DRAINAGE, ETC.).

            HAS BEEN REMOVED FOR CONSTRUCTION OPERATIONS (UTILITIES,

            BY THE ENGINEER) AT ALL LOCATIONS WHERE THE OPEN PEDESTRIAN TRAVELWAY

            SIDEWALKS (CONCRETE, ASPHALT, OR OTHER SUITABLE MATERIAL AS APPROVED

            THE PHASING. CONTRACTOR SHALL BE RESPONSIBLE TO PROVIDE TEMPORARY

       Z)   CONTRACTOR SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIMES AS STATED IN 

 

            COORDINATION WITH THE SIGNING AND DELINEATION UNIT.

            ON PAVEMENT MARKING PLANS OR AS DIRECTED BY THE ENGINEER IN

       Y)   ALL CURB RAMP LOCATIONS SHALL BE DERIVED FROM STATIONING SHOWN

 

            TO DELINEATE THE EDGE OF ROADWAY ALONG UNPAVED AREAS.

            RESPECTIVELY IN ADVANCE OF THE UNEVEN AREAS. USE DRUMS

            AND BLACK ON ORANGE ''PAVEMENT ENDS'' SIGNS (W8-3) 100 FT AND 100 FT

            THE ENGINEER.  PLACE BLACK ON ORANGE "LOOSE GRAVEL" SIGNS (W8-7)

            TIE-IN AREA TO AN APPROPRIATE ROADWAY ELEVATION AS DETERMINED BY

       X)   IN THE EVENT A TIE-IN CANNOT BE MADE IN ONE DAY'S TIME, BRING THE 

 

            AREA AND/OR INTERSECTIONS AS DIRECTED BY THE ENGINEER.

       W)   LAW ENFORCEMENT MAY BE USED TO MAINTAIN TRAFFIC THROUGH THE WORK

 

       MISCELLANEOUS

 

            MONOLITHIC ISLANDS BEFORE INSTALLATION

            PLACE  SKINNY DRUMS TO DELINEATE ANY PROPOSED

            PROPER COLOR PAVEMENT MARKINGS PRIOR TO INSTALLATION.

       V)   TRACE THE  PROPOSED  MONOLITHIC ISLAND LOCATIONS WITH 

            

            MARKERS BY THE END OF EACH DAY'S OPERATION.

       U)   REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND   

 

            LINES.

       T)   TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING

 

            AS DIRECTED BY THE ENGINEER.

            THE INITIAL APPLICATION AND EVERY SIX MONTHS

            APPLICATION OF PAINT SIX (6) MONTHS AFTER

            TEMPORARY TRAFFIC PATTERNS. PLACE A SECOND

        S)  PLACE ONE APPLICATION OF PAINT FOR

 

 

 

TRACKS.

RAILROAD AND /OR ITS CONTRACTORS ABOUT WORK ADJACENT T0 THE RAILROAD

ALL TRACKWORK IS TO BE PERFORMED BY OTHERS, THEREFORE COORDINATE WITH

LANES AT ALL TIMES WHILE FLAGGERS ARE NOT AT WORK.

TWO WAY THROUGH TRAFFIC SHALL BE MAINTAINED ON TWO 10 FT (MIN.)

UNLESS OTHERWISE NOTED MAINTAIN ACCESS TO DRIVEWAYS AT ALL TIMES.

DocuSign Envelope ID: 17A4B1CC-2F7A-476B-B044-6EAAE6C7A2A0

6/15/2018 5:25:54 AM PDT
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APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

PHASING

CORP. LICENSE NO.: C-0275
PH (704) 476-0003
SHELBY, NC 28150

804-C N. LAFAYETTE ST
TGS ENGINEERS

U-5776   TMP-2  

PHASE I

PHASE II

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

-Y2- STA. 11+00 TO 21+45             

-Y1- STA. 10+45 TO 17+00                                                                                                                                               

                                                           

-L- STA. 11+90 TO 23+60                                                                                                                                                                                                                                        

PAVEMENT MARKERSAS FOLLOWS:  (SEE PAVEMENT MARKING PLAN)                                                                                                                                                   

USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE THE FINAL PAVEMENT MARKINGS AND 

STEP 3

 

-Y2- STA. 11+00 TO 21+45                                                                                                                 

-Y1- STA. 10+45 TO 17+00                                                                                                                                               

                                                           

-L- STA. 11+90 TO 23+60                                                                                                                                                                                                                                        

FOLLOW:  (SEE TMP- )                                                                                                                                                   

USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE THE FINAL LAYER OF SURFACE COURSE AS 

STEP 2

 

ISLAND AT THE ROUNDABOUT. SEE RROADWAY PLANS FOR ROUNDABOUT LAYOUT.

USING TEMPORARY LANE CLOSURES AND FLAGGERS CONSTRUCT THE SPLITTER ISLAND AND CENTRAL 

STEP 1

 

PHASE III

 

E.)     REOPEN THE EASTSIDE SIDEWALK ALONG DUKE ST (-Y1-) 

 

US 321 A (-Y2-).

D.)     ACTIVATE THE NEW SIGNAL AT THE INTERSECTION OF HUNTERS CREEK LN EXT (-L-) AND             

 

NEEDED. SEE ROADWAY PLANS FOR CLOSURE DETAIL, SEE FINAL PAVEMENT MARKING PLAN. 

SIGNAL SYSTEM, REVISE THE EXISTING PAVEMENT MARKINGS AND PLACE CURB AND GUTTER AS 

CLOSE THE EXISTING RAILROAD CROSSING AT DUKE ST AND US 321A, DEACTIVATE THE EXISTING 

C.)     COORDINATE WITH THE RAILROAD AND/OR ITS CONTRACTORS TO DO THE FOLLOWING:     

 

REMOVE CONFLICTING EXISTING MARKINGS.

-Y2- STA. 11+00 TO 21+45                                                                                                                 

-Y1- STA 10+45 TO 17+00                                                                                                                                

                                                          

-L- STA 11+90 TO 23+60                                                                                                                                                                                                                                         

AS FOLLOWS:  (SEE TMP- )                                                                                                                                                   

B.)     USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE TEMPORARY PAVEMENT MARKING 

 

ISLAND AND BEGIN OPERATING THE INTERSECTION AS A ROUNDABOUT.

A.)     AT THE ROUNDABOUT IN AREA A DELINEATE THE REMAINING SPLITTER ISLANDS AND CENTRAL 

 

PERFORM THE FOLLOWING AND OPEN HUNTERS CREEK LN EXT TO TRAFFIC:

STEP 3: 

 

 

PLACE TEMPORARY PAVEMENT MARKING IF NECESSARY.

-Y2- STA. 11+00 TO 21+45.

THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS: (SEE TMP-4)

PAVEMENT IF NEEDED, WEDGE THE EXISTING US 321A (-Y2-) PAVEMENT UP TO BUT NOT INCLUDING 

USING TEMPORARY LANE CLOSURES ,FLAGGERS AND SHIFTING TRAFFIC ONTO THE NEWLY WIDENED 

AREA B:

 

PLACE TEMPORARY PAVEMENT MARKING IF NECESSARY.

-Y1- STA. 10+45 TO 17+00

-L- STA. 11+90 TO 14+17

UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS: (SEE TMP-4)

PAVEMENT IF NEEDED, WEDGE THE EXISTING HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)PAVEMENT 

USING TEMPORARY LANE CLOSURES ,FLAGGERS AND SHIFTING TRAFFIC ONTO THE NEWLY WIDENED 

AREA A: 

 

STEP 2: 

 

 

SEE SIGNAL PLANS FOR INSTALLATION OF NEW SIGNAL SYSTEM.

 

CONTINUE ROADWAY DRAINAGE CONSTRUCTION.

 

(TMP-4).

CONSTRUCT SIDEWALK, DRIVES, CONCRETE ISLAND AND CURB AND GUTTER AS SHOWN ON PLANS 

 

-Y2- STA. 11+00 TO 21+45

AS FOLLOWS: (SEE TMP-4)

US 321A (-Y2-) UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE                                     

USING TEMPORARY LANE CLOSURES AND FLAGGERS AS NEEDED CONSTRUCT THE WIDENING ALONG   

AREA B:

  

 

 

CONTINUE ROADWAY DRAINAGE CONSTRUCTION.

 

QUADRANTS OF THE ROUNDABOUT AS SHOWN ON PLANS (TMP-4).

CONSTRUCT SIDEWALK, DRIVES, CURB AND GUTTER, AND THE NORTHWEST AND SOUTHWEST 

 

-Y1- STA. 10+45 TO 17+00

-L- STA. 11+90 TO 14+17

COURSE AS FOLLOWS: (SEE TMP-4)

HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE 

USING TEMPORARY LANE CLOSURES AND FLAGGERS AS NEEDED CONSTRUCT THE WIDENING ALONG 

 

TAFFIC ON THE WESTSIDE DURING THIS PHASE. (SEE TMP-4)

PEDESTRIANS AND MOVE PEDESTRIAN TRAFFIC TO THE WESTSIDE SIDEWALK. MAINTAIN PEDESTRIAN 

PRIOR TO BEGIN OF CONSTRUCTION CLOSE THE SIDEWALK ALONG THE EASTSIDE OF DUKE ST TO 

AREA A:

STEP 1:

 

THE CONTRACTOR CAN WORK CONCURRENTLY IN BOTH AREAS.

 

AREA B: WORK ALONG US 321A (-Y2-)

AREA A: WORK ALONG HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)

WORK IN THIS PHASE TAKES PLACE IN TWO DIFFERENT AREAS:

 

INSTALL THE ROADWAY DRAINAGE ALONG -L- FROM 14+66 TO 23+60 AS SHOWN ON ROADWAY PLANS. 

 

PLANS FOR CLOSURE DETAIL)

RAILROAD CONTRACTOR TO CONSTRUCT THE NEW RAILROAD CROSSING AND SIGNAL. (SEE ROADWAY 

 

REMOVE THE ROAD AND CUL-DE-SAC LT OF -Y1- STA. 12+75. (SEE TMP-3)

 

QUADRANTS OT THE ROUNDABOUT AS SHOWN ON PLANS (TMP-3).

CONSTRUCT SIDEWALK, CURB AND GUTTER, SPLITTER ISLAND AND THE NORTHEAST AND SOUTHEAST 

 

-DR- STA. 10+27 TO 10+77

-L- STA. 14+66 TO 23+60

INCLUDING THE FINAL LAYER OF SURFACE COURSE: (SEE TMP-3)

WITHOUT DISTURBING ANY EXISTING TRAFFIC CONSTRUCT THE FOLLOWING UP TO BUT NOT 

STEP 2:

 

NCDOT RDY STD DRAWING 1101.01, SHEET 3 OF 3.

INSTALL ALL AVANCED WORK ZONE WARNING SIGNS ON -L- AND ALL –Y- LINES IN ACCORDANCE WITH 

STEP 1:

 

 

AND/OR ITS CONRTACTOR ABOUT WORK ADJACENT THE EXISTING TRACKS.

ALL TRACKWORK IS TO BE PERFORMED BY OTHERS, THEREFORE COORDINATE WITH THE RAILROAD 

FLAGGERS ARE NOT AT WORK.

TWO WAY THROUGH TRAFFIC SHALL BE MAINTAINED ON TWO 10 FT (MIN.) LANES AT ALL TIMES WHILE 

UNLESS OTHERWISSE NOTED PROVIDE ACCESS TO ALL DRIVES AT ALL TIMES.

NOTE:

PHASE III

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

-Y2- STA. 11+00 TO 21+45             

-Y1- STA. 10+45 TO 17+00                                                                                                                                               

-L- STA. 11+90 TO 23+60                                                                                                                                                                                                                                        

PAVEMENT MARKERSAS FOLLOWS:  (SEE TMP-6 & SEE PAVEMENT MARKING PLAN)                                                                                                                                                   

USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE THE FINAL PAVEMENT MARKINGS AND 

STEP 3

 

-Y2- STA. 11+00 TO 21+45                                                                                                                 

-Y1- STA. 10+45 TO 17+00                                                                                                                                               

-L- STA. 11+90 TO 23+60                                                                                                                                                                                                                                        

FOLLOW:(SEE TMP-6)                                                                                                                                                     

USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE THE FINAL LAYER OF SURFACE COURSE AS 

STEP 2

 

ISLAND AT THE ROUNDABOUT. (SEE TMP-6 & SEE ROADWAY PLANS FOR ROUNDABOUT LAYOUT.)

USING TEMPORARY LANE CLOSURES AND FLAGGERS CONSTRUCT THE SPLITTER ISLAND AND CENTRAL 

STEP 1

 

 

  E.) REOPEN THE EASTSIDE SIDEWALK ALONG DUKE ST (-Y1-) 

 

      US 321 A (-Y2-).

  D.) ACTIVATE THE NEW SIGNAL AT THE INTERSECTION OF HUNTERS CREEK LN EXT (-L-) AND             

 

     NEEDED. SEE ROADWAY PLANS FOR CLOSURE DETAIL, SEE FINAL PAVEMENT MARKING PLAN. 

     SIGNAL SYSTEM, REVISE THE EXISTING PAVEMENT MARKINGS AND PLACE CURB AND GUTTER AS 

     CLOSE THE EXISTING RAILROAD CROSSING AT DUKE ST AND US 321A, DEACTIVATE THE EXISTING 

  C.)COORDINATE WITH THE RAILROAD AND/OR ITS CONTRACTORS TO DO THE FOLLOWING:     

 

      REMOVE CONFLICTING EXISTING MARKINGS.

      -Y2- STA. 11+00 TO 21+45                                                                                                                 

      -Y1- STA 10+45 TO 17+00                                                                                                                                

      -L- STA 11+90 TO 23+60                                                                                                                                                                                                                                         

      AS FOLLOWS:  (SEE TMP-5)                                                                                                                                                   

  B.) USING TEMPORARY LANE CLOSURES AND FLAGGERS PLACE TEMPORARY PAVEMENT MARKING 

 

      ISLAND AND BEGIN OPERATING THE INTERSECTION AS A ROUNDABOUT.

  A.) AT THE ROUNDABOUT DELINEATE THE REMAINING SPLITTER ISLANDS AND CENTRAL 

 

PERFORM THE FOLLOWING AND OPEN HUNTERS CREEK LN EXT TO TRAFFIC:

STEP 3: 

 

 

PLACE TEMPORARY PAVEMENT MARKINGS IF NECESSARY.

-Y2- STA. 11+00 TO 21+45.

THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS: (SEE TMP-4)

PAVEMENT IF NEEDED, WEDGE THE EXISTING US 321A (-Y2-) PAVEMENT UP TO BUT NOT INCLUDING 

USING TEMPORARY LANE CLOSURES, FLAGGERS AND SHIFTING TRAFFIC ONTO THE NEWLY WIDENED 

AREA B:

 

PLACE TEMPORARY PAVEMENT MARKINGS IF NECESSARY.

-Y1- STA. 10+45 TO 17+00

-L- STA. 11+90 TO 14+17

UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS: (SEE TMP-4)

PAVEMENT IF NEEDED, WEDGE THE EXISTING HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)PAVEMENT 

USING TEMPORARY LANE CLOSURES, FLAGGERS AND SHIFTING TRAFFIC ONTO THE NEWLY WIDENED 

AREA A: 

 

STEP 2: 
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PER TMP-6 AND ROADWAY PLANS CLOSURE DETAIL AND SEE FINAL PAVEMENT MARKING PLAN. 

REVISE THE EXISTING PAVEMENT MARKINGS AND PLACE CURB AND GUTTER AS NEEDED.

DEACTIVATE THE EXISTING SIGNAL SYSTEM

CLOSE THE EXISTING RAILROAD CROSSING AT DUKE ST AND US 321A

COORDINATE WITH THE RAILROAD AND/OR ITS CONTRACTORS TO PERFORM THE FOLLOWING:     

OPEN HUNTERS CREEK LN (-L-) TO TRAFFIC.

THE NEW RAILROAD SIGNAL AT HUNTERS CREEK LN EXT. (-L-) AND CALDWELL COUNTY RR ACTIVATED

WITH BOTH THE SIGNAL AT THE INTERSECTION OF HUNTERS CREEK LN EXT. (-L-) AND US 321 A (-Y2-) AND

ACTIVATE THE NEW SIGNAL AT THE INTERSECTION OF HUNTERS CREEK LN EXT (-L-) AND US 321 A (-Y2-)

ITS CONTRACTORS AS NEEDED.

(-L-) FROM -L- STA 15+33 TO 23+60 AT ANY TIME PRIOR COORDINATION WITH THE RAILROAD AND/OR

IN PLACE THE CONTRACTOR CAN PLACE THE PERMANENT MARKINGS AND MARKERS ON THE NEW HUNTERS CREEK LN EXT

(NOTE: AFTER PLACING THE FINAL LAYER OF SURFACE COURSE IN PHASE 1 AND WITH THE BARRICADES

-Y2- STA. 11+00 TO 21+45 

-Y1- STA. 10+45 TO 17+00                                                                                                                                               

-L- STA. 11+90 TO 23+60                                                                                                                                                                                               

WITHIN THE FOLLOWING LIMITS:                                                                                                                                                   

AND TMP-6  PLACE THE FINAL PAVEMENT MARKINGS AND PAVEMENT MARKERS PER PAVEMENT MARKING PLANS

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

STEP 3

 

-Y2- STA. 11+00 TO 21+45                                                                                                                 

-Y1- STA. 10+45 TO 17+00                                                                                                                                               

-L- STA. 11+90 TO 15+33 

                                                                     

AND TMP-6 PLACE THE FINAL LAYER OF SURFACE COURSE PER ROADWAY PLANS WITHIN THE FOLOWING LIMITS:

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

STEP 2

 

AND TMP-6 CONSTRUCT THE SPLITTER ISLAND AND CENTRAL ISLAND AT THE ROUNDABOUT. 

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

STEP 1

AND DRUMS/SKINNY DRUMS PER TMP-6

MAINTAIN ADVANCED WARNING SIGNS PLACED MIN PHASE i AND INSTALL SIGNS, BARRICADES

 

 

REOPEN THE EASTSIDE SIDEWALK ALONG DUKE ST (-Y1-) 

 

REMOVE CONFLICTING EXISTING MARKINGS.

-Y2- STA. 11+00 TO 21+45                                                                                                                 

-Y1- STA 10+45 TO 17+00                                                                                                                                

-L- STA 11+90 TO 15+33                                                                                                                                                                                                                                        

LIMITS:                                                                                                                                                   

PLACE TEMPORARY PAVEMENT MARKING, BARRICADES AND SKINNY DRUMS PER TMP-5 WITHIN THE FOLLOWING

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 10 OF 14

 

ISLAND AND BEGIN OPERATING THE INTERSECTION AS A ROUNDABOUT.

AT THE ROUNDABOUT DELINEATE THE REMAINING SPLITTER ISLANDS AND CENTRAL 

STEP 3: 

 

 

PLACE TEMPORARY PAVEMENT MARKINGS AS NECESSARY.

-Y2- STA. 11+00 TO 21+45.

PER ROADWAY PLANS WITHIN THE FOLLOWING LIMITS:

US 321A (-Y2-) PAVEMENT UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE

AND TMP-4 SHIFT TRAFFIC ONTO THE NEWLY WIDENED PAVEMENT AS NEEDED, WEDGE THE EXISTING

USING TEMPORARY LANE CLOSURES, FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

AREA B:

PLACE TEMPORARY PAVEMENT MARKINGS AS NECESSARY.

-Y1- STA. 10+45 TO 17+00

-L- STA. 11+90 TO 14+17

OF SURFACE COURSE PER ROADWAY PLANS WITHIN THE FOLLOWING LIMITS:

HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)PAVEMENT UP TO BUT NOT INCLUDING THE FINAL LAYER

AND TMP-4 SHIFT TRAFFIC ONTO THE NEWLY WIDENED PAVEMENT AS NEEDED, WEDGE THE EXISTING

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

AREA A: 

 

STEP 2: 

 

CONSTRUCT AND INSTALL NEW SIGNAL AT SHORT STREET PER SIGNAL PLANS.

 

CONTINUE ROADWAY DRAINAGE CONSTRUCTION PER ROADWAY PLANS AND TMP-4.

 

TMP-4.

REVISE SIDEWALKS AT SHORT ST BY PLACING DETECTABLE WARNING DOMES PER ROADWAY PLANS AND

AND TMP-4. 

TO REGULATE ACCESS TO THE EXISTING GAS STATION PLACE A CONCRETE ISLAND PER ROADWAY PLANS

CONSTRUCT DRIVES AND CURB AND GUTTER PER ROADWAY PLANS AND TMP-4.

 

-Y2- STA. 11+00 TO 21+45

SURFACE COURSE PER ROADWAY PLANS WITHIN THE FOLLOWING LIMITS:                                 

CONSTRUCT THE WIDENING ALONG US 321A (-Y2-) UP TO BUT NOT INCLUDING THE FINAL LAYER OF

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

AREA B:

   

 

CONTINUE ROADWAY DRAINAGE CONSTRUCTION PER ROADWAY PLANS.

 

CONSTRUCT SIDEWALK, DRIVES, CURB AND GUTTER, AND THE ROUNDABOUT PERAS ROADWAY PLANS AND TMP-4.

 

-Y1- STA. 10+45 TO 17+00

-L- STA. 14+67 TO 15+33

-L- STA. 11+90 TO 14+17

BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE WITHIN THE FOLLOWING LIMLITS :

AND TMP-4 CONSTRUCT THE WIDENING ALONG HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)UP TO

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

 

TRAFFIC ON THE WESTSIDE DURING THIS PHASE PER TMP-4.

PEDESTRIANS AND MOVE PEDESTRIAN TRAFFIC TO THE WESTSIDE SIDEWALK. MAINTAIN PEDESTRIAN 

PRIOR TO BEGIN OF CONSTRUCTION CLOSE THE SIDEWALK  ALONG THE EASTSIDE OF DUKE ST TO 

AREA A:

STEP 1:

 

THE CONTRACTOR CAN WORK CONCURRENTLY IN BOTH AREAS.

 

AND DRUMS/SKINNY DRUMS PER TMP-4.

MAINTAIN ADVANCED WARNING SIGNS PLACED IN PHASE I AND INSTALL SIGNS, BARRICADES

AREA B: WORK ALONG US 321A (-Y2-)

AREA A: WORK ALONG HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)

WORK IN THIS PHASE TAKES PLACE IN TWO DIFFERENT AREAS:

 

INSTALL THE ROADWAY DRAINAGE ALONG -L- FROM 15+33 TO 23+60 PER ROADWAY PLANS. 

 

PLANS FOR CLOSURE DETAIL)

RAILROAD CONTRACTOR TO CONSTRUCT THE NEW RAILROAD CROSSING AND SIGNAL. (SEE ROADWAY 

 

REMOVE THE ROAD AND CUL-DE-SAC LT OF -Y1- STA. 12+75 PER ROADWAY PLANS AND TMP-3.

 

CONSTRUCT SIDEWALK, CURB AND GUTTER, AND SPLITTER ISLAND PER ROADWAY PLANS AND TMP-3.

-DR- STA. 10+27 TO 10+77

-L- STA. 15+33 TO 23+60

THE FOLLOWING LIMITS:

INCLUDING THE FINAL LAYER OF SURFACE COURSE PER ROADWAY PLANS AND TMP-3 WITHIN

WITHOUT DISTURBING ANY EXISTING TRAFFIC CONSTRUCT THE FOLLOWING UP TO AND 

STEP 2:

 

SKINNY DRUMS PER SHEET TMP-3.

NCDOT RDY STD DRAWING 1101.01, SHEET 3 OF 3. INSTALL ALL BARRICADES, SIGNS AND DRUMS/

INSTALL ALL ADVANCED WORK ZONE WARNING ON -L- AND ALL -Y- LINES IN ACCORDANCE WITH 

STEP 1:
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SHEET NO.PROJ. REFERENCE NO.

 TMP-3  

APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

2
0

+
0
0

-L- HUNTERS CREEK LN

-
Y
1
-
 

D
U

K
E
 
S

T

BEGIN CONSTRUCTION

CONTRACTOR.
COORDINATE WITH RAILROAD
BY OTHERS.
AND SIGNAL INSTALLED
RAILROAD CROSSING

-L-STA. 15+33

-
Y
2
-
 

U
S
 
3
2
1

A
SHORT ST

-L- HUNTERS CREEK LN EXT.

C
A

L
D

W
E

L
L
 

C
O

U
N

T
Y

R
A
I
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R
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D
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-
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-Y1- STA 12+75

-DR-

P
RO

FESSIONA
L

ENGINEER

NO
RT

H CAROLINA

SEAL

35018

YRRET .L Y
M

MI

J

ROAD

CLOSED

R11-2

48'' x 30''

TYPE III BARRICADE

ROAD

CLOSED

R11-2

48'' x 30''

TYPE III BARRICADE

ROAD

CLOSED

R11-2

48'' x 30''

TYPE III BARRICADE
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PROP. CONSTRUCTION
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-L- HUNTERS CREEK LN EXT.
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ST

SHORT ST

FOREST AVE

-L- STA. 11+90

-L- STA. 14+17

-Y1- STA. 10+45

-Y1- STA. 17+00

-Y2- STA. 11+00

-Y2- STA. 21+4524'' X 12''
CROSS HERE

 

AHEAD

SIDEWALK CLOSED

R9-11

24'' X 12''
CROSS HERE

 

AHEAD

SIDEWALK CLOSED

R9-11

R9-9

24'' X 12''

TYPE III BARRICADE

CLOSED

SIDEWALK

R9-9

24'' X 12''

TYPE III BARRICADE

CLOSED
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SHEET NO.PROJ. REFERENCE NO.

 TMP-4  

APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

CONCRETE ISLAND
PLACE

AREA A: AREA B:

-L-STA. 15+33

-L-STA. 14+67

PROP. TRAFFIC SIGNAL

PROP. WEDGING

P
RO

FESSIONA
L

ENGINEER

NO
RT

H CAROLINA

SEAL

35018

YRRET .L Y
M

MI

J

SKINNY DRUMS
ISLANDS W/
DELINEATE

SKINNY DRUMS
ISLANDS W/
DELINEATE

SKINNY DRUMS
ISLANDS W/
DELINEATE PAVEMENT MARKING PLANS

PER ROADWAY AND
TO EXIST. WALKS
AND TIE-IN
WARNING DOMES
PLACE DETECTABLE

ROAD

CLOSED

R11-2

48'' x 30''

TYPE III BARRICADE

ROAD

CLOSED

R11-2

48'' x 30''

TYPE III BARRICADE

DRUMS

SKINNY DRUMS

AAA

ADDITIONAL NOTES ADDITIONAL NOTES 

PER ALLOWABLE LANE CLOSURE TIMES.

WITH FLAGGING OPERATION PER RSD 1101.02 SHEET 1 OF 14

TRAFFIC ON SB US 321A WITH A TEMPORARY LANE CLOSURE

B. REDIRECT NB TRAFFIC ON US 321A AND MAINTAIN NB & SB

PER ALLOWABLE LANE CLOSURE TIMES.

WITH FLAGGING OPERATION PER RSD 1101.02 SHEET 1 OF 14

TRAFFIC ON NB US 321A WITH A TEMPORARY LANE CLOSURE

A. REDIRECT SB TRAFFIC ON US 321A AND MAINTAIN NB & SB

ADDITIONAL NOTES TO THE CONTRACTOR : 

DELINEATING WITH SKINNY DRUMS.

ON HUNTERS CREEK LANE INTO TEMPORARY ROUNDABOUT AFTER

E. SHIFT NB & SB TRAFFIC ON DUKE ST AND EB & WB TRAFFIC

SHEET 1 OF 14 PER ALLOWABLE LANE CLOSURE TIMES.

LANE CLOSURE WITH FLAGGING OPERATION PER RSD 1101.02

EB & WB TRAFFIC ON EB HUNTERS CREEK LANE WITH A TEMPORARY

D.REDIRECT WB TRAFFIC ON HUNTERS CREEK LANE AND MAINTAIN

SHEET 1 OF 14 PER ALLOWABLE LANE CLOSURE TIMES.

LANE CLOSURE WITH FLAGGING OPERATION PER RSD 1101.02

EB & WB TRAFFIC ON WB HUNTERS CREEK LANE WITH A TEMPORARY

C.REDIRECT EB TRAFFIC ON HUNTERS CREEK LANE AND MAINTAIN

PER ALLOWABLE LANE CLOSURE TIMES.

WITH FLAGGING OPERATION PER RSD 1101.02 SHEET 1 OF 14

TRAFFIC ON NB DUKE ST WITH A TEMPORARY LANE CLOSURE

B.REDIRECT SB TRAFFIC ON DUKE ST AND MAINTAIN NB & SB

PER ALLOWABLE LANE CLOSURE TIMES.

WITH FLAGGING OPERATION PER RSD 1101.02 SHEET 1 OF 14

TRAFFIC ON SB DUKE ST WITH A TEMPORARY LANE CLOSURE

A. REDIRECT NB TRAFFIC ON DUKE ST AND MAINTAIN NB & SB

ADDITIONAL NOTES TO THE CONTRACTOR : 
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 U-5776 

SHEET NO.PROJ. REFERENCE NO.

 TMP-5  

APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

PA

PA

PA

11+0
0

21+4
5

PI

16+1
6

PI

CREEK LN EXT.

-L- HUNTERS 

PQ

PQ

PI

PI

1
1
+
9
0

1
4
+
0
0

1
3
+
0
2

10+45

12+45
13+15 PQ

1
3
+
1
0

PN

PB

PH

13+95

17+00

15+15

PH

14+54

P10

P10

P10
P10

1
4

+
4
9

PH

SCHEDULE

MARKINGS AND

TEMP. PAVEMENT

PI

MARKINGS

TIE TO EXIST.

MARKINGSTIE T
O EXIST.

MARKINGSTIE 
TO EXIST.

MARKINGSTIE 
TO EXIST.

-L- HUNTERS CREEK LN

MARKING SCHEDULE

TEMPORARY PAVEMENT

PA

15+8
3

P
RO

FESSIONA
L

ENGINEER

NO
RT

H CAROLINA

SEAL

35018

YRRET .L Y
M

MI

J

ROAD

CLOSED

R11-2

48'' x 30''

TYPE III BARRICADE

ROAD

CLOSED

R11-2

48'' x 30''

TYPE III BARRICADE

DRUMS

SKINNY DRUMS

FOR MARKER PLACEMENT AND SPACING

SEE NCDOT ROADWAY STANDARD DRAWING 1201.01

MI       CRYSTAL & RED 

MH       YELLOW & YELLOW

TEMPORARY RAISED PAVEMENT MARKERS

MARKERS

PQ       WHITE CROSSWALK LINE

PN       WHITE GORELINE

PAINT(8")

 

PI       YELLOW DOUBLE CENTER

PH       YELLOW SINGLE CENTER

PB       YELLOW EDGELINE

PA       WHITE EDGELINE

 

PAINT(4")

 

P10      3 FT. - 3 FT./SP WHITE MINISKIP

PAINT(12")

  

SYMBOL       DESCRIPTION

 

 

MH MI&
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SHEET NO.PROJ. REFERENCE NO.

 TMP-6  

APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

PHASE III

-L-STA. 15+33

DUKE ST

US 321A

PROP. CONSTRUCTION

REMOVAL OF PAVEMENT

PHASE 3 - STEP 3

CLOSURE OF EXISTING RAILROAD CROSSING

-L- STA. 23+60

PROP. TRAFFIC SIGNAL
EXIST. SIGNAL
DEACTIVATE

EXIST. TRAFFIC SIGNAL

A
V

E
C

E
N

T
R

A
L

PROP. 2'-6" C&G

P
RO

FESSIONA
L

ENGINEER

NO
RT

H CAROLINA

SEAL

35018

YRRET .L Y
M

MI

J

SPLITTER 
CONSTRUCT

SPLITTER 
CONSTRUCT

CENTRAL ISLAND
CONSTRUCT

PER ALLOWABLE LANE CLOSURE TIMES.

WITH FLAGGING OPERATION PER RSD 1101.02 SHEET 1 OF 14

TRAFFIC ON SB US 321A WITH A TEMPORARY LANE CLOSURE

B. REDIRECT NB TRAFFIC ON US 321A AND MAINTAIN NB & SB

PER ALLOWABLE LANE CLOSURE TIMES.

WITH FLAGGING OPERATION PER RSD 1101.02 SHEET 1 OF 14

TRAFFIC ON NB US 321A WITH A TEMPORARY LANE CLOSURE

A. REDIRECT SB TRAFFIC ON US 321A AND MAINTAIN NB & SB

ADDITIONAL NOTES TO THE CONTRACTOR : 

R
 
 

R

R  R

CONC WALK

BST&CONC

CONC WALK

P
RO

FESSIONA
L

ENGINEER

NO
RTH CAROLINA

SEAL

35018

YRRET .L Y
M

MI

J

P
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FESSIONA
L

ENGINEER

NO
RTH CAROLINA

SEAL

038697

YTTEP .B DI
VA

D
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