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PHASE 1

STEP 1:

INSTALL ALL ADVANCED WORK ZONE WARNING ON -L- AND ALL -Y-
NCDOT RDY STD DRAWING 1101.01, SHEET 3 OF 3.

SKINNY DRUMS PER SHEET TMP-3.

STEP 2:

PHASING

WITHOUT DISTURBING ANY EXISTING TRAFFIC CONSTRUCT THE FOLLOWING UP TO AND
INCLUDING THE FINAL LAYER OF SURFACE COURSE PER ROADWAY PLANS AND TMP-3 WITHIN

THE FOLLOWING LIMITS:
-L- STA. 15+33 TO 23+60
-DR- STA. 10+27 TO 10+77

CONSTRUCT SIDEWALK, CURB AND GUTTER, AND SPLITTER ISLAND PER ROADWAY PLANS AND TMP-3.
REMOVE THE ROAD AND CUL-DE-SAC LT OF -Y1-

RAILROAD CONTRACTOR TO CONSTRUCT THE NEW RAILROAD CROSSING AND SIGNAL.

PLANS FOR CLOSURE DETAIL)

STA.

12+75 PER ROADWAY PLANS AND TMP-3.

INSTALL THE ROADWAY DRAINAGE ALONG -L- FROM 15+33 TO 23+60 PER ROADWAY PLANS.

PHASE TI1I

WORK IN THIS PHASE TAKES PLACE IN TWO DIFFERENT AREAS:
AREA A: WORK ALONG HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)

AREA B: WORK ALONG US 321A (-Y2-)

MAINTAIN ADVANCED WARNING SIGNS PLACED IN PHASE I AND INSTALL SIGNS, BARRICADES

AND DRUMS/SKINNY DRUMS PER TMP-4.

THE CONTRACTOR CAN WORK CONCURRENTLY IN BOTH AREAS.

STEP 1:

AREA A:

LINES IN ACCORDANCE WITH
INSTALL ALL BARRICADES, SIGNS AND DRUMS/

AREA B:

USING TEMPORARY LANE CLOSURES, FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14
AND TMP-4 SHIFT TRAFFIC ONTO THE NEWLY WIDENED PAVEMENT AS NEEDED, WEDGE THE EXISTING
US 321A (-Y2-) PAVEMENT UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE

PER ROADWAY PLANS WITHIN THE FOLLOWING LIMITS:

-Y2- STA. 11+00 TO 21+45.

PLACE TEMPORARY PAVEMENT MARKINGS AS NECESSARY.

STEP 3:

AT THE ROUNDABOUT DELINEATE THE REMAINING SPLITTER ISLANDS AND CENTRAL
ISLAND AND BEGIN OPERATING THE INTERSECTION AS A ROUNDABOUT.

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 10 OF 14
PLACE TEMPORARY PAVEMENT MARKING, BARRICADES AND SKINNY DRUMS PER TMP-5 WITHIN THE FOLLOWING
LIMITS:

-L- STA 11+90 TO 15+33

(SEE ROADWAY -Y1- STA 10+45 TO 17+00

-Y2- STA. 11+00 TO 21+45
REMOVE CONFLICTING EXISTING MARKINGS.

REOPEN THE EASTSIDE SIDEWALK ALONG DUKE ST (-Y1-)

PHASE III

MAINTAIN ADVANCED WARNING SIGNS PLACED MIN PHASE i AND INSTALL SIGNS, BARRICADES
AND DRUMS/SKINNY DRUMS PER TMP-6

STEP 1

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14
AND TMP-6 CONSTRUCT THE SPLITTER ISLAND AND CENTRAL ISLAND AT THE ROUNDABOUT.

STEP 2

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14
AND TMP-6 PLACE THE FINAL LAYER OF SURFACE COURSE PER ROADWAY PLANS WITHIN THE FOLOWING LIMITS:

PRIOR TO BEGIN OF CONSTRUCTION CLOSE THE SIDEWALK ALONG THE EASTSIDE OF DUKE ST TO

PEDESTRIANS AND MOVE PEDESTRIAN TRAFFIC TO THE WESTSIDE SIDEWALK. MAINTAIN PEDESTRIAN

TRAFFIC ON THE WESTSIDE DURING THIS PHASE PER TMP-4.

-L- STA. 11+90 TO 15+33
-Y1- STA. 10+45 TO 17+00
-Y2- STA. 11+00 TO 21+45

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14
AND TMP-4 CONSTRUCT THE WIDENING ALONG HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)UP TO STEP 3
BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE WITHIN THE FOLLOWING LIMLITS

-L- STA. 11490 TO 14+17
-L- STA. 14+67 TO 15+33
-Y1- STA. 10+45 TO 17+00

CONSTRUCT SIDEWALK, DRIVES, CURB AND GUTTER, AND THE ROUNDABOUT PERAS ROADWAY PLANS AND TMP-4.

CONTINUE ROADWAY DRAINAGE CONSTRUCTION PER ROADWAY PLANS.

AREA B:

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

AND TMP-6 PLACE THE FINAL PAVEMENT MARKINGS AND PAVEMENT MARKERS PER PAVEMENT MARKING PLANS

WITHIN THE FOLLOWING LIMITS:

-L- STA. 11+90 TO 23+60

-Y1- STA. 10+45 TO 17+00

-Y2- STA. 11+00 TO 21+45

(NOTE: AFTER PLACING THE FINAL LAYER OF SURFACE COURSE IN PHASE 1 AND WITH THE BARRICADES

IN PLACE THE CONTRACTOR CAN PLACE THE PERMANENT MARKINGS AND MARKERS ON THE NEW HUNTERS CREEK LN EXT
(-L-) FROM -L- STA 15+33 TO 23+60 AT ANY TIME PRIOR COORDINATION WITH THE RAILROAD AND/OR

ITS CONTRACTORS AS NEEDED.

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14

CONSTRUCT THE WIDENING ALONG US 321A (-Y2-) UP TO BUT NOT INCLUDING THE FINAL LAYER OF

SURFACE COURSE PER ROADWAY PLANS WITHIN THE FOLLOWING LIMITS:

-Y2- STA. 11+00 TO 21+45

CONSTRUCT DRIVES AND CURB AND GUTTER PER ROADWAY PLANS AND TMP-4.

TO REGULATE ACCESS TO THE EXISTING GAS STATION PLACE A CONCRETE ISLAND PER ROADWAY PLANS

AND TMP-4.

REVISE SIDEWALKS AT SHORT ST BY PLACING DETECTABLE WARNING DOMES PER ROADWAY PLANS AND

TMP-4.

CONTINUE ROADWAY DRAINAGE CONSTRUCTION PER ROADWAY PLANS AND TMP-4.

CONSTRUCT AND INSTALL NEW SIGNAL AT SHORT STREET PER SIGNAL PLANS.

STEP 2:
APPROVED:

AREA A: S CAR O

USING TEMPORARY LANE CLOSURES AND FLAGGERS PER NCDOT RDY STD DRAWING 1101.02 SHEET 1 OF 14 DATE: £§§§;%§%Qég

AND TMP-4 SHIFT TRAFFIC ONTO THE NEWLY WIDENED PAVEMENT AS NEEDED, WEDGE THE EXISTING S,

HUNTERS CREEK LN (-L-) AND DUKE ST (-Y1-)PAVEMENT UP TO BUT NOT INCLUDING THE FINAL LAYER

OF SURFACE COURSE PER ROADWAY PLANS WITHIN THE FOLLOWING LIMITS:

-L- STA. 11+90 TO 14+17
-Y1- STA. 10+45 TO 17+00

PLACE TEMPORARY PAVEMENT MARKINGS AS NECESSARY.

ACTIVATE THE NEW SIGNAL AT THE INTERSECTION OF HUNTERS CREEK LN EXT (-L-) AND US 321 A (-Y2-)

WITH BOTH THE SIGNAL AT THE INTERSECTION OF HUNTERS CREEK LN EXT. (-L-) AND US 321 A (-Y2-) AND
THE NEW RAILROAD SIGNAL AT HUNTERS CREEK LN EXT. (-L-) AND CALDWELL COUNTY RR ACTIVATED
OPEN HUNTERS CREEK LN (-L-) TO TRAFFIC.

COORDINATE WITH THE RAILROAD AND/OR ITS CONTRACTORS TO PERFORM THE FOLLOWING:
CLOSE THE EXISTING RAILROAD CROSSING AT DUKE ST AND US 321A

DEACTIVATE THE EXISTING SIGNAL SYSTEM

REVISE THE EXISTING PAVEMENT MARKINGS AND PLACE CURB AND GUTTER AS NEEDED.

PER TMP-6 AND ROADWAY PLANS CLOSURE DETAIL AND SEE FINAL PAVEMENT MARKING PLAN.
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