
TMP-3

PHASING

PHASE I

NARRATIVE

PHASING

STEP 1: SEE PHASE I ON TMP-04

STEP 2: SEE PHASE I ON TMP-04

PHASE II

SEE PHASE II OVERVIEW PLAN SHEET ON TMP-07

CONFIGURATION DURING THE DAY-TIME AND WEEKDAYS. COMPLETE SOUTHBOUND BRIDGE REHABILITATION.

OBJECTIVE: SHIFT AND MAINTAIN TRAFFIC ON THE TEMPORARY CROSS-OVER DURING NIGHT-TIME AND CERTAIN WEEKENDS ONLY. RETURN TRAFFIC TO EXISTING 

STEP 1: SEE PHASE II ON TMP-07

CONSTRUCT THE EARTHWORK AND FULL DEPTH PAVEMENT IN THE MEDIAN FOR THE TEMPORARY CROSS-OVER USING SHOULDER CLOSURE. MAINTAIN TWO-WAY FOUR-LANE TRAFFIC.

STEP 2: SEE PHASE II ON TMP-07

PHASE III

SEE PHASE I OVERVIEW PLAN SHEET ON TMP-4

OBJECTIVE: CONSTRUCT TEMPORARY MEDIAN CROSS-OVER UTILIZING NIGHT-TIME LANE CLOSURES AND SHOULDER CLOSURES.

PAVEMENT AS SHOWN ON THE PLANS.

USE ROADWAY STANDARD DRAWING NO. 1101.02 FOR NIGHT-TIME LANE CLOSURE ON SOUTHBOUND AND PERFORM VARIABLE DEPTH ASPHALT WEDGING ON THE EXISTING

INSTALL TEMPORARY DRAINAGE USING SHOULDER CLOSURES AND ROADWAY STANDARD DRAWING NO. 1101.02 FOR NIGHT-TIME LANE CLOSURE. 

COMPLETE THE WORK REQUIRED OF PHASE I, STEPS 1 & 2 USING NIGHTLY LANE AND SHOULDER CLOSURES BETWEEN THE HOURS OF 7:00 PM AND 7:00 AM, MONDAY THRU SUNDAY.

COMPLETE SOUTHBOUND MILLING AND RESURFACING.

AND RESTORE TRAFFIC TO NORMAL PATTERNS. TURN OFF CHANGEABLE MESSAGE SIGNS FOR TRAFFIC SHIFT.

UPON COMPLETION OF THE WORK OF EACH TRAFFIC SHIFT AND ROAD CLOSURE PERIOD, REMOVE ROAD CLOSURE BARRICADES, THEN REMOVE REMAIING DEVICES ALONG US 321 

STEP 3:

NIGHT-TIME LANE CLOSURE. 

UPON COMPLETION OF ALL BRIDGE DECK AND APPROACH ROADWAY OPERATIONS, PLACE FINAL PAVEMENT MARKINGS USING ROADWAY STANDARD DRAWING NO. 1101.02 FOR 

STEP 4:

PLUG & FILL TEMPORARY DRAINAGE & INSTALL NEW GUARDRAIL AT ORIGINAL LOCATION AND ELEVATION, USING SHOULDER CLOSURES.

OBJECTIVE: REMOVE THE TEMPORARY CROSS-OVER PAVEMENT AND RETURN THE MEDIAN TO ORIGINAL LINES & GRADES USING SHOULDER CLOSURES AND LANE CLOSURES.

OR AS DIRECTED BY THE ENGINEER TO FULLY ESTABLISH THE GRASSED MEDIAN 

GRADE MEDIAN TO ORIGINAL LINES AND GRADE AND INSTALL SEEDING AND MULCHING AND EROSION CONTROL MEASURES IN ACCORDANCE WITH THE PLANS AND SPECIFICATIONS 

STEP 1C:

PLUG AND FILL TEMPORARY DRAINAGE AND INSTALL NEW GUARDRAIL AT ORIGINAL LOCATION AND ELEVATION.

STEP 1B:

REMOVE TEMPORARY CROSS-OVER PAVEMENT AND TEMPORARY TRAFFIC CONTROL DEVICES.

STEP 1A:

BETWEEN THE HOURS OF 7:00 PM AND 7:00 AM, MONDAY THRU SUNDAY.

COMPLETE THE WORK REQUIRED OF PHASE III, STEPS 1 & 2 USING NIGHTLY LANE AND SHOULDER CLOSURES

WOULD PERTAIN TO ANY UPCOMING ROAD OR LANE CLOSURES. REFER TO SHEET TMP-04 FOR CMS LOCATIONS.

APPROXIMATELY ONE WEEK PRIOR TO BEGINNING ANY WORK, INSTALL CHANGEABLE MESSAGE SIGNS AND PROGRAM MESSAGES ON US 301 FOR PUBLIC INFORMATION AS 

AND 7:00 AM THE FOLLOWING MONDAY.

BETWEEN THE HOURS OF 7:00 PM AND 7:00 AM, MONDAY THRU SUNDAY AND A MAXIMUM OF TWO (2) WEEKEND CLOSURES BETWEEN THE HOURS OF 7:00 PM FRIDAY 

COMPLETE THE WORK REQUIRED OF PHASE II, STEPS 1A, 1B, 1C & 2 USING NIGHTLY TRAFFIC SHIFTS TO CLOSE SOUTHBOUND LANES ON BRIDGE 130367 

CONSECUTIVE BUT SHALL BE COMPLETED WITHIN THE OVERALL CONTRACT TIME PERIOD. 

COMPLETE PHASE II, STEP 1C DURING A MAXIMUM OF TWO (2) WEEKEND CLOSURES. THE CLOSURE PERIODS SELECTED BY THE CONTRACTOR DO NOT HAVE TO BE 

INTERMEDIATE CONTRACT TIME SPECIAL PROVISION

WITH BRIDGE 130367 CLOSED TO TRAFFIC, USE WEEKEND TRAFFIC SHIFTS PERFORM BRIDGE DECK JOINT INSTALLATIONS AND OVERLAY OPERATIONS.

STEP 1C:

RETURNING THE BRIDGE TO NORMAL TRAFFIC PATTERNS EACH DAY.

NIGHTLY LANE RESTRICTIONS AND AS APPROVED BY THE ENGINEER. PERFORM ONLY THE WORK THAT CAN BE ACCOMPLISHED WHILE

WITH BRIDGE 130367 CLOSED TO TRAFFIC, USE NIGHTLY TRAFFIC SHIFTS TO PERFROM NECESSARY DECK AND JOINT PREPARATIONS WHICH CAN BE COMPLETED DURING 

STEP 1B:

MEDIAN CROSSOVERS. MAINTAIN TRAFFIC IN A 2-LANE/2-WAY PATTERN DURING ALLOWED LANE RESTRICTION TIMES 

INSTALL TRAFFIC CONTROL DEVICES AS SHOWN ON TMP-07 THRU TMP-12 TO CLOSE SOUTHBOUND LANES CROSSING BRIDGE 130367 AND SHIFT INTO NORTHBOUND VIA THE 

STEP 1A:

COMPLETE SOUTHBOUND BRIDGE REHABILITATION DURING NIGHT-TIMES AND CERTAIN WEEKENDS.

APPROVED:  

DATE:  
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PLANS PREPARED BY:

(919) 420-7660

Raleigh NC 27603

Suite 900

One Glenwood Avenue

NC Lic. No. F-0270
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