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PROJ. REFERENCE NO. SHEET NO.
PHASING S =
OBJECTIVE: CONSTRUCT TEMPORARY MEDIAN CROSS-OVER UTILIZING NIGHT-TIME LANE CLOSURES AND SHOULDER CLOSURES.
SEE PHASE I OVERVIEW PLAN SHEET ON TMP-4
APPROXIMATELY ONE WEEK PRIOR TO BEGINNING ANY WORK, INSTALL CHANGEABLE MESSAGE SIGNS AND PROGRAM MESSAGES ON US 301 FOR PUBLIC INFORMATION AS
WOULD PERTAIN TO ANY UPCOMING ROAD OR LANE CLOSURES. REFER TO SHEET TMP-04 FOR CMS LOCATIONS.
ISTEP 1: SEE PHASE I ON TMP-04 |
COMPLETE THE WORK REQUIRED OF PHASE I, STEPS 1 & 2 USING NIGHTLY LANE AND SHOULDER CLOSURES BETWEEN THE HOURS OF 7:00 PM AND 7:00 AM, MONDAY THRU SUNDAY.
INSTALL TEMPORARY DRAINAGE USING SHOULDER CLOSURES AND ROADWAY STANDARD DRAWING NO. 1101.02 FOR NIGHT-TIME LANE CLOSURE.
USE ROADWAY STANDARD DRAWING NO. 1101.02 FOR NIGHT-TIME LANE CLOSURE ON SOUTHBOUND AND PERFORM VARIABLE DEPTH ASPHALT WEDGING ON THE EXISTING
PAVEMENT AS SHOWN ON THE PLANS.
ISTEP 2: SEE PHASE I ON TMP-04 |
CONSTRUCT THE EARTHWORK AND FULL DEPTH PAVEMENT IN THE MEDIAN FOR THE TEMPORARY CROSS-OVER USING SHOULDER CLOSURE. MAINTAIN TWO-WAY FOUR-LANE TRAFFIC.
OBJECTIVE: SHIFT AND MAINTAIN TRAFFIC ON THE TEMPORARY CROSS-OVER DURING NIGHT-TIME AND CERTAIN WEEKENDS ONLY. RETURN TRAFFIC TO EXISTING
CONFIGURATION DURING THE DAY-TIME AND WEEKDAYS. COMPLETE SOUTHBOUND BRIDGE REHABILITATION.
SEE PHASE II OVERVIEW PLAN SHEET ON TMP-07
COMPLETE THE WORK REQUIRED OF PHASE II, STEPS 1A, 1B, 1C & 2 USING NIGHTLY TRAFFIC SHIFTS TO CLOSE SOUTHBOUND LANES ON BRIDGE 130367
BETWEEN THE HOURS OF 7:00 PM AND 7:00 AM, MONDAY THRU SUNDAY AND A MAXIMUM OF TWO (2) WEEKEND CLOSURES BETWEEN THE HOURS OF 7:00 PM FRIDAY
AND 7:00 AM THE FOLLOWING MONDAY.
\STEP 1: SEE PHASE II ON TMP-07
COMPLETE SOUTHBOUND BRIDGE REHABILITATION DURING NIGHT-TIMES AND CERTAIN WEEKENDS.
STEP 1A:
INSTALL TRAFFIC CONTROL DEVICES AS SHOWN ON TMP-07 THRU TMP-12 TO CLOSE SOUTHBOUND LANES CROSSING BRIDGE 130367 AND SHIFT INTO NORTHBOUND VIA THE
MEDIAN CROSSOVERS. MAINTAIN TRAFFIC IN A 2-LANE/2-WAY PATTERN DURING ALLOWED LANE RESTRICTION TIMES
STEP 1B:
WITH BRIDGE 130367 CLOSED TO TRAFFIC, USE NIGHTLY TRAFFIC SHIFTS TO PERFROM NECESSARY DECK AND JOINT PREPARATIONS WHICH CAN BE COMPLETED DURING
NIGHTLY LANE RESTRICTIONS AND AS APPROVED BY THE ENGINEER. PERFORM ONLY THE WORK THAT CAN BE ACCOMPLISHED WHILE
RETURNING THE BRIDGE TO NORMAL TRAFFIC PATTERNS EACH DAY.
STEP 1C:
WITH BRIDGE 130367 CLOSED TO TRAFFIC, USE WEEKEND TRAFFIC SHIFTS PERFORM BRIDGE DECK JOINT INSTALLATIONS AND OVERLAY OPERATIONS.
INTERMEDIATE CONTRACT TIME SPECIAL PROVISION
COMPLETE PHASE II, STEP 1C DURING A MAXIMUM OF TWO (2) WEEKEND CLOSURES. THE CLOSURE PERIODS SELECTED BY THE CONTRACTOR DO NOT HAVE TO BE
CONSECUTIVE BUT SHALL BE COMPLETED WITHIN THE OVERALL CONTRACT TIME PERIOD.
\STEP 2: SEE PHASE II ON TMP-07
COMPLETE SOUTHBOUND MILLING AND RESURFACING.
STEP 3:
UPON COMPLETION OF THE WORK OF EACH TRAFFIC SHIFT AND ROAD CLOSURE PERIOD, REMOVE ROAD CLOSURE BARRICADES, THEN REMOVE REMAIING DEVICES ALONG US 321
AND RESTORE TRAFFIC TO NORMAL PATTERNS. TURN OFF CHANGEABLE MESSAGE SIGNS FOR TRAFFIC SHIFT.
STEP 4:
UPON COMPLETION OF ALL BRIDGE DECK AND APPROACH ROADWAY OPERATIONS, PLACE FINAL PAVEMENT MARKINGS USING ROADWAY STANDARD DRAWING NO. 1101.02 FOR
NIGHT-TIME LANE CLOSURE.
OBJECTIVE: REMOVE THE TEMPORARY CROSS-OVER PAVEMENT AND RETURN THE MEDIAN TO ORIGINAL LINES & GRADES USING SHOULDER CLOSURES AND LANE CLOSURES.
PLUG & FILL TEMPORARY DRAINAGE & INSTALL NEW GUARDRAIL AT ORIGINAL LOCATION AND ELEVATION, USING SHOULDER CLOSURES.
COMPLETE THE WORK REQUIRED OF PHASE III, STEPS 1 & 2 USING NIGHTLY LANE AND SHOULDER CLOSURES
BETWEEN THE HOURS OF 7:00 PM AND 7:00 AM, MONDAY THRU SUNDAY.
STEP 1A:
REMOVE TEMPORARY CROSS-OVER PAVEMENT AND TEMPORARY TRAFFIC CONTROL DEVICES.
STEP 1B:
PLUG AND FILL TEMPORARY DRAINAGE AND INSTALL NEW GUARDRAIL AT ORIGINAL LOCATION AND ELEVATION.
STEP 1C:
GRADE MEDIAN TO ORIGINAL LINES AND GRADE AND INSTALL SEEDING AND MULCHING AND EROSION CONTROL MEASURES IN ACCORDANCE WITH THE PLANS AND SPECIFICATIONS
OR AS DIRECTED BY THE ENGINEER TO FULLY ESTABLISH THE GRASSED MEDIAN
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